
 

 

 

 

 
 

SAMMAMISH CITY COUNCIL RETREAT  
Thursday, January 22 to Saturday, January 24, 2015 

Location: Suncadia, Cle Elum, Washington 
 

AGENDA 
 
THURSDAY, JANUARY 22  
  
5:00 p.m.  
DINNER – Room to be determined 
1. Council Ground Rules 
 
2. Council Work Schedule 

 Regular Meetings 
 Study Sessions 
 Committee of Whole or Committees 

 
3. Open Microphone 

 
4. Council/Council Relationships 

 Council/Staff 
 Council/Public 

a. Public Outreach Options 
b. Office Hours 
 

 
FRIDAY, JANUARY 23           
 
7:00-8:00 a.m.  
BREAKFAST – Room to be determined 
 
5. Council Vision for Sammamish 2040 

 Services 
 Infrastructure 
 Environment 
 Finances 

 
6. Open Space Preservation/TDR/Basin Protection 
 



FRIDAY, JANUARY 23 – cont. 

12:00 p.m. 
LUNCH – Room to be determined 

7. Community Services Coordinator Position

8. City Work Plan
 Public Works
 Community Development
 Administrative Services
 Parks
 Finance

6:00 p.m. 
DINNER – Room to be determined 

SATURDAY, JANUARY 24 

7:15-8:00 a.m. 
BREAKFAST – Room to be determined 

9. Regional Committee Assignments

10. Intergovernmental Relations
 Peer Cities
 Schools

11. Teen Services

12. Other Topics (if any)

1:00 p.m. 
BOX LUNCH TO GO 



 
Background 
 
In a recent editorial, the Sammamish Review said the city isn’t doing a good job of listening to its residents. 
That editorial came on the heels of several letters to the editor that said the same thing. 
 
Although I don’t believe that’s the case, the city has always taken a pro-active approach to communication, 
adding and subtracting tools as circumstances warrant. 
 
In that spirit, here are public outreach options we may want to consider. Some of them we have used 
before; others would be new. 
 

Roundtables 
 
Each Councilmember invites ten people to discuss issues of importance. The Councilmembers rotate from 
table to table to hear a broad range of perspectives. 

 
 
 
 
 
 
 
 
 
 
 

 
 
 

  
 
 
 
 

 
 
 
 

City Council roundtable in 2004 
 
 

 

Memorandum 
Date: January 9, 2015 

To: City Council                                                                                                                                            
Ben Yazici, City Manager 

From: Tim Larson, Communications Manager 

Re: Public Outreach Options 
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City Manager and Mayor go to HOA meetings 

We could publicize this through the newsletter and accept invitations as they come in. Councilmembers and 
staff could also attend. 

 

City Manager Ben Yazici meets with Sahalee HOA 

Online Town Halls 

Hosted by Peak Democracy, this highly-rated service allows a broad spectrum of residents to weigh in on 
important issues. Those too busy to attend meetings, or too shy to speak in public, could have their voices 
heard online. Strictly enforced civility standards and a “one comment per person” rule keep loud and 
persistent voices from dominating. All participants provide their addresses so their comments can be 
mapped geographically. Costs are estimated to be approximately $9,000 per year. 

(NOTE: I spoke to city representatives from Ann Arbor, MI; Vallejo, CA; Novato, CA; and Ashland, OR. All 
users reported great satisfaction with the online tool, and the service and support they receive from Peak 
Democracy.) 

Go Where the People Are 

 Expand and emphasize the use of city booths and tables in public settings. Ask for permission to set up a 
space at school events that draw big crowds, whether it’s an open house or an athletic event. Set up space 
inside grocery stores, Starbucks, and other busy venues. Become a more consistent presence at the 
Farmers Market, Concerts in the Park, Sammamish Days, and the Nightmare at Beaver Lake. Going 
“where the people are” is better than asking people to come “where we are.” 
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Quadrant Open Houses 
 
We hold an open house in each quadrant of the city, guaranteeing that every section of the city has 
relatively easy access to the meeting venue. (NOTE: The Parks Pro Plan outreach effort followed this 
approach and drew meager attendance.) 
 

Reinstitute “Neighborhood Connections”  
 
Early in the city’s history, we held quarterly meetings at Station 82 with representatives from HOAs. At first, 
there was a respectable turnout, but attendance rather quickly diminished. Despite persistent publicity in 
the city newsletter, and lots of good cookies, attendance evaporated almost completely. 
 
Take a Walk with the Mayor 
 
I’m told the Bellingham mayor takes a walk with residents once a month, mingling, talking, and shooting the 
breeze. Word is it works well in Bellingham. 

 
City Blog 
 
This would be fun for me, but I wouldn’t recommend it. Ideally, it would produce an illuminating city-wide 
conversation, but, based on what I’ve seen, it would require a lot of staff time to keep it properly moderated, 
and would be dominated by the few rather than the many.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

Pro Plan Public Meeting 
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Background:  The City of Sammamish has developed policy direction and regulatory techniques to provide for 
increased protection of the western slope of the Sammamish Plateau above Lake Sammamish.  In summary, the 
City has adopted several policy documents that provide for the bulk of the protection of Lake Sammamish and the 
western slopes of the plateau, including Stormwater Comprehensive Plan, the East Sammamish Basin and Nonpoint 
Action Plan (originally developed by King County), and the Inglewood and Thompson sub-basin plans. The City has 
also adopted regulations related to the Environmentally Critical Areas (ECA) regulations including the Erosion 
Hazard near Sensitive Water Body (EHNSWB) overlay, Transfer of Development Rights (TDRs), R-1 zoning 
regulations, the Sammamish addendum to the adopted 2009 King County Surface Water Design Manual 
(KCSWDM), Town Center drainage regulations, and interim regulations related to drainage control in Inglewood.  
These policy documents and regulations are summarized below for reference. 
 
Policy Documents1:  All of the policy documents are primarily used as the basis for the regulations described; 
however, in circumstances where the regulations contain a “gap” that will result in significant environmental harm, 
the policy documents also serve as part of the City’s SEPA substantive authority. 

 
Sammamish Stormwater Comprehensive Plan. 
The Sammamish Stormwater Comprehensive Plan (SCCP) was adopted in 2001 and fulfills federal and state 
regulatory requirements, and further provides for policy direction for all stormwater related activities conducted within 
the three drainage basins within the City limits.  The SCCP also provides specific policy direction to the City related 
to the protection of wetlands, streams, and Lake Sammamish and for the control of erosion and sediment as 
development occurs within the City.  The SCCP serves as the primary policy basis for the adoption of the 2009 
KCSWDM and Sammamish addendum, and as a supporting policy document for the adoption of Environmentally 
Critical Area regulations. 
 
East Sammamish Basin and Nonpoint Action Plan. 
The East Sammamish Basin and Nonpoint Action Plan, originally adopted by King County in 1994, focuses on the 
East Sammamish Basin and provides for policy direction related to three basic goals: 1) avoiding or reducing effects 
on public health / safety; 2) protection of surface water within the basin, which include streams, wetland, and Lake 
Sammamish; and 3) reducing nonpoint pollution, primarily related to erosion and phosphorous.   
 

                                            
1 The Sammamish Town Center Plan and Sammamish Comprehensive Plan also include policy direction that relates to protection of the 
western slopes of the Sammamish Plateau; however, these are largely captured and/or further refined and specified by the referenced 
plans.  Because of the general nature of the Comprehensive Plan and Sammamish Town Center plan, they are not summarized here. 

  Memorandum 
 

 

Date: January 9, 2015 

To: Ben Yazici, City Manager 

From: Jeffrey Thomas, Community Development Director 
Laura Philpot, Public Works Director 

Re: Protection of the Western Slopes of the Sammamish Plateau 
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The East Sammamish Basin and Nonpoint Action plan discusses all six sub-basins within the East Sammamish 
Basin and thoroughly evaluates the conversion of the forested hillsides above Lake Sammamish through 
development.  The policy direction within the plan is intended to substantially reduce the harmful effects of urban 
development on surface waters within the East Sammamish Basin.  The plan is one of the primary policy documents 
supporting the EHNSWB regulations, is a basis for the requirement that subdivisions in the R-1 zone provide 50% 
open space, and was cited by the City Council in the identification of TDR in-City sending sites. 
  
Inglewood and Thompson sub-basin plans. 
The Inglewood and Thompson sub-basin plans further evaluate existing hydrology and geomorphology within the 
sub-basins and provides policy direction for two of the six sub-basins contained within the East Sammamish Basin.  
The Inglewood sub-basin drains primarily into George Davis Creek; the Thompson sub-basin drains primarily into 
Ebright Creek. Both sub-basins flow through the western slopes of the Sammamish Plateau, and discharge into Lake 
Sammamish.  The sub-basin plans focus primarily on capital facility projects within each sub-basin and regulatory 
recommendations intended to provide additional protection to surface waters within each sub-basin.  These plans 
provide the primary policy basis for various capital improvement projects under review by the City Council and also 
provide additional direction related to preservation and enhancement of existing ecological functions within each 
sub-basin. 
 
Regulations2:  Single family home construction and subdivision within Sammamish are generally regulated by the 
following regulations, in particular on the western slopes of the Sammamish Plateau.  The regulations complement 
and supplement each other, resulting in an increased degree of protection beyond that afforded by any single 
requirement. 
 
Environmentally Critical Areas and Erosion Hazard near Sensitive Water Body overlay. 
The Environmentally Critical Area (ECA) regulations were updated by the City Council in July of 2013 and include 
the majority of the City of Sammamish-specific regulatory protections to the western slopes of the Sammamish 
Plateau.  In particular, the ECA regulations prohibit most development activity in the wet season (October 1 through 
April 30) for all of the erosive western sloped portions of the Sammamish Plateau.  The ECA also provides for 
protections of landslide hazard areas, streams, and wetlands.   
 
The ECA also contains the regulations related to development within the Erosion Hazard near Sensitive Water Body 
(EHNSWB) overlay, initially created as a direct result of the East Sammamish Basin and Nonpoint Action plan.  The 
EHNSWB overlay largely limits the amount of new development in those areas where an established surface water 
system (e.g. Ebright creek, George Davis creek, etc) is not present.  The overlay is intended to minimize the erosion 
and sediment effects associated with single family home construction and larger scale developments (e.g. 
subdivisions).  The overlay generally limits the total impervious surface of single family homes to 2,000 square feet 
on pre-existing lots, and prohibits subdivision on erosive slopes except as allowed in limited cases under the “pilot 
program”.  Subdivisions within the EHNSWB overlay and located above the crest of the western slopes provide 
enhanced drainage improvements and provide additional open space (25% of the site area) than is otherwise 
required within the City. 
  
Transfer of Development Rights. 
Following the creation of the Town Center and associated regulations, the City Council determined that the use of a 
Transfer of Development Rights (TDR) program would be appropriate both to encourage additional economic 
development within Town Center and to provide increased protection to the Inglewood and Thompson sub-basins, 
and to provide increased protection to the EHNSWB and wetland management area overlay.   

                                            
2 Please note that other agencies also regulate aspects of the environmental protections associated with the western slopes of the 
Sammamish Plateau, in particular the Washington Department of Ecology. 
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Consequently, in-City TDR sending sites are allowed only in the two sub-basins and within the overlays where 
otherwise developable property is preserved through the sale of their development rights to a development within the 
Town Center.  It is expected that over time, the in-City TDR program will result in the preservation of otherwise 
developable property on the western slopes of the Sammamish Plateau; however, current development within the 
Town Center is required to acquire TDRs from the King County TDR bank. 
 
Sammamish Addendum to the 2009 KCSWDM. 
The City of Sammamish Addendum to the 2009 KCSWDM is intended to ensure that the City complies fully with the 
requirements of the federal National Pollutant Discharge Elimination System (NPDES) permit.  The Addendum is 
intended to tailor the stormwater regulations to the conditions within the City of Sammamish, and provides additional 
protection to the western slopes of the Sammamish Plateau.  In particular the Addendum modifies the flow control 
and water quality requirements of the 2009 KCSWDM to further avoid or minimize the addition of phosphorous to 
Lake Sammamish.  The Addendum also further limits the options to discharge on the slopes above the Lake 
Sammamish, reducing the risk of erosion and sediment transport. 
 
R-1 Zone. 
The Residential, 1 unit per acre zoning designation (R-1 zone) was adopted by King County and is based in part on 
the policy recommendations of the East Sammamish Basin and Nonpoint Action plan.  The R-1 zone is generally 
located in areas that are otherwise constrained by ECAs (e.g. wetlands, streams, the EHNSWB overlay, etc).  The 
R-1 zone generally results in a development pattern that is less intensive in the area of these ECAs, and also 
requires clustering of lots within new subdivisions away from ECA areas by requiring that 50% of the subdivision be 
located within an open space tract or tracts. 
  
Town Center Drainage. 
The Town Center regulations include requirements that new development minimize the volume of stormwater 
leaving the Town Center and entering either the Thompson or Inglewood sub-basins.  Ideally, development will result 
in no increase in the volume of stormwater discharge to either sub-basin, though the regulations provide for flexibility 
allowing some increase in the volume of stormwater discharged.  This flexibility may be exercised by the City in 
circumstances where the project would otherwise be economically infeasible.  The City Council passed a resolution 
in 2013, acknowledging that a goal of “no increase in drainage volume” following development was likely infeasible, 
and providing further direction to the City staff in implementing this requirement.  The reduction in volume of 
stormwater from Town Center will reduce the risk of erosion or sediment transport, or other water quality impacts to 
Lake Sammamish and Ebright and George Davis creeks. 
  
Inglewood Hill Drainage Review / Standards. 
The City Council has adopted an emergency ordinance, and has directed the Planning Commission to evaluate a 
permanent requirement, further regulating stormwater in the Inglewood Hill neighborhood.  The emergency 
ordinance—and presumably the eventual permanent regulation—requires that development within the Inglewood Hill 
neighborhood, which will result in more than 500 square feet of new impervious surface, comply with the 
requirements of the Landslide Hazard Drainage Area established in the Sammamish Surface Water Design Manual.  
The Landslide Hazard Drainage Area generally sets forth two options for regulating drainage discharge—pipe the 
stormwater drainage to a point where it won’t create problems.   
 
Options for Additional Protection Measures:  There are a number of other possible protection measures that 
could be added to the above items, to further protect the western slopes and surface waters of the Sammamish 
Plateau. 
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Open Space Preservation / Acquisition. 
The City has the authority to require that open space and environmentally critical area tracts be dedicated to the City 
during development (i.e. subdivision) of vacant land.  The City does not currently acquire this land, instead 
dedicating it to the subdivision’s homeowner’s association.   
 
The City could also pursue the acquisition of vacant or undeveloped land on the western slopes in those areas that 
are more susceptible to environmental impacts resulting from development.  In some cases, the use of conservation 
easements may provide for protection while allowing a private property owner to retain ownership of existing homes 
(for example, a house on 20 acres of forest might sell a conservation easement to the city to protect the bulk of the 
property from further development). 
 
Transfer of Development Rights. 
TDRs provide a good option for preserving otherwise “developable land” on the western slopes of the Sammamish 
plateau; following a TDR transfer, the sending site enters into a conservation easement that will prevent further 
significant development.  The City Council has agreed that the initial TDRs used within the Town Center come from 
the King County TDR bank.  The King County TDR bank provides for protection of the “Emerald Necklace” on the 
north and east sides of the City and likely should not be modified.  However, the City Council may wish to create a 
Sammamish TDR “bank” that could buy and sell TDRs within the City.  If such a bank were created, it may prompt 
initial preservation properties along the western slopes of the Sammamish plateau, with TDRs banked at the City 
until they are used by an approved receiving site. 
  
Tree Retention /Revegetation. 
The loss of tree canopy along the edge of the Sammamish Plateau contributes to the challenges of stormwater 
control and environmental protection as development occurs.  The current tree retention program, as modified with 
the recent emergency ordinance adopted by the City Council, establishes a requirement to retain trees as new 
development occurs, but does not differentiate required tree retention based upon the geographical location of the 
subdivision.  The City Council may wish to evaluate an increased tree retention requirement along the western 
slopes of the Sammamish plateau.  For example, projects within a quarter mile of the crest of the Sammamish 
plateau would be required to provide tree canopy coverage of 40% within 5 years of development, while projects 
near the center of the plateau would only provide tree canopy coverage of 30%. 
 
Expanded Stormwater Capital Facilities. 
Often negative environmental impacts associated with development on the western slopes of the Sammamish 
plateau are a result of increased stormwater discharge into areas that do not have an existing stormwater system.  
Although new subdivisions are required to install appropriate stormwater facilities, often pre-existing neighborhoods 
(e.g. Inglewood, Waverly Hills, Tamarack, etc.) do not have complete stormwater facilities or are missing critical 
links.  The City Council may wish to consider expanding stormwater systems in areas of anticipated growth (i.e. new 
subdivisions or infill development of existing single family homes).  In some cases, the cost of the stormwater system 
could be partially defrayed through a requirement to pay “late comer” fees or other connection fees. 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 

Sahalee Way Improvements 

Project Description 
 
Sahalee Way was identified in the City’s comprehensive plan as a transportation project that would be 
required in the future to meet the growing needs of the City.  Project costs were included in the Street 
Impact Fee Calculation but it was not scheduled to be needed or completed until after 2020. 
 
During the Transportation Level of Service analysis completed in 2013, it was determined that Sahalee 
Way—due to traffic volumes and patterns—needs to be upgraded within the next six (6) years to meet the 
City’s transportation needs. 
 
In 2014, the City Council moved Sahalee Way forward in the long range planning and identified it in the 6 
Year Transportation Improvement Program (TIP). 
 
The project design will be completed in phases.  The first phase will include conceptual design with 
significant public involvement related to the widening of Sahalee Way NE from NE 25th Way north to the 
city limits. The comprehensive plan has the project identified as a three lane roadway section with bike 
lanes, landscape median, left-turn lane, concrete curb and gutter, sidewalk and planter strip. 
   
The total project planning level estimate is $16.6 million, which will be better refined once preliminary 
design has been completed. 
 
Major Challenges and Opportunities 
 
Staff has entered negotiations with David Evans and 
Associates, Inc. for the conceptual plans and 
alternatives analysis. Some important options to 
evaluate include: 
 Intersection treatment for NE 28th Place, which 

may warrant a signal 
 Limit widening between NE 28th Place and NE 25th 

Way for cost savings (outside concurrency limits) 
 Cost effective wall design for numerous steep 

slopes 
 Coordinating utility relocations 
 Construction phasing to limit traffic impacts 

 
Project Schedule 
 
February 3, 2015 ................... Bring conceptual design contract to Council 
Summer & Fall of 2015 .......... Complete robust public involvement process  
November 2015 ..................... Council review and approval of preferred alternative 

17
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 
SE 4th Street Improvements: 218th Avenue SE to 228th Avenue SE 

Project Description 
 
SE 4th Street is the main east-west access 
for the adopted Town Center core.  It 
currently carries less than 2000 vehicles per 
day.  That number is expected to increase to 
nearly 9500 vehicles per day after Town 
Center develops.  The City Comprehensive 
Plan Level of Service standards call for the 
roadway section to be 3 lanes with bike 
lanes, curb, gutter and sidewalk.  The Town 
Center recommends including some 
innovative pedestrian friendly features to tie 
the northern section of the core to the 
southern section. 

In 2013 SE 4th Street was reclassified in the 
Comprehensive Plan from a Collector to a Minor 
Arterial and added to the City’s Transportation 
Concurrency Project list, making it eligible to use 
Street Impact Fees towards the project funding. In 
2014 it was added to the City’s six (6) year 
Transportation Improvement Program (TIP) with 
design beginning in 2015.   
 
Having the design completed will assist with 
coordination with the developers as they plan and 
implement their projects.  It will also increase the City’s 
chance of receiving grant funding for SE 4th Street. 
 
Planning level cost estimates for SE 4th Street are 
estimated at $20 million. 

 
Major Challenges and Opportunities 
 
 Coordination with multiple property owners and potential developers including timing.  
 Topography: SE 4th Street has some significant grade challenges that make sight distance and 

pedestrian accommodations challenging.   
 Funding: while this project is eligible for Street Impact Fees, it will require significant investment and the 

City should look aggressively for grant funding opportunities. 
 

Project Schedule 
 
2015 ....... Complete 60% Design and Public Involvement process.  Begin any necessary Right of Way Acquisition 
2016 ....... Complete Design and obtain necessary permits.  Complete Right of Way Acquisition. 
2017 ....... Construct Roadway Improvements. 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 
Sammamish ITS Phase I – 228th Avenue Project 

Project Description 
 
The corridor of 228th Avenue is the main north/south arterial through Sammamish.  This roadway corridor 
connects residents to SR202 and East Lake Sammamish Parkway.  It also provides access to three high 
schools, city hall, library, future recreational center and the City’s only park and ride facility and serves the 
two largest commercial areas within the city.  This corridor also has the highest traffic volume in 
Sammamish’s transportation network.  
  
The implementation of an adaptive traffic signal control system was one of the recommendations from the 
228th Avenue Corridor Analysis completed in 2011.  Adaptive traffic signal control is a type of Intelligent 
Transportation System (ITS) with a goal of improving traffic travel times and reducing congestion without 
constructing additional traffic lanes.  Adaptive control signal operation modifies some or all of the signal 
timing parameters in response to real time changes in the traffic conditions in order to optimize an objective 
function (progression, throughput, stops, delays, operating cost, emissions, etc.).   
 
The City of Sammamish was successful in receiving Federal grant funding to implement the initial phase of 
an Intelligent Transportation System (ITS) along 228th Ave corridor to implement Adaptive Signal Control 
Technology system (ASCT) for 11 signalized intersections from Issaquah Pine Lake Road to NE 12th Place   

 
 Major Challenges and Opportunities 
 
This project received Federal grant funding.  The 
major challenge is to properly follow Federal 
funding project guidelines and process for 
scheduling, bidding, and construction.   
 
Project Schedule 
 
January 2015 ............... Project Advertisement  
February 2015 .............. Award construction contract 
March/April 201 ............ Project construction    
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 

SE 14th Street Extension Project 

Project Description 
This project will extend SE 14th St from 244th Pl SE to 248th Ave SE to complete the unimproved roadway 
gap between the Lawson Park and Windsor Fields subdivisions.  The improvements included in this project 
are construction of two travel lanes, roadway pavement, gravel walkway on both sides of the roadway, 
enclosed storm drainage, intersection traffic circles, street lighting (utilizing existing utility poles), pavement 
marking, and signage.   
 
The City was successful in receiving all the necessary roadway easements from the adjacent property 
owners in late 2014.   
 
Major Challenges and Opportunities 
 Working with and accommodating the needs from adjacent property owners during construction 
 Coordinate and minimize construction impacts to Lawson Park Subdivision new home constructions  

 
Project Schedule 
February 2015 ........... Complete easement transfer and PS&E 
March 2015 ................ Project advertised for construction 
April/May 2015 ........... Project construction 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 

212th Avenue SE Non-Motorized Improvements 

Project Description 
 
This project will provide pedestrian and bike accommodations immediately adjacent to a wetland and a 
stream.  The length of improvements is approximately 650 feet.  Alternatives may include an elevated 
boardwalk, a cantilevered sidewalk or possibly earthen fill.  
 
This project fills a gap between previously constructed improvements. These include a gravel trail constructed 
by City crews between SE 24th Street and SE 32nd, and full half-street improvements to the north constructed 
by the Crossings at Pine Lake subdivision, completed 2010 and 2007, respectively.  Eliminating this existing 
non-motorized gap will expand the safe walking route for students of Creekside Elementary School. 
 
Major Challenges and Opportunities 
 
 Limiting Impacts to wetlands and stream buffers 
 Revising residential driveways to match the widened road section 

 
Project Schedule 
 
February 2015 .......... Design options presented at Study Session 
March 2015 ............... Final design contract to City Council 
August 2015 .............  Begin construction 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 
212th Way SE Stabilization (Snake Hill) 

Project Description 
 
212th Way SE is one of the main north-south commuter routes servicing the southwest portion of the city.  
Its route was established early in the 1900’s.  Portions of the road were carved into the edge of the hillside 
with the dirt being pushed over the edge of the slope to widen the footprint of the road.  Over the life of the 
road, the combination of low cost “quick-fix” maintenance practices, simple construction methods used for 
original construction, and ground water have made areas of the roadway unstable and hazardous. 
 
This project will reconstruct the unstable areas of fill to provide a stable foundation for the roadway and 
rehabilitate the pavement.  The total project, from East Lake Sammamish Parkway to 212th Ave SE is just 
under a mile in length with the stabilization effort spanning almost half of the length.  The total project cost, 
including engineering, right-of-way, and construction is estimated to be $9 million. 
 
Major Challenges and Opportunities 
 
This roadway winds through critical 
environmental areas, e.g. steep slopes, 
wetlands and streams which will require 
mitigation for environmental impacts in order to 
efficiently perform the construction work.   
 
The road will need to be closed while school is 
not in session.  This will require significant 
coordination with the contractor and public to 
ensure that work progresses smoothly. 
Opportunities also exist to work with nearby 
land owners to mitigate environmental impacts. 
 
Project Schedule 
 
Oct 2014 ........... Begin design process 
April 2015 ......... Begin ROW purchasing   

process 
April 2016 ......... Begin Construction (major construction begins when school is out of session) 
Sept 2016 ......... Substantial Completion of construction and roadway opened to full traffic use. 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 

 

2015 Pavement Overlay Contract 
 
Project Description 
 
Under the City Council’s direction, Sammamish has been working to improve and maintain the pavement 
condition of the entire street network. The City began tracking pavement condition in 2004.  Data showed 
there would be a steady decline in pavement condition if the minimal budget assigned to pavement 
preservation was not increased.  The pavement preservation budget was increased to improve that 
pavement and maintain the road network in a good condition. 
 
Recognizing that the street network is one of the largest City assets and that preserving it is critical, the City 
Council allocated $3 million dollars annually to pavement management and preservation in both 2015 and 
2016.  The City Council’s continued commitment to the pavement preservation program has allowed 
Sammamish to effectively and efficiently maintain the city’s streets and keep the roadway network in good 
condition. 
 
Major Challenges and Opportunities 
 
Challenges to the pavement management program include (1) Coordinating pavement rehabilitation 
schedules with future capital improvement and private development projects; (2) Federally mandated ADA 
alterations; (3) Federal, State and local mandated storm water requirements; (4) Distributing timely 
information to the public. 
 
Opportunities exist as part of the pavement management program to (1)develop a multi-year plan; (2) to 
improve roadway deficiencies, e.g. minor shoulder widening to accommodate bicycle riders and pavement 
slopes (3) combine pavement preservation with neighborhood traffic calming projects in residential streets, 
e.g. NE 25th Way. 
 
Project Schedule 
 
Feb 2015 .................. Complete project cost estimates and finalize project selections 
March 2015 ............... Advertise construction documents 
April 2015 ................. City Council Award Overlay Contract 

NE 25th Way Rehabilitation and Traffic Calming; Paved 2014 
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 PUBLIC WORKS 2015 MAJOR PROJECTS   
 
2015 Neighborhood Traffic Management Project: 242nd Drive SE 

Project Description 
 
242nd Drive SE is a local roadway that winds through the Renaissance Ridge neighborhood and connects 
all the residents to SE 8th Street.  After the SE 14th Street Extension Project is completed, 242nd Drive SE 
will connect SE 8th Street to 248th Avenue SE.  The City has been and will continue to work with the 
Renaissance Ridge Homeowners Association (HOA) following the procedures in the City’s Neighborhood 
Traffic Management Program (NTMP).  The NTMP will evaluate traffic conditions on the 242nd Drive SE 
corridor after the SE 14th Street connection is opened.  If neighborhood concerns regarding traffic volume 
and speeding are validated by the traffic study, the City will work with the HOA and residents to construct 
NTMP physical neighborhood traffic management measures such as sidewalk curb extensions, traffic 
circle, and striping.   
 
Major Challenges and Opportunities 

 
 Scheduling public meetings to accommodate the public and the HOA members to follow the NTMP 

process 
 Project petition approval gathering process  
 Maintaining schedule for project planning, design and construction  

 
Project Schedule 
 
May/June 2015 ............... Traffic study after SE 14th Street connection is completed 
June - Aug. 2015 ............ NTMP public process 
September 2015 ............. Prepared design documents for NTMP Phase 2 if warranted 
Oct - Dec 2015 ............... NTMP Phase 2 construction if warranted and adequate signatures are collected 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 
School Zone Safety 
 
Project Description 
 
There are two school districts with 9 elementary schools, 3 middle schools and 3 high schools in 
Sammamish.  Each school year, the Public Works Department works with individual schools, the districts’ 
transportation departments and Sammamish Police Services to improve school zone safety.  Public Works 
Department staff attend school PTSA and site council meetings to review and discuss school zone 
improvements.  Typical school zone safety improvements are crosswalk safety flashers, school zone speed 
limit flashers, signage, striping, school walking routes, drop-off/pick-up traffic management, parking 
management, and intersection improvements.     
 
Major Challenges and Opportunities 
 
 Coordination between districts, school, PTSA, site council, and adjacent residents 
 Working with and accommodating different school hours 
 Prioritizing the amount of demands from each school 
 Programming school zone flashers with new school hours for each school zone 

 
Project Schedule 
 
Ongoing program for school year of 2015  
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 Public Works 2015 Major Projects  
 

Inglewood Drainage Trunkline Project 

Project Description 
 
Upgrading stormwater facilities in the Inglewood neighborhood is needed to resolve existing drainage 
problems and support future development. The Inglewood neighborhood is currently undergoing 
redevelopment on a lot by lot basis, and the existing infrastructure does not support the informal residential 
in-filling. The goal of the proposed drainage improvements is to provide solutions to existing drainage 
problems and support future development without causing impacts to natural resources or existing 
infrastructure.  
 
The Inglewood Neighborhood Drainage Preliminary Design includes:  
 Proposed collection and conveyance system that allows for the development and redevelopment of 

over 200 properties (125 developed and 82 undeveloped).  
 Direct discharge to Lake Sammamish meeting King County flow control exemption.  
 Approximately 6,700 linear feet of storm drain pipe and 61 drainage structures (i.e. catch basins or man 

holes).  
 Enhanced water quality treatment for over 7 acres of City roadway right of way. 
 Estimated project cost is $3,700,000.  

 
Major Challenges and Opportunities 

 
 Easements for the outfall will be required 

from King County. 
 Utility conflicts during design and 

construction are anticipated. 
 Construction traffic and long queues are 

anticipated on Inglewood Hill Road.   
 Opportunity for non-motorized 

improvements along Inglewood Hill Road. 
 

Project Schedule 
 
Feb - Dec 2015 .............. Final Design, 

Permitting, Outreach 
Jan - March 2016 ........... Advertise and Bid 
Summer/Fall 2016 ......... Begin Construction  
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 

Asset Management 
 
Project Description 
 
Public Works is using an asset management program 
as a more powerful, simplified and reliable way to track, 
manage, organize and report on the activities and costs 
of maintaining and operating the City’s infrastructure 
assets.  This will allow the City to provide the most 
efficient level of service.  It will also enable the City to 
capture and evaluate asset life cycle costs and use the 
information to make choices about future investments.  
The data available in the asset management program 
will also prove valuable when providing required 
reporting to the State related to our National Pollution 
Discharge Elimination System (NPDES) permit.   
 
The current project budget is focusing efforts on configuring the 
Cityworks software program to track all costs related to 
Operations and Maintenance (O&M) of parks, facilities and 
storm water assets.  Cityworks will be linked to the city’s 
Geographical Information System (GIS) to enable users to map 
work activities to city assets such as catch basins, storm water 
ponds and fences. 
 
Major Challenges and Opportunities 
 
Keys to successful implementation and utilization of Cityworks is designing the program and training staff 
on how to use it so that collection of data can be done in a standardized manner to ensure its quality.  
Equally critical is that the GIS information be kept up to date and accurate when new assets are 
constructed, whether by a contractor or city crews.  This will give more confidence to decision-makers 

about how and why to best allocate scarce resources to provide expected 
levels of service in an economically sustainable manner.  

  
Challenges to achieving those goals include (1) ensuring that 

everyone involved with O&M activities track and measure 
all activities, materials, supplies and equipment used to 
operate or maintain existing infrastructure, (2) ensuring that 
information is entered into Cityworks in a consistent manner, 
and (3) developing an as-built process to ensure all new 
infrastructure is entered into GIS. 
 
 
 

 
 
 
 

Cityworks

GIS

Supplies & 
Materials 
Inventory

Web‐Based 
Work Orders 
& Service 
Requests

Custom 
Reports

E‐Mail

Costs 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 

Project Schedule 
 
Nov 2014 ............. Project Kick off 
Feb 2015 ............. Cityworks Parks and Facilities Software System Design and Configuration 
April 2015 ............ Cityworks Storm Water Software System Design and Configuration 
June 2015 ............ Begin using Cityworks 
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 PUBLIC WORKS 2015 MAJOR PROJECTS  
 

Public Works Standards Update 

Project Description  
 
The current Public Works Standards were adopted in 
2000 and serve as the standards to which the City’s 
infrastructure will be designed.  The City has 
undergone significant change and growth with many 
private infill and large development projects 
constructed since then.  The City itself is constructing 
more complicated and a wider range of projects than 
in the past.  The staff and developers need standards 
that reflect and enforce the City’s expectations for 
how it wants its infrastructure to be designed and 
constructed.  This has necessitated an update to the 
standards, particularly to the roadway cross sections for local streets, development on substandard streets 
and access requirements.   
 
Public Works is proposing to narrow the roadway sections for local roads to 50 feet.  The reduced 
pavement width has many benefits including: 
 Reduced vehicular speeds  
 Reduced pavement requiring treatment in the pavement management/overlay program 
 Reduced impervious surfacing, which reduces Stormwater runoff and required treatment. 

 
In addition to roadway widths, staff is recommending the revised standards included clearer direction on 
how many connections are needed for new subdivision.  Providing guidance in the standards will improve 
connectivity and emergency vehicle response within the City.  The suggested language includes modifying 
the access requirements to only allow a single point of access for up to 100 lots.  This is consistent with 
other agencies and the fire code.  

 
Opportunities and Challenges 
 
There has been some discussion around 
keeping a wider right of way section, even if the 
pavement cross section is reduced.  
Challenges to this approach may include 
increased maintenance responsibility and 
costs, reduced density, uncertainty for property 
owners and potential liability concerns.  
However, wider rights-of-way would also 
provide additional space for storm water 
facilities and future flexibility for widening the 
road should it be necessary.  

Project Schedule 
 
April 2015 ...................... Planning Commission Review 
May/June 2015 ..............  Council Adoption 
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Public Works Department:  2015 Work Plan  Page 1 of 7 

PUBLIC WORKS:  2015 WORK PLAN 
GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 1: Capital Projects 
OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS                 Q3 TASKS Q4 TASKS 

East Lake Sammamish 
Trail 

King County Sammamish Staff Stay in 
contact with County and 
Residents looking for ways to 
reduce impacts and increase 
communications. 
 

Sammamish Staff Stay in contact 
with County and Residents looking 
for ways to reduce impacts and 
increase communications. 

Sammamish Staff Stay in contact 
with County and Residents 
looking for ways to reduce 
impacts and increase 
communications. 

Sammamish Staff Stay in 
contact with County and 
Residents looking for ways to 
reduce impacts and increase 
communications. 

Non-Motorized: 
212th Ave SE Gap Project 

Jed Ireland Select preferred design 
alternative and begin final 
design and permitting. 
Council Action:  
Enter into final design contract 
with consultant 
 

Complete design and permitting. 
Solicit bids for construction. 
Council Action:  
Contract Award 

Construction. Finalize construction and project 
closeout. 
Council Action:   
Project acceptance. 

Non-Motorized: 
2016 Selection 

Jed Ireland No tasks assigned. Solicit feedback from school 
districts, review collision data and 
missing links.  Prepare 
recommended 2016 projects. 

Select design consultant and 
begin preliminary design. 
Council Action:  Select 2016 
Candidate and award design 
consultant contract 
 

Complete preliminary design 
and review any design 
alternatives. 

Intersection 
Improvements: 
Enhanced Crosswalk on 
ELSP near SE 33rd Street 
 

Steven Chen Complete design. Solicit bids for construction. 
Council Action:  Contract Award. 

Construction.  

Neighborhood Traffic 
Management Program: 
Phase 2 Traffic Calming 
Renaissance Ridge 

Steven Chen Work with neighborhood to step 
through the Phase 2 program 
including reviewing 
recommended solutions/design 
and obtaining necessary 
signatures from neighbors. 
 

Assuming neighborhood produces 
a petition with adequate 
signatures, bring project to Council 
for consideration. 
Council Action:  Project initiation. 

If Q2 tasks are completed, design 
and construction improvements.  If 
not continue to work with 
neighborhood to complete the 
tasks listed in Q2. 

Project closeout. 

212th Way (Snake Hill) 
Restoration 

Jim Grueber Continue to work on Design Continue to work on Design.  
Begin right of way acquisition 
process and submit for required 
permits. 
 
 

Continue to work on Design.  
Make modification as necessary 
to reflect comments from 
permitting process. 

Continue to work on Design. 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 1: Capital Projects (cont.) 
OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS                 Q3 TASKS Q4 TASKS 

Intelligent Transportation 
System (ITS) 

Steven Chen Solicit construction bids. 
Council Action:  Award 
Construction Contract 

Construction. Project Close out. 
Council Action:   
Final Project acceptance. 

Collect Data to review results.  
Possible Federal Audit. 

SE 14th Street 
Improvements  

City Engineer Finalize the design and solicit 
construction bids. 
Council Action:  
Award Construction Contract 
 

Construct Improvements Project Closeout 
Council Action:   
Final Project acceptance. 

No Tasks Assigned. 

SE 4th Street Improvements 
(in Town Center) 

Jed Ireland Prepare Request for 
Qualifications and select a design 
consultant. Negotiate design 
contract. 
Council Action:   
Approved Design contract. 

Work on preliminary design and 
begin public involvement process. 
Continue to work with potential 
developers within the Town Center 
Core. 
Council Action:   
Review design alternatives. 
 

Continue with design and public 
involvement process. 
Continue to work with potential 
developers within the Town Center 
Core. 
 

Continue with design and public 
involvement process. 
Continue to work with potential 
developers within the Town 
Center Core. 
 

228th Ave SE – Add new SB 
lane @ Issaquah Pine Lake 
Road 

City Engineer Begin Design process. Finalize Design and solicit for bids. 
Council Action:  Award Construction 
Contract. 

Construct improvements. Finalize construction and project 
closeout. 

Sahalee Way Roadway 
Improvements 

Jed Ireland Begin reviewing design 
alternatives. 

Take design alternatives to the 
public for review 

Continue to refine alternatives 
based on public feedback. 

Bring recommended design 
scope to City Council for review. 
Council Action:  
Review and select final design 
scope. 
 

Major Stormwater Drainage 
Facility Repairs and 
Resolutions 2014 

Tawni Dalziel Make minor modifications to the 
contract documents and solicit 
construction bids. 

Council Action:   
Award Construction Contract. 
Begin construction. 

Project Closeout 
Council Action:  
 Final Project acceptance. 

No Tasks Assigned. 

Major Stormwater Drainage 
Facility Repairs and 
Resolutions 2015 

Tawni Dalziel Review inspection reports from 
2014 and prepare scope of work 
for repair items that are beyond 
our internal ability. 

Prepare construction bid documents.   Solicit construction bids. 
Council Action:  Award 
Construction Contract.  Begin 
Construction. 

Construct improvements. 
Finalize project. 

Inglewood Hill 
Neighborhood Drainage 

Tawni Dalziel Complete 60% plans and begin 
permitting process. 

Work with DCD, Fish and Wildlife, 
Army Corps of Engineers on 
permitting. 

Continue with permitting. Refine project design based on 
permitting outcome and 
conditions. 

Sammamish Landing 
Parking Log 

Jed Ireland Continue construction. Finalize construction and open 
parking lot. 

Council Action:  
Final Project acceptance. 

No Tasks Assigned. 
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GOAL JAN-MAR 
 

APR-JUN JUL-SEP OCT-DEC 
 

Work Item 2: Preservation/Maintenance Programs 
 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS                 Q3 TASKS Q4 TASKS 
2015 Pavement Overlay 
Project 

Jim Grueber/ 
New PE 

Complete project cost estimates 
and finalize project selections.  
Solicit Construction Bids. 
 

Council Action:  
Award Construction Contract. 
Begin Citywide overlays. 

Complete Overlays. Council Action:  
Final Project acceptance. 

2015 Asphalt Patching 
Contract 

New PE/ 
Martin Bohanan 
 

Complete project cost estimates 
and finalize project selections.  
Solicit Construction Bids. 
 

Council Action:   
Award Construction Contract. 
Begin and complete Citywide 
Patching work. 

Council Action:  Final Project 
acceptance. 

No tasks assigned. 

2015 Crack Seal Contract New PE/ 
Martin Bohanan 
 

No tasks assigned. Complete project cost estimates 
and finalize project selections.  
Solicit Construction Bids. 
 

Complete crack sealing activities. Council Action:   
Final Project acceptance. 

2015 Sidewalk Repair 
Contract/ 2015 ADA Ramp 
Retrofit Project 

New PE 
 

Complete project cost estimates 
and finalize project selections.  
Solicit Construction Bids. 
 

Council Action:   
Award Construction Contract. 
Begin sidewalk repairs. 

Complete sidewalk repairs. Council Action:   
Final Project acceptance. 

Street Sweeping Martin Bohanan Ongoing. 
 

Ongoing. 
 

Ongoing. 
Increased frequency in the Fall 
due to the leaves. 

Ongoing. 
 

Right of Way Landscaping 
and Slope Mowing 

Martin Bohanan Ongoing. 
 

Ongoing. 
 

Ongoing. 
 

Ongoing. 
 

Audible Pedestrian 
Signals at Signalized 
Crosswalks 

Steven Chen Identify Locations and order 
materials. 

Work with King County Signal 
group to schedule the work. 

Finalize the work. No tasks assigned. 

Guardrail repair and 
installation 

New PE/ 
Martin Bohanan 
 

Work with Maintenance Crew 
and Traffic Engineer to identify 
location and develop plan set.  
Solicit bids. 
 

Council Action:  Award 
Construction Contract. 
Construct new guardrail. 

Council Action:  
Final Project Acceptance. 

Identify locations for next years 
contract. 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 2: Preservation/Maintenance Programs (cont.) 
OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS                 Q3 TASKS Q4 TASKS 

Stormwater Pond/Drainage 
Facility Mowing 

Martin Bohanan No Tasks Assigned. Begin mowing activities. Finish mowing activities. No Tasks Assigned. 

Minor 
Stormwater/Drainage  
Facility Repairs and 
Maintenance 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Martin Bohanan Review inspection reports from 
2014 and assign work to 
maintenance crews. 

Continue to complete work orders 
as needed. 

Continue to complete work orders 
as needed. 

Continue to complete work 
orders as needed.  Report back 
to DOE status of work. 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 3: Transportation Studies and Programmatic Work 
OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS                 Q3 TASKS Q4 TASKS 

Annual Traffic Count 
Program 

Steven Chen 
 

Select service provider and prepare 
contract. 
Late Feb/Early March:   
Collect data 

Complete data collection and  review 
data for anomalies 

Work with IT to get information on our 
website for public access. 

No Tasks Assigned. 

Neighborhood Traffic 
Management Program 

Steven Chen 
 

Ongoing program.  Working with 
neighborhood residents, HOA and 
schools on Phase I and potential 
Phase II projects in this program. 

Ongoing program.  Working with 
neighborhood residents, HOA and 
schools on Phase I and potential 
Phase II projects in this program. 

Ongoing program.  Working with 
neighborhood residents, HOA and 
schools on Phase I and potential 
Phase II projects in this program. 

Ongoing program.  Working with 
neighborhood residents, HOA and 
schools on Phase I and potential 
Phase II projects in this program.  

6 Year Transportation 
Improvement Plan 

Steven Chen 
 

 No Task Assigned Prepare annual update to 6 Year 
Transportation Improvement Program 
and take to council for review and 
adoption 

 No Task Assigned No Task Assigned 

Manage Traffic Concurrency 
and Street Impact Fee 
Program 

Steven Chen 
 

Process incoming traffic 
concurrency applications.  Perform 
traffic model runs as needed. 

Process incoming traffic concurrency 
applications.  Perform traffic model 
runs as needed. 

Process incoming traffic concurrency 
applications.  Perform traffic model 
runs as needed. 

Process incoming traffic 
concurrency applications.  Perform 
traffic model runs as needed. 

Street Lighting including LED 
Retrofit 

Steven Chen/ 
Martin Bohanan 

Identify Locations and order 
materials. 

Work with King County Signal group to 
schedule the work. 

Finalize the work. Review PSE billing to assure power 
costs are reflective of the change. 

Street Sign Inventory Steven Chen/ 
Martin Bohanan 

Ongoing. Ongoing. Ongoing. Ongoing. 

Street Sign Reflectivity 
Testing and Replacement 

Steven Chen/ 
Martin Bohanan 

Replace signs that did not pass the 
reflectivity testing completed in 
2014 in Zone 1 (NW quadrant of 
the City).  Begin sign 
inventory/testing in Zone 2 (NE 
quadrant of the City). 
 

Continue to replace signs that did not 
pass the reflectivity testing completed 
in 2014 in Zone 1 (NW quadrant of the 
City).  Complete sign inventory/testing 
in Zone 2 (NE quadrant of the City). 

Replace signs that did not pass the 
reflectivity testing completed in Q1 
and Q2 in Zone 2 (NE quadrant of the 
City).  Begin sign inventory/testing in 
Zone 3 (SW quadrant of the City). 

Continue to replace signs that did 
not pass the reflectivity testing 
completed in Q1 and Q2 in Zone 2 
(NE quadrant of the City).  
Complete sign inventory/testing in 
Zone 3 (SW quadrant of the City). 

ADA Transition Plan:  
Including ADA Ramp 
Inventory 

New PE/ 
City Engineer 

Select Consultant to assist with the 
development of a Citywide 
Americans with Disabilities Act 
(ADA) Transition Plan. 
 
 
 
 

Council Action:  Approve Consultant 
contract.   
Begin necessary field work and data 
collection. 

Complete data collection and prepare 
report. 

Finalize report and review with the 
City Council. 
Council Action:   
Review Final Report. 
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GOAL JAN-MAR 
 

APR-JUN JUL-SEP OCT-DEC 

Work Item 4: Stormwater Studies and Programmatic Work 
OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS                 Q3 TASKS Q4 TASKS 

Continue to monitor the 
NPDES permit changes 

Tawni Dalziel/ 
Lisa Werre 
 

Stay apprised of the various 
permit requirements and 
implementation dates.  Work 
with neighboring jurisdictions to 
coordinate efforts and increase 
efficiencies. 
 

Stay apprised of the various permit 
requirements and implementation 
dates.  Work with neighboring 
jurisdictions to coordinate efforts 
and increase efficiencies. 

Stay apprised of the various 
permit requirements and 
implementation dates.  Work with 
neighboring jurisdictions to 
coordinate efforts and increase 
efficiencies. 

Stay apprised of the various 
permit requirements and 
implementation dates.  Work 
with neighboring jurisdictions to 
coordinate efforts and increase 
efficiencies. 

Public Stormwater facility 
Inspections  

Jeff Dickinson Ongoing. Ongoing. Ongoing. Ongoing. 

Private Stormwater facility 
Inspections 

Jeff Dickinson No Tasks Assigned. Inspect commercial Stormwater 
facilities.  

Send inspection reports to the 
private property owners including 
any necessary repairs. 

Communicate with private 
property owners regarding 
questions/concerns. 

Beaver Management Tawni Dalziel/ 
Jeff Dickinson 

Continue to monitor and 
manage Beaver Dam locations 
throughout the City when and 
where property damage is 
eminent.   
 

Implement solutions such as 
beaver deceivers and other known 
techniques as allowed through 
permitting. 

Implement solutions such as 
beaver deceivers and other known 
techniques as allowed through 
permitting. 

Implement solutions such as 
beaver deceivers and other 
known techniques as allowed 
through permitting. 

Annual Report  Lisa Werre Report to Ecology by 3/31/15 Track ongoing tasks for 2016 
report 

Track ongoing tasks for 2016 
report 

Track ongoing tasks for 2016 
report 

Beaver Lake Management 
District 

City Engineer Ongoing Coordination with 
County and Dept of Community 
Development 

Ongoing Coordination with County 
and Dept of Community 
Development 

Ongoing Coordination with County 
and Dept of Community 
Development 

Ongoing Coordination with 
County and Dept of Community 
Development 

Support WRIA Efforts  Tawni Dalziel/ 
Lisa Werre 
 
 
 
 
 
 
 

Coordination with WRIA 
Attend Quarterly Meeting 

Coordination with WRIA 
Attend Quarterly Meeting 

Coordination with WRIA 
Attend Quarterly Meeting 

Coordination with WRIA 
Attend Quarterly Meeting 
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GOAL JAN-MAR 
 

APR-JUN JUL-SEP OCT-DEC 

Work Item 5: Other Projects/Initiatives/Studies 
OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS                 Q3 TASKS Q4 TASKS 

Asset Management 
Implementation 

Chery Paston System design & configuration System design & configuration.   
Training and Go live. 

Review work flow and inspect 
data for accuracy. 

Review work flow and inspect 
data for accuracy. 

Update Public Works 
Standards 

Cheryl Paston Council Action:   
Assign review to the Planning 
Commission. 

Complete PC review and 
recommendations.   
Council Action:   
Consider PC recommendations, 
modify as necessary and adopt. 
 

Distribute new standards to the 
development community.   

No Tasks Assigned. 

Geographic information 
system (GIS)  

Beth Carpenter Complete data exchange 
protocol with King County 
related to recorded documents 
and new addressing. 

Maintain existing data.  Add new 
data fields.  Prepare system to 
accessible through web viewer to 
all staff members. 

Continue to maintain existing data 
and add new data field and 
information as it becomes 
available.  

Develop plan to push data to 
the website for public viewing.  

Look for Grant Funding 
Opportunities  

City Engineer/ 
PW Director 

Ongoing. Ongoing. Ongoing. 
Aug:  TIB Applications due 

Ongoing. 

Administer Right of Way 
Permits (includes review, 
issuance, and inspection) 

City Engineer Ongoing. Ongoing. Ongoing. Ongoing. 

Development Review and 
Coordination 

Develop Review 
Engineer 

Ongoing. Ongoing. Ongoing. Ongoing. 
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  COMMUNITY DEVELOPMENT 2015 MAJOR PROJECTS   
 
Tree Retention Regulations 
 
Project Description 
 
The City is updating tree retention regulations.  As directed 
by the City Council in December 2013 and September 2014, 
the regulations will be updated to provide standards, 
incentives and penalties for both new residential develop-
ment as well as existing single-family lots. 
 
In October 2014, the City Council passed an emergency 
ordinance with interim tree retention regulations.  The City 
Council then held a public hearing regarding this emergency 
ordinance on December 2, 2014 and currently remains 
effective until April 14, 2015. 
 
Major Challenges and Opportunities 
 
The City Council, Planning Commission, City Manager and staff have experienced significant feedback from 
the public, much of it negative in nature, regarding developments vested under the former tree retention 
regulations after site development has commenced.  This will continue to be a challenge with developments 
vested prior to October 14, 2014. Developments submitted under the emergency ordinance will experience 
impacts on a case by case basis including the possibility of a reduction in net yield of lots. One of the major 
challenges of updating tree retention regulations is identifying the best combination of regulatory tools to 
balance the pressures urban growth with a healthy and sustainable community tree profile.   
 
The City has the opportunity to look at other methods for tree retention which don’t equate to a static 
percentage number of trees, but rather a balanced approach to maintain and grow a healthy and sustainable 
community tree profile. Another key opportunity is focus on retention of larger heritage and/or landmark trees 
through incentives and other alternatives.  The general review process with the Planning Commission and 
City Council is providing stakeholders numerous opportunities to provide comments in anticipation of 
updating the tree retention regulations that provide much of the character the City is known for. 
 
Project Schedule 
 
April - May 2015 ............ Planning Commission 
June - July 2015 ............ City Council 
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Comprehensive Plan 
 
Project Description 
 
The Comprehensive Plan is generalized policy document that:  
 Guides decisions on land use, transportation, housing, 

development, capital facilities, parks, economic 
development, and the environment 

 Sets level of service standards for certain facilities (e.g. 
streets), and describes how to finance them. 

 Provides the basis for zoning and development regulations 
to implement plan policies 

 Adopts documents from other agencies by reference (e.g. 
school districts, water and sewer districts etc.) and 
coordinates plans with them. 
 

Major Challenges and Opportunities 
 
The Comprehensive Plan sets the policy course for future development. This provides the City with the 
opportunity to plan for the development we want to see in the future, and to prepare for likely changes, such 
as population growth and demographic changes, rather than simply reacting to them as they arise. The 
Comprehensive Plan is a document that articulates the goals and policies that will steer our City to a future 
that is hopefully resilient and will provide a high quality of life for our residents. 
 
A chief difficulty in this process is reconciling the wide range of views expressed by stakeholders, and 
developing policies to address these varied opinions. Additionally, there are sometimes conflicts between 
what some members of the public want for public policy, and what the City is obligated to do according to 
state law. For example, some members of the public would like to halt all development in the City, while at 
the same time cities are required by county policy to accept a portion of the growth that is projected to come 
to the region, the overall goal being to direct development to lands that are already developed, and to 
preserve rural forest, agriculture, and resource lands outside of cities. 

 
 Project Schedule 
 
Sept. 2013 - April 2015 ................ Public Involvement 
Sept. 2013 - Feb 2015  ................ Planning Commission Review 
March 2015 - June 2015  ............. City Council Review 
June 30, 2015  ............................. Deadline for submission to 

Washington State Department 
of Commerce 
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 COMMUNITY DEVELOPMENT 2015 MAJOR PROJECTS  
 
Town Center Implementation 
 
Project Description 
 
The City is reviewing several proposed projects in the Sammamish Town Center: 
 
The Village (TRF Pacific) – 6.44 acre site on the northwest corner of SE 4th Street / 228th Avenue NE 
 Land use application received December 2014.  
 95,000 to 115,000 square feet of commercial uses located 

on multiple levels of the site. 
 Uses include a grocery store (Metropolitan Market), 

restaurants, retail, office, and medical. 
 159 living units incorporated into the site as part of the 

mixed use development. 
 Open space and pedestrian connectivity throughout the 

site, and to adjacent properties and streets. 
 Proposed structured parking exceeds the amount of 

structured parking required. 
 Low Impact Development features include rainwater 

harvesting / reuse, rain gardens, roof top / green roof amenities. 
 

Plateau 120 (American Classic) – 2.84 acre site in the northeast quadrant, fronting on SE 1st Street 
 Land Use Application received December 

2014.  
 5-story building over a common parking 

structure. 
 14,515 square feet of office space on the 

ground floor. 
 92 apartment units, with a mix of studios, 

one-bedroom and two bedroom units. 
 Proposed structured parking exceeds the 

amount of structured parking required. 
 Low Impact Development features include pervious paving, green roof, rainwater harvesting. 
 Maintains require protections for a nearby stream, and provides open space and pedestrian 

connectivity as described in the Town Center Plan 
 

Southeast Village (Intracorp) – 4.5 acre site in the southeast quadrant, north of the Lutheran church 
property. 
 Project expected to break ground in the summer 

of 2015. 
 75 townhouse units, including 13 live / work 

units. 
 6,500 square feet of commercial space. 
 Low Impact Development features include rain 

gardens, pervious pavement, and reuse of 
rainwater for irrigation. 
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Major Challenges and Opportunities 
 
Drainage.  The Town Center regulations require that developments minimize (ideally eliminate) any increase 
in the volume of stormwater leaving the site following construction.  Every project to date has incorporated 
significantly more in the way of Low Impact Development techniques to reduce stormwater than other projects 
outside the Town Center.  However, all of the projects reviewed in the Town Center have requested 
authorization to modify drainage requirements contained within the Town Center regulations.  The City has 
reviewed and approved appropriate flexibility in the drainage requirements, based upon the City Council’s 
adopted criteria for granting flexibility, and informed by the recent City Council direction (Resolution R2013-
559).  The City is also evaluating how best to address the expected NDPES permit requirements related to 
drainage discharge leaving the Town Center, including possible capital improvements. 
 
Parking.  In 2013, the City Council provided additional direction regarding the appropriate amount of 
structured parking being 50% rather than 80%.  All of the Town Center projects are providing more than 50% 
structured parking and this item appears to be largely addressed. 
 
Economic Development.  Several developers evaluating projects within the Town Center, including the 
current applicants, have noted that there may be additional steps that the City could take to encourage Town 
Center development.  Ideas brought up by the development community have included a possible multifamily 
tax exemption and additional investment by the City in economic development through capital expenditures. 
 
Project Schedule 
 
The Village (TRF Pacific): 
April - June 2015  .......... Issuance of Unified Zone Development Plan 
April - June 2015 ........... Anticipated start of construction (grading) 
 
Plateau 120 (American Classic): 
July - Sept 2015 ............. Issuance of Unified Zone Development Plan 
May 2016 ....................... Anticipated start of construction 
 
Southeast Village (Intracorp): 
May 2015 ....................... Anticipated start of construction 
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COMMUNITY DEVELOPMENT DEPARTMENT:  2015 WORK PLAN 
GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

 

Work Item 1: Planning Projects 
 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

2015 Comprehensive Plan 
Update 

Emily Arteche & 
Robin Proebsting 

Complete PC recommendations 
Commence CC review 
 

Complete CC review and action 
by June 30   

Code Amendment:  
Tree Retention 

Jeff Thomas & 
Mona Davis 

Draft regulatory tools to 
implement policy work in 
Comprehensive Plan update  
 

Complete PC review and 
recommendations 
Commence CC review 

Complete CC review and action  

SMP Amendment Evan Maxim Receive DOE comments 
Complete CC review and action 
 

   

Code Amendment: 
Wetland Ratings 

Evan Maxim May be concurrent with SMP 
Amendment 
 

   

Code Amendment:  
R-4 Impervious Surface 

Susan Cezar   Complete PC review and 
recommendations 

Complete CC review and 
action 
 

Code Review:  
NPDES Compliance / 
Implementation 

Susan Cezar Complete GAP analysis for 
existing codes 

CC briefing and direction Complete PC review and 
recommendations 

Complete CC review and 
action 

Code Review:  
Non-Residential Uses in 
Residential Zones 

Evan Maxim & 
Robin Proebsting 

Complete comparative 
jurisdictional review 
CC briefing and direction 
 

 Complete PC review and 
recommendations 

Complete CC review and 
action 

Code Review:  
Town Center Uses / 
Standards  

Evan Maxim   Complete GAP analysis for 
existing codes 
CC briefing and direction 

Complete PC review and 
recommendations 
Complete CC review and 
action 2016 - Q1 
 

Klahanie Annexation Susan Cezar & 
Emily Arteche 

Complete BRB process 
CC action to set election, 
appoint pro/con committees 

Complete election 
Negotiate necessary 
agreements, asset transfers 
 

Complete OFM required census  

Mystic Lake Annexation Emily Arteche Waiting for petition to initiate 
annexation process 
 
 

   

53



Community Development Department: 2015 WORK PLAN  Page 2 of 5 

GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 
 

Work Item 1: Planning Projects (cont.) 
 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 
SEPA Review: Categorical 
Exemptions 
 

Jeff Thomas & 
Evan Maxim 

  Complete City Council briefing  

Beaver Lake Management 
District 

Evan Maxim  Completing scope of activities 
and oversight for BLMD 
 

Commence renewal process Commence CC review and 
action, carry into 2016 

FEMA ESA: 
“Door 2” Compliance 

Susan Cezar Waiting for FEMA response 
since 2012 
 

   

Other planning projects 
for 2015: 
1. Parks –  

Non-Motorized Plan 
2. PW –  

Road Standards 
 

Susan Cezar  Road Standards:  
Complete PC review and 
recommendations 

 Non-Motorized Plan: 
Consult on design and 
permitting 
Complete Parks Commission 
review and recommendations 
Q1 -2016 
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Work Item 2: Permitting 
 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 
Town Center 
Implementation: 
1. TRF 
2. Intracorp (IC) 
3. American Classic (AC) 

 

Jeff Thomas & 
Evan Maxim 

AC: Received UZDP TRF: Issue UZDP  
TRF: Begin issuance of 
development permits 
IC: Issue site development permit 

AC: Issue UZDP  

Subdivision Appeals / 
Litigation: 
1. West Chestnut Estates 
2. Barrington 
3. Morningside 
 

Evan Maxim & 
Mona Davis 

February: Barrington / 
Morningside Appeals 
February: West Chestnut 
Estates Motion to Dismiss 

West Chestnut Estates Appeal   

Other Subdivisions / Plats 
in process: 
1. Subdivisions 23/ Lots 

711 
2. Short Plats 19/ Lots 87 

 

Multiple Continuous, it is anticipated 
many of these applications will 
become appeals / litigation in 
2015 

   

Other Appeals / Litigation: 
1. Osgood 
2. Gee 
3. Kinder Ace 

 

City Attorney 
Jeff Thomas 
Evan Maxim 

February: Osgood decision for 
Director’s Modification 
February: Gee Motion for 
Summary Judgment  
March: Kinder Ace Motion for 
Summary Judgment 
 

    

East Lake Sammamish 
Trail 

Susan Cezar North Segment: Construction 
Response 
South Segment A:  Permit 
Review and Decision 
 

North Segment: Construction 
Response 
South Segment A: Permit 
Appeals 

South Segment A: Construction 
Response 

South Segment A: 
Construction Response 

Other permitting projects 
for 2015: 
1. Big Rock Park 
2. 212th Way 

 
 
 
 
 

Multiple  Big Rock Park: Permitting Big Rock Park: Permitting 212th 
Way: Permitting 

212th Way: Permitting 
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Work Item 2: Permitting (cont.) 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Land Use Permitting Susan Continuous 
Received 140 permits in 2014, 
+6 from 2013 

Continuous Continuous Continuous 

Development Permitting Kurt / Darci Continuous; 
Received 2523 permits in 2014, 
+270 from 2013; 
Issued 2312 permits in 2014, 
+317 from 2013; 
Completed 8292 inspections in 
2014, +39 from 2013 
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Work Item 3: Operational / Ongoing Work 
 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 
MBP Visioning Work Darci Donovan Complete eCityGov strategic 

planning 
   

MBP Fee Rewrite Darci Donovan Data collection 
Restructuring dashboard 
 

Implement OTC permit fee 
platform 

  

Planning Commission 
Support 

Jeff Thomas & 
Debbie Beadle 

PC meetings, materials and 
minutes 2 to 3/month 
Quarterly CC/PC meetings 
 

PC meetings, materials and 
minutes 2 to 3/month 
Quarterly CC/PC meetings 

PC meetings, materials and 
minutes 2 to 3/month 
Quarterly CC/PC meetings 

PC meetings, materials and 
minutes 2 to 3/month 
Quarterly CC/PC meetings 

Other Commission/ 
Boards Support: 
1. ARCH 
2. K4C 
3. KC Planning Directors 

 

Jeff Thomas & 
Susan Cezar 

Continuous Continuous Continuous Continuous 

Electrical Inspection 
Program 

Kurt Aldworth    Complete feasibility analysis 
Report to City Manager 

Code Compliance 
Program 

Carl de Simas Continuous 
Current caseload=110 
(2003-2012=60, 2013=15, 
2014=35) 
 

Continuous Continuous 
 

Continuous 
 

Centralized Access  Filing Darci Donovan  Complete restructuring of access 
and filing systems 

  

Sustainability Lyman Howard 
& Jeff Thomas 

CC briefing and direction 
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Solid Waste Contract 
 
Project Description 
 
Initiate the bidding process for a new solid waste hauling contract for the City of Sammamish, culminating 
with the award of a new contract by the end of 2015. 
 
Major Challenges and Opportunities 
 
The City of Sammamish has an opportunity to issue its own solid waste hauling contract for the first time 
since it incorporated in 1999.  The existing franchise agreements expire on December 31, 2016.  In order to 
give the selected hauler enough time to prepare to provide service to the City (i.e. purchase the necessary 
equipment, establish routes and other customer service infrastructure), Sammamish needs to award the 
new contract by the end of 2015.  As directed by Council Resolution R2014-596, City staff is initiating a 
procurement process using a cost-based competitive bidding process.   
 
To help staff and the Council best determine service priorities for the new contract, the City is currently 
conducting a customer survey.  The results of the survey will provide the City with important data that will 
help the City structure the bidding parameters for the new contract.  The City has retained the services of 
Jeff Brown with Epicenter Services, LLC to assist with the contract procurement process. 
 
Project Schedule 

 

 

 

 

 

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

Customer Survey

Drafting Bid Documents

Industry Review of Bid Documents

Finalize Bid Documents

Bid Documents "On the Street"

Review of Bids and Selection of Contractor

Finalize Contract Documents

Council Awards Contract

Solid Waste 2015 Contract Procurement Process

57
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Cable Franchise Agreement 

Project Description 
 
Comcast provides cable service to Sammamish under a King County franchise agreement that expired in 
August 2004.  The City Council has expressed a desire to negotiate a new franchise agreement with 
Comcast.   
 
Major Challenges and Opportunities 
 
The most significant challenge in negotiating a new franchise agreement with Comcast is getting them to 
actually come to the negotiating table.  Moreover, the City needs to be clear on what its goals are for a new 
franchise agreement.  Federal law limits what cities can regulate via cable franchise agreements.  For 
example, cities cannot regulate (or negotiate): 
 
 Rates (or speed) for internet service 
 Rates for phone service 
 Rates for expanded cable service (or the mix of channels available) 
 Rates for basic cable service if an “effective competition order” is in place1  

 
Cities can regulate or invoke jurisdiction over the following: 
 
 Rates for basic cable service and service calls if there is no “effective competition order” in place1 and 

the city asserts its authority to do so2 
 Cable customer service standards 
 Cable franchise fees (set and collect) 
 Compliance with right of way (ROW) standards 
 PEG access and fees (right to negotiate, not regulate) 

 
These rules apply to all cities and all cable providers.  For additional information about regulation of cable 
TV rates, please refer to Appendix A. 
 
 
 

 
 
 

 

 

Cable Television Rates: 

                                                            
1 A preliminary review indicates there is not an effective competition order in place for Sammamish.  However, a more thorough 
review is required if the City of Sammamish were to attempt to negotiate these rates. 
2 If the City wishes to regulate rates for basic cable service, staff and consultants would need to research the steps for asserting 
authority.  It would also likely require the City to hire a consultant complete a rate study. 
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When it comes to basic cable rates, the rate Comcast charges Sammamish customers is among the lowest 
in the region.  As the chart below demonstrates, Sammamish residents are charged $0.85, or 5.4%, less 
than the average monthly rate for the region.  Prices for expanded cable television service, internet and 
phone, which tend to be the more significant cost driver for customers, are uniform throughout the region 
and cannot be regulated by cities.  A summary of Comcast’s rates for expanded cable, and internet and 
voice services is attached as Appendix B. 
 
 

 

Comcast Limited Basic Cable Prices Per Month3 
 

Areas of Unincorporated King County $19.65  
Newcastle $18.61  
Areas of Unincorporated King County $17.69  
King County $17.01  
Federal Way $17.01  
Areas of Lake Forest Park $16.65  
King County $16.60  
Areas of Lake Forest Park $16.57  
Seattle $16.40  
King County $16.34  
Burien $16.26  
Issaquah $15.84  
Areas of Edmonds, Lynnwood, Mountlake Terrace, areas of Unincorporated 
Snohomish County, areas of Unincorporated King County $15.43  
Kent $15.24  
Vashon Island $15.15  
Lee Hills $15.03  
Sammamish, areas of Unincorporated King County $14.83  
Mukilteo $14.27  
Redmond $14.25  
Bellevue $14.23  
Mercer Island $14.10  
Kirkland $14.07  
Renton $13.97  
Mill Creek $13.44  
Brier  $13.37  
AVERAGE RATE $15.68  

 

 

 

                                                            
3 Source:  Comcast.  These rates do not include any utility taxes that may be charged by cities. 
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Potential Leverage Points – Next Steps 

1. As a first step in initiating discussions with Comcast, the City of Sammamish should be clear about 
what it wants to accomplish.  This will then dictate what tools the City has at its disposal.   

 
2. To assist with this discussion, City is currently in the field with a customer survey to ascertain residents’ 

opinions about cable service.  Information gleaned from this survey may help determine next steps.  
Potential considerations/options include: 
 
 If basic cable television rates are a concern, the City can assert its authority to regulate those 

rates.  This will require staff to work with consultants to determine the process for asserting 
authority and initiating a rate study.  As a reminder, this would only influence the cost of basic cable 
television.  It would not have any influence on expanded cable, internet or telephone services or 
rates, which collectively are the more significant driver of cost to the customer. 

 If customer service is a concern, the City could set cable customer service standards.  The 
biggest consideration with these standards is the City’s ability to enforce them and whether they 
will be effective in addressing customer concerns.   

 If revenue to the City from Comcast is a concern, the City could engage the assistance of a 
consultant to conduct an audit of franchise fee payments. 

 If compliance with right of way (ROW) standards is a concern, the City could engage the services 
of a consultant to conduct a technical review Comcast’s compliance with right of standards.   

 If PEG access and fees are a concern, Sammamish could negotiate changes with Comcast. 
 

Once we have the results from the customer survey, staff will be seeking direction from Council on how 
to proceed.   

 

Project Schedule 

January - March ............. Customer survey 
April - June .................... Obtain direction from Council on next steps 
July - December ............ Implement Council direction 
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APPENDIX A 

Source – Federal Communications Commission 

Regulation of Cable TV Rates 

Background 
 
Your local franchising authority (LFA) legally may (but is not required to) regulate the rate your cable TV 
provider can charge for basic cable service.  The rates you pay for other cable programming and services, 
such as expanded cable channel packages, premium movie channels and pay-per-view sports events, are 
set by your cable TV provider. 
 
How Cable TV Rates Are Regulated 
 
Your LFA -- the city, county or other governmental organization authorized by your state to regulate cable 
television service -- may regulate the rates your cable company charges for the basic service tier. The basic 
service tier must include most local broadcast stations, as well as the public, educational and governmental 
channels required by the franchise agreement between the LFA and your cable company.  If the FCC finds 
that a local cable company is subject to “effective competition” (as defined by Federal law), the LFA may not 
regulate the rates it charges for the basic service tier. The rates charged by certain small cable companies 
are not subject to regulation - they are determined by the companies. 
 
Your LFA also enforces FCC regulations that determine whether a cable operator’s basic service tier rates 
are reasonable, as well as reviews rate justification forms filed by cable operators.  Contact your cable 
operator and/or LFA if you have any questions about basic service tier rates. 

 
 Non-Regulated Cable TV Rates 
  
 The rates for any tier of service beyond the basic services tier, including pay-per-channel programming (i.e., 
a premium movie channel) and pay-per-program services (i.e., a pay-per-view sports event), are not 
regulated.  Your cable company determines the rates charged for these services.  However, your cable 
company may not require you to purchase any additional service tier other than the basic service tier in 
order to have access to pay-per-view events or premium channels offered on an “a la carte” or individual 
basis.  There is no law that requires (or prohibits) cable companies to offer channels or programs on an “a la 
carte” basis. 

  
 Your LFA also is authorized to enforce FCC rules and guidelines in the following areas: 
 
 Customer service, i.e. complaints about bills, or a cable operator’s response to inquiries about signal 

quality or service requests; and 
 Franchise fees, which the cable company pays the LFA for the right to access public rights of way to 

offer cable service. 
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What to Expect from your LFA and Cable Provider 
LFAs may review any increases in basic service tier rates to verify that they accurately reflect increases in the 
cable company’s programming or other costs that cable operators are allowed to pass through to customers.  
Questions concerning this review process should be directed to the LFA. 
 
You are entitled to write or call your cable company whenever you have complaints about cable services 
provided or program cost increases. You should expect a prompt  response. 
 
Complaints or Questions  
 
You may contact your cable provider or your LFA with complaints or questions about customer service, 
basic service tier rates or franchise fees. The name of your LFA is printed on your cable bill and in your 
local telephone book.  
 
Contact your cable company with any complaints about rates for tiers of service other than the basic 
service tier and for any pay-per-channel programming and pay-per-program services, because these rates 
are not subject to regulation.  
 
If you are not satisfied with your cable rates, you can consider alternative multichannel video programming 
services that may be available in your area, such as competitive cable services or  satellite television 
services.  
 
You also can contact your local and state consumer protection organizations for assistance in understand-
ing your rights and responsibilities as a cable subscriber.  
 
For More Information  
 
For information about other communications issues, visit the FCC’s Consumer website at 
www.fcc.gov/consumers, or contact the FCC’s Consumer Center by calling 1-888-CALL-FCC (1-888-
225-5322) voice or 1-888-TELL-FCC (1-888-835-5322) TTY; faxing 1-866-418-0232; or writing to:  

 
Federal Communications Commission 

Consumer and Governmental Affairs Bureau 
Consumer Inquiries and Complaints Division 
445 12th Street, S.W. Washington, DC 20554 
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APPENDIX B 
Comcast Expanded Services & Rates – Prices effective July 2014 

These are services for which cities have no authority under Federal law to regulate or negotiate: 

 

 

63



64



 

Administrative Services Department: 2015 Work Plan  Page 1 of 5 

ADMINISTRATIVE SERVICES DEPARTMENT:  2015 WORK PLAN 

GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 
 

Work Item 1: Contract Management 
 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Solid Waste Services - 
Manage existing contracts 
and negotiate a new 
contract                          

Beth Goldberg  Initiate a customer satisfac-
tion survey of Sammamish 
residents and businesses 

 Draft bid documents 

 Attend quarterly Municipal 
Solid Waste Advisory Com-
mittee (MSWAC) meetings 

 Respond to customer 
inquiries 

 Seek input on and finalize bid 
documents 

 Attend quarterly MSWAC 
meetings 

 Respond to customer inquiries 

 Bid document issued (on the 
street for roughly 90 days) 

 Attend quarterly MSWAC 
meetings 

 Respond to customer inquiries 

 Review bids, seek Council 
approval, and award 
contract 

 Attend quarterly MSWAC 
meetings 

 Respond to customer 
inquiries 

Cable Services Beth Goldberg  Initiate a customer satisfac-
tion survey of Sammamish 
residents and businesses 

 Evaluate survey results and 
determine strategy for a new 
franchise agreement 

 Implement strategy 
 

 Implement strategy 
 

Criminal Justice Contracts 
1.  District Court                
2.  Prosecuting Attorney   
3.  Public Defense 
4.  Jail 

Beth Goldberg  Monitor contracts 

 Evaluate effectiveness of 
new contested calendar 
strategy 

 Implement new public 
defense grant and caseload 
standards  

 Attend monthly and quarterly 
District Court oversight 
committee meetings 

 On-going 
 

 On-going 
 

 On-going 
 

Legal Services Beth Goldberg  Monitor contract 
 

 Monitor contract 

 Evaluate costs in preparation 
for the mind-biennial budget 
 

 Monitor contract 

 Evaluate costs in preparation 
for the mind-biennial budget 

 
 

 Monitor contract 
 

Animal Control Beth Goldberg  Monitor contract 

 Monitor work to extend the 
contract one additional year 

 Attend quarterly Regional 
Animal Services of King 
County (RASKC) meetings 

 Monitor contract 

 Bring contract extension to 
Council for approval 

 Attend quarterly RASKC 
meetings 

 Monitor contract 

 Attend quarterly RASKC 
meetings 

 Monitor contract 

 Attend quarterly RASKC 
meetings 
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Work Item 2: Human Resource Management 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Ongoing Management    
of Human Resources 
Function 

Beth Goldberg 

& Lola Nelson 

 Manage all aspects of the
City's human resources
function

 Streamline and improve the
process of bringing on
seasonal workers

 Assist with the hiring of new
staff. In 2015, Sammamish is
likely to do more hiring than
in the recent past, including
staffing up for Klahanie
annexation.

 On-going  On-going  On-going

Monitor Transition to   
New Section 125 Vendor 

Beth Goldberg  Work with Sammamish
employees who participated
in the Section 125 plan in
2014 to ensure they receive
prompt reimbursement s we
close out the plan with our
previous vendor during the
close out period (through
June 2015)

 On-going

Updating the City's 
Administrative 
Manual/Employee 
Handbook 

Beth Goldberg  The City of Sammamish's
Administrative Manual and
Employee Handbook are out
of date and in need of
updating. Washington Cities
Insurance Authority (WCIA)
is likely to review personnel
policies as part of its 2015
audit of Sammamish.

 The City of Sammamish's
Administrative Manual and
Employee Handbook are out
of date and in need of
updating.  WCIA is likely to
review personnel policies as
part of its 2015 audit of
Sammamish.

Implement Springbrook 
HR Module 

Beth Goldberg 

& Finance 

Department 

 Coordinate with Springbrook
on timing of for work in latter
half of 2015.

 Develop a procurement and
implementation plan for
launching the Springbrook HR
module in early 2016.

 Develop a procurement and
implementation plan for
launching the Springbrook
HR module in early 2016.
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Work Item 3: Office of the City Clerk 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Special Project: 
Implementation of Email 
Retention Procedures       

Melonie 
Anderson & 
Lita Hachey & 
IT Staff 

 Develop policy and procedure
and present to senior staff.

 Work with IT staff to
implement software for email
management

 Present policy and
procedures to staff

 Provide department and
individualized training to
assist staff in of management
email.

 Begin process of automatic
deletion of emails.

 Provide continued training and
support to staff

 Coordinate with IT Staff

 Continued training and support
for staff in email retention,
deletion and filing.

 Continued Coordination with IT
Staff

 Continued training and
support for staff in email
retention, deletion and filing.

 Continued Coordination with
IT Staff

Special Project: Formation 
Beaver Lake Management 
District (BLMD) 

Melonie 
Anderson & 
Community 
Development 

 Develop Resolution forming
BLMD

 Coordinate with Planning to
develop new BLMD boundary
map and parcel numbers

 Coordinate with King County to
provide outreach to residents

 Prepare mailing to property
owners regarding Public
Hearing for forming new
BLMD

 Schedule Public Hearing for
intent to form BLMD

 Prepare ballots for vote on
BLMD (King County does
not conduct this vote for the
City)

Human Services Grants Melonie 
Anderson 

 Complete contracting
procedures with Human
Service Providers

 Provide information on
Invoicing procedures

 Attend quarterly Human
Service Consortium Meeting

 Process quarterly invoicing for
providers, ensuring that
providers are fulfilling their
obligations for funding.

 Perform annual Monitoring visit
for organizations receiving over
$5,000 in Funding

 Attend quarterly Human
Service Consortium Meeting.

 Process quarterly invoicing for
providers, ensuring that
providers are fulfilling their
obligations for funding.

 Perform annual Monitoring visit
for organizations receiving over
$5,000 in Funding

 Attend quarterly Human Service
Consortium Meeting.

 Process quarterly invoicing
for providers, ensuring that
providers are fulfilling their
obligations for funding.

 Perform annual Monitoring
visit for organizations
receiving over $5,000 in
Funding

 Attend quarterly Human
Service Consortium
Meeting.
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Work Item 3: Office of the City Clerk (cont.) 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Provide Support for City 
Council Meetings and 
Special Events        

Melonie 
Anderson & Lita 
Hachey 

 Prepare and distribute packet
material

 Coordinate with IT to ensure
equipment is operational

 Coordinate guest speakers
and other special events

 Coordinate Council training
on Open Public
Meetings/Public Records
regulations

 Commission Recruitment

 Prepare and distribute packet
material

 Coordinate with IT to ensure
equipment is operational

 Coordinate guest speakers and
other special events

 Prepare and distribute packet
material

 Coordinate with IT to ensure
equipment is operational

 Coordinate guest speakers and
other special events

 Mayor’s Month of Concern Food
Drive

 Prepare and distribute
packet material

 Coordinate with IT to ensure
equipment is operational

 Coordinate guest speakers
and other special events

 Coordinate recognition
outgoing Councilmembers

Administrative Support Melonie 
Anderson & Lita 
Hachey 

 Claims

 Business Licenses/Solicitor’s
Permits

 Contract Management

 Records Retention

 Training

 On-going  On-going  On-going

Public Records Requests         Melonie 
Anderson & Lita 
Hachey 

 Track and complete requests
for information and
documents

 Establish an on-line Public
Records Requests submittal
form

 On-going  On-going  On-going

Hearing Examiner 
Services 

Melonie 
Anderson & Lita 
Hachey 

 Provide direct support to the
Hearing Examiner and act as
a liaison between the
Examiner and City Staff

 On-going  On-going  On-going
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Work Item 4: Risk Management 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Manage the risk 
management function, 
including claims against 
the City 

Beth Goldberg 
& Lita Hachey 

 Oversee all aspects of cities
risk management function,
including reporting to WCIA,
and processing claims
against the City

 On-going  On-going

 Oversee annual WCIA audit
process

 On-going

Work Item 5: Recycling Program 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Oversee the City’s 
recycling program 

Beth Goldberg  Process annual grant
documents

 Coordinate with Olympic
Environmental Resources to
prepare for recycling events

 On-going  On-going  On-going

Work Item 6: 

OBJECTIVES LEAD/TEAM Q1 TASKS  Q2 TASKS  Q3 TASKS Q4 TASKS 

Finalize sale of remaining 
Magnusson property 

Beth Goldberg  Work with real estate agent
to finalize the sale of the
remaining Magnusson
property
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2015 Community Events 
 

(A) = Arts Commission 
(P) = Parks Department 
(S) = City sponsored/supported events 

January – April   Arts Exhibit – Anne Anderson (A)  City Hall 

January    Life Stories, Special Art Sammamish (A) 

January 24   Build it Sammamish (A)    City Hall 

February 17   Simple Measures Concert (A)   Pine Lake Covenant 

March    Opera Program (A) 

March 28   Make it a Clay Day (A)    EX3-Teen Center 

April 4    Healthy Kids (S)     Commons Plaza 

April 22    Au-some Artists (A)    EX3 Teen Center 

April  – July    Art Exhibit – Amanda Devine (A)   City Hall 

May 7, 14, 21, 28  55+ Art Program (A)    EX3-Teen Center 

May 9    Make it a Clay Day (A)    EX3-Teen Center 

May 16    Rig-A-Palooza (P)    Commons Plaza 

May 20, 27   Farmers Market (S)    Commons Plaza 

June 3, 10, 17, 24  Farmers Market (S)    Commons Plaza 

June 5    Teen Fest Skate Competition (P)   Commons Skate Park  

June 5    Teen Fest (S)     EX3 Teen Center 

July    Special Arts Sammamish (A) 

July 1, 8, 15, 22, 29  Farmers Market (S)    Commons Plaza 

July 4     Fourth on the Plateau (P)   Upper/Lower Commons 

July 7    KidsFirst! (S)     Commons Plaza 
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July 9     Summer Concert (P)    Pine Lake Park 

July – September   Art Exhibit – Summer (A)   City Hall 

July 14     KidsFirst! (P)     East Sammamish Park 

July 16    Summer Concert (P)    Pine Lake Park 

July 18    Shakespeare in the Park (P & A)   Pine Lake Park 

July 23    Summer Concert (P)    Pine Lake Park 

July 21    KidsFirst! (S)     Commons Plaza 

July 25    Shakespeare in the Park (P & A)   Pine Lake Park 

July 28    KidsFirst! (P)     Beaver Lake Park 

July 30    Summer Concert (P)    Pine Lake Park 

August 4   KirstFirst! (S)     Commons Plaza 

August 5, 12, 19, 26  Farmers Market (S)    Commons Plaza 

August 6   Summer Concert (P)    Pine Lake Park 

August 11   KidsFirst! (P)     East Sammamish Park 

August 13   Summer Concert (P)    Pine Lake Park 

August 18   KidsFirst! (S)     Commons Plaza 

August 20   Summer Concert (P)    Pine Lake Park 

August 22   Sammamish Days (P)    Commons Plaza 

August 22   Sammamish Nights (S)    Commons Plaza 

August 25   KidsFirst! (P)     Beaver Lake Park 

August 27   Summer Concert (P)    Pine Lake Park 

August 9   Art Walk (A)     Commons Plaza 

September – January  Art Exhibit – Michelle Van Slyke (A)  City Hall 

September     Au-Some Artists (A)    EX3 Teen Center 
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September 2, 9, 16, 23, 30 Farmers Market (S)    Commons Plaza 

September 15   “Ladies Music Club” concert (A)   Pine Lake Covenant 

September 17 & 24   55+ Art Program (A)    EX3 Teen Center 

October 1 & 8    55+ Art Program (A)    EX3 Teen Center 

October 10 & 11   Art Fair (A)     City Hall 

October 10 & 11   Art Fair Encounters (A)    Commons Plaza 

October 16, 17, 18  Nightmare at Beaver Lake (S)   Beaver Lake Park 

October 17   Disaster Preparedness Fair (S)   City Hall 

October 21, 22, 23, 24, 25 Nightmare at Beaver Lake (S)   Beaver Lake Park 

October 28, 29, 30, 31  Nightmare at Beaver Lake (S)   Beaver Lake Park 

October 30    Halloween Happening (P)   City Hall 

November   SAC Theater Performance (A)   City Hall 

November    Special Arts Sammamish (A)    EX3 Teen Center 

December   Art Exhibit – Winter (A)    City Hall 

December 4    Very Merry Sammamish (P)   Commons Plaza/City Hall 
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Community & Aquatic Center Project 
 

 
Project Summary 
 
The City of Sammamish is building a two-story approximately 69,000 square-foot community and aquatic 
center. The center is being constructed on the Sammamish Commons campus, adjacent to the library and 
City Hall. In addition to the new building, the project will include surface and structured parking for 300 cars. 
 
Amenities 
 
The new center will accommodate a leisure pool, a water slide, a 6-lane 25-yard lap pool, two gymnasiums, 
a cardio and group fitness area, an elevated jogging track, multipurpose rooms, a break room,  
administrative rooms, child watch areas, locker rooms and service areas. 
  
Cost and Operation 
 
The total estimated project cost is $33,885,000. 
  
Although the Sammamish Community & Aquatic Center will be owned by the City, day-to-day operations 
will be handled by the YMCA. As part of its partnership with the City, the Y will contribute $5 million towards 
construction, equip the facility and cover all operating expenses. 
 
Construction Update 
 
A ground breaking ceremony was held on June 12, 2014. In order to make the most of our short summers 
with the best weather for earthwork and grading, the contractor started mobilization in parallel with the 
submittal review process. Needless to say, it’s been a very busy six months for the contractor, the 
architect’s team and the City. 
 

75



 PARKS & RECREATION 2015 MAJOR WORK PROJECTS  
 

 

The first few months involved a lot of dirt moving and 
setting up a temporary alignment for the north access 
drive. A small amount of unsuitable soils were 
encountered but the amounts remain insignificant when 
compared to the construction of City Hall. To date, the 
construction of the main vault west of the building is 
finished following which most of the backfill was also 
completed. This has allowed for an access driveway 
between the vault and the building.  
 

 
 

All foundation work and most of the exterior concrete walls of the building for both levels have been  
constructed. Progress has been made on a few interior walls and the elevator shaft as well. Floor slabs for 
the gymnasium and group fitness rooms at the lower level have also been poured. An intricate labyrinth of 
mechanical and electrical piping was laid out prior to placing vapor barrier and rebar mats for the floor slab. 
Construction of the surge tank for the pools is complete with waterproofing and installation of a number of 
sleeves. 
 
Excavation for the west wing of the parking garage along with some of the footings is also complete. The 
contractor is still working on the excavation and footings for the east wing of the parking garage. The 
existing driveway west of the library is in the location of the east wing of the parking garage and holding off 
on excavating here has allowed the contractor the use of this driveway for construction. 
 

The exciting news is that steel has arrived at the 
site along with a crane and steelwork is now in 
progress and can be seen from the photo updates. 
Over the next month or so we should see a 
significant amount of steel assembly and the 
building starting to take shape. 
 
Project Timeline 
Project construction will be ongoing throughout 
2015, with substantial completion anticipated at the 
end of the year. The YMCA will mobilize in early 
January with a grand opening anticipated in early 
Spring 2016.  
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Big Rock Park Phase I: Park Access and Natural Playscape 
 
Project Background / Overview 
 
Big Rock Park (Site A) opened to the public in October 2011 after being transferred to the City as part of a 
phased land donation by Mary Pigott. Shortly after the “soft opening” of the park, the Park Planning team 
began work on the master plan. Over a year of site reconnaissance, studies, an extensive public process, a 
public park naming contest, concept development and refinement was completed and incorporated into the 
preferred alternative for the park and adopted by the City Council in July 2014. 
 
Following the adoption of the master plan, a Request for 
Qualifications (RFQ) for phase I design and development 
was advertised. Ten proposals were received and four 
design teams were invited to interview with the selection 
committee. After a lengthy discussion, reference checks 
and additional follow-up questions, ELM Environments 
was selected for the phase I design. 
    
Phase I 
 
Phase I development includes a parking lot (25-35 
stalls); a new park entrance; an accessible meadow trail 
loop; restoration and enhancement of the site’s sensitive 
areas; and, a natural playscape. The natural playscape 
will also provide developmentally appropriate discovery, 
environmental and heritage education play features.   
 
Partnership with STEM School 
 
The City will be participating in the Lake Washington 
Science, Technology, Engineering and Math (STEM) 
High School student internship program. Five students 
will work together to design and implement a habitat 
restoration plan and observation area as part of phase I 
development. This multifunctional space will provide a 
setting for wildlife observation, exploration, and learning. In return, students will learn the skills of small site 
design, construction detailing, project management and community participation.   
 
Phase I Project Timeline 
 
Schematic Design Development ....... Winter 2014/2015 
60% Design Development ................ Winter/Early Spring 2015 
90% Design Development ................ Spring 2015 
Bidding and Permitting ...................... Spring/Early Summer 2015 
Construction ..................................... Summer/Fall 2015 
Park Opening .................................... October 2015 

Project
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Financial 
 
$527,000 is allocated in the 2015-2016 Parks CIP budget for Big Rock Park Phase I 
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Beaver Lake Preserve Phase II Improvements 

Project Background/Overview 
 
Beaver Lake Preserve consists of 57.6 acres northeast of Beaver Lake Park.  The property is split in two by 
West Beaver Lake Drive SE.  
 
Beaver Lake Preserve was purchased in 2002 through a Washington State Recreation and Conservation 
Office (RCO) grant. In 2007, an additional 17 acres of property was purchased from the Kipper family, 
which was also partially funded by an RCO grant. The Kipper property connects Beaver Lake Preserve to 
Soaring Eagle Park and was a critical acquisition to ensure connectivity between our natural resources.  
 
The Beaver Lake Preserve Master Plan envisioned the 
implementation of the design to occur in three phases. 
Phase I was completed in 2008 and included the first set 
of trails (approximately 1.2 miles), the parking lot and 
other amenities such as a trailhead kiosk and park 
signage.  Phase II design will resume later this year and 
construction is anticipated in 2016. 
 
Phase II 
 
The Phase II improvements include a new soft surface 
trail (1/2 mile) to complete the trail loop north of West 
Beaver Lake Drive SE along with viewing decks at two 
locations. East of the road, proposed improvements will 
restore the picnic meadow and extend the trail (1/4 mile) 
to the lakeshore.  
 
 Major Challenges and Opportunities 
 
 Park planning staff are dedicating a majority of their time to the community center project and will 

continue to work on design of the Beaver Lake Preserve Phase II project in-house. 
 Amidst all of the potential improvement projects in our parks system, this project represents a “low-

hanging fruit.”  In other words a relatively easy project, with lower construction costs that will open up a 
significant portion of the Preserve to public use and also provide a new access point to the Beaver 
Lake shoreline. 

 The project will be designed in-house by the Parks Planning staff team.  Most of the project will also be 
constructed in-house by the City’s Operations and Maintenance crew.  

 Trails will be constructed with the assistance of the City’s volunteer trail stewards who will lead 
volunteers in trail building work parties.   
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Project Timeline 
 
The projected timeline for design and permitting through construction is as follows:  
 
Design and Permit Drawings ................................ Fall 2015 through Spring 2016  
Volunteer work parties, trail construction .............. Anticipated Summer and Fall 2016 
 
 
Financial 
 
A total of $200,000 is allocated in the 2015-2016 Parks Capital Improvement Budget for Beaver Lake 
Preserve Phase II Construction. Site Studies including a partial survey as well as an update to the wetland 
report were completed in 2012 and are available for use on the project. 
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Recreational Property Ground Lease from the YMCA 
 
Overview of the Ground Lease Agreement with the YMCA 
 
The Community and Aquatic Center Operating & Management Agreement, signed between the City of 
Sammamish and the YMCA of Greater Seattle on April 29, 2013, granted the City a lease of YMCA owned 
property, at $1 per year for recreational 
use. The terms included: 
 
 The City desired to secure this land to 

accommodate future recreation needs 
in Sammamish. 

 The total duration of the lease is 50 
years, which is consistent with the 
operating agreement for the community 
center. The fifty-year lease includes a 
25-year initial term and an additional 
25-year optional term. 

 If the Community & Aquatic Center 
Operating & Management Agreement is terminated for any reason, the recreational property ground 
lease will also terminate. The City will have the opportunity at that time to purchase the recreational 
property at fair market value.  

 The value of the City improvements on the YMCA property shall be amortized on a forty (40) year basis 
and the City will be compensated for the unamortized share of the improvements, should the YMCA 
terminate the lease, unless the City elects to purchase the property. 

 As a condition of this lease, the City agreed to complete a development plan by June 30, 2018. A 
development plan refers to concept level site plans and preliminary budget estimates, consistent with 
our model master planning process. 

 
Potential Indoor Field House 
 
As noted in the Sammamish Parks, Recreation & Open Space (PRO) Plan, the demand for athletic fields 
continues to exceed the supply. An indoor athletic facility or field house will double the number of available 
hours of play when compared to an outdoor artificial turf facility. The typical dimensions of an indoor field 
are 85’ X 200’ (the size of a regulation hockey rink) or 100’ x 200’, making these fields useful for practice 
and indoor sports leagues. Local examples of such facilities include the Starfire Sports Complex in Tukwila 
and Arena Sports in Redmond and Seattle. 
 
The YMCA land could house two such indoor fields with a lobby, storage space and restrooms resulting in 
a 41,000 square foot facility. Using a standard ratio for recreational facilities of 1 car for every 300 square 
feet of built-up area, the facility will be required to accommodate roughly 137 parking spaces. 
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Site Description 
 
The YMCA property is located about 2 miles south of City Hall. The site fronts on to 228th Avenue SE and 
is adjacent to the Issaquah School District (ISD) Bus Barn and Pine Lake Middle School. It measures 7.25 
acres and has an open space tract with wetlands and associated buffers at the south of the property.  
 
The property was purchased in 2005 by the YMCA of Greater Seattle for $1.35 million and the current 
assessed value is $1.58 million (King County property records). 
 
Budget Costs 
 
$100,000 is allocated in the 2015-16 Parks CIP to prepare the development plan as identified in the 
agreement with the YMCA. Work on the development plan is expected to begin at the end of 2015 and 
conclude in 2016. 
 
Policy Discussion 
 
What is the vision for the site? Is an indoor athletic facility still the preferred use for this site? Any other 
uses that should be considered? 
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Sammamish Landing Phase III: Restroom and Utilities 
 
Project Background/Overview 
 
Sammamish Landing Park is an 8.23 acre site 
located along the eastern shoreline of Lake 
Sammamish at the northwest corner of the City, 
just inside the City limits.  As the only significant 
section of Lake Sammamish shoreline in public 
ownership in the City, the park provides critical 
public access to the shoreline and waters of Lake 
Sammamish. King County property and the East 
Lake Sammamish multi-use trail bisect the park.   
 
The Phase I development project included a 
central lawn, two picnic shelters, a portable 
restroom enclosure, gravel walkways, site furnishings, trail improvements with access to existing pocket 
beaches and the replacement of both of the existing docks with new floating docks. 
 
Phase II improvements are currently underway and will add a parking lot across the East Lake Sammamish 
Parkway as well as an accessible trail from the Parkway down to the park. A gravel pad for a future 
restroom building is also included in this phase. Public Works is the lead on Phase II improvements.  
 
Phase III 
 
Phase III will add a pre-fabricated restroom and outdoor shower. Work in this phase will include utility 
connections for electrical, water, sewer, installation of a grinder pump for sewer, a foundation for the pre-
fabricated building, concrete flatwork around the building and associated improvements such as 
landscaping and mitigation planting. 
 
Major Challenges and Opportunities: 

 
 A special use permit will be required from the County for construction access for lighter vehicles on the 

East Lake Sammamish Trail to complete utility connections, install a grinder pump for the sewer and 
any foundation and concrete flatwork around the building.  

 While the lead time for fabricating the restroom is long, most of the work will occur off-site, thereby 
reducing the time for on-site construction work significantly. 

 
Phase III Project Timeline 
 
Procurement of Pre-fabricated Structure ....... February 2015 
Permits, Bidding and Award .......................... April - May 2015 
Construction .................................................. May - June 2015 
Opening ......................................................... Anticipated in July 2015 
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Financial 
 
A total of $ 340,000 is allocated in the 2015-2012 Parks Capital Improvement Budget for the Sammamish 
Landing Phase III - Restroom and Utility Connection Project. The project budget is intended to cover costs 
associated with surveys, geotechnical reports, preparation of construction drawings for utilities and site-
work, permitting, construction administration and project construction.   
 

 
 The pre‐fabricated restroom will attempt to use materials to match/complement the existing picnic 

shelters at the park. 
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Recreation Programming and Special Events 
 

Topic Background / Overview 
 
The approved 2012 Parks, Recreation & Open Space (PRO) Plan 
includes a chapter on recreation programming. This document 
provides an analysis of recreation programming in Sammamish, 
including goals and objectives for the future. This document was 
developed following an extensive community outreach effort and 
should be used to guide future decision making on recreation 
programming and community events. 
 
Recreation programming includes a variety of categories: 
adventure, aquatics, educational/instructional classes, 
environmental, health and wellness, special events and special 
needs/inclusivity. Recreation programming for Sammamish 
residents is currently being offered by a variety of entities including 
government agencies, local nonprofits, service clubs, private 
organizations and churches. 
  
The Sammamish Parks and Recreation Department currently focuses on providing recreation programming 
through building and improving infrastructure that supports both passive and active recreation. The City 
operates eleven parks, which provide passive recreation opportunities, including hiking, biking, walking and 
nature watching. The City also operates five artificial turf fields and seven natural turf fields, which provide 
active recreation opportunities, including baseball, softball, soccer, football, lacrosse and sports camps. 
 
The City’s major role in recreation programming is the production of 
large community special events. The Parks & Recreation 
Department plans and implements 20 community special events a 
year, including Fourth on the Plateau, Sammamish Day’s 
Celebration and Concerts in the Park. The Arts Commission is 
scheduled to host 30 community special events in 2015. 
Approximately 40 other community special events are hosted by 
local non-profits in partnership with the City. These include the 
Sammamish Farmers Market and the Nightmare at Beaver Lake 
Park. While the partnership can vary in nature, the support provided 
by the City is usually a mix of facility use, staff or volunteer 
assistance and marketing. 
 
Additional recreation programs and activities are offered in City 
facilities that are operated by partners such as the 
Redmond/Sammamish Boys & Girls Club. The City also promotes 
local recreation programs and activities offered by other recreation 
providers by featuring them in the quarterly Recreation Guide. 
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The future Sammamish Community & Aquatic Center will be operated by the YMCA and is scheduled to 
open in early 2016. The programs anticipated at the new community center include swim lessons, water 
exercise, fitness programs, recreation classes, senior programs, health education, trips, camps, teen 
programs and more. Planning is currently underway to develop the programming plan for the new 
community center. 
 

Recreation Program Goals (2012 PRO Plan) 
 

1. Identify and implement partnerships that support efficient and effective delivery of recreation services 
and programs. 

2. Provide recreation opportunities and support partnerships that promote active living and health and 
wellness opportunities in the community.  

3. Provide recreation opportunities and support partnerships that support lifelong play, discovery, 
exploration, creativity and learning for individuals and families.  

4. Expand recreation programming opportunities to promote community building.  
5. Provide affordable and high-quality recreation experiences that serve a diverse community.  
6. Improve and expand marketing to increase participation in parks and recreation programs and 

activities. 
 

Cost Estimates and Revenue Available 
 
The annual budget for recreation and special event services is approximately $536,000. This includes two 
full-time staff, summer lifeguards at Pine Lake Park, part-time facility monitors and one recreation intern. 
This budget funds all special events (Fourth on the Plateau, summer concerts etc.), youth board activities, 
publication of the recreation guide and facility rental administration.  
 
Revenue received to offset recreation and special event services is minimal and primarily includes event 
fees and sponsorships. In 2014, revenue received was approximately $44,000. Please note, revenue is 
also received for field and facility rentals and is accounted for in a separate account. 
 

Policy Level Discussion: 
 

1. Are the goals established in 2012 consistent with the vision for the recreation and special events 
program in 2015? Is there a desire to expand or change the program? 

2. Are there specific recreation programming service gaps that we’d like to address? Do we want to 
address these services gaps now? Or, wait until the community center opens in 2016 to further 
evaluate? 

3. All staff resources are currently allocated. If we desire to expand our services, additional staffing and 
financial resources will be required. 
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Volunteer Services and Partnerships 
 
Topic Background  
 
The approved 2012 Parks, Recreation & Open Space (PRO) Plan 
includes a chapter on volunteer services and partnerships. This 
document provides an analysis of volunteer programs and 
partnerships in Sammamish, including goals and objectives for the 
future. This document was developed following an extensive 
community outreach effort and should be used to guide future 
decision making on volunteer programming. 
 
During our early years, the City of Sammamish offered small-scale 
programs and events, relying on staff and a handful of volunteers. 
In 2007, the City Council decided to host a Fourth of July event, 
which lead to the creation of a volunteer coordinator position. By 
2010, the volunteer program was booming with volunteers serving 
in nearly every city department and working on special projects and 
assignments throughout the community. In 2011, we recorded a 
record high 16,000 volunteer hours, more than half of the hours coming from the Evans Creek Preserve 
project.  
 

 
 
Overview of Current Volunteer Programs Offered 
 
Stewards 
Stewards are trained in native plants or trail building and help lead volunteer projects several times a year. 
They also support City partner events, including Eagle Scout projects and large volunteer events, such as 
local church service days. 
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Partnerships 
The City partners with several organizations in Sammamish to 
encourage citywide volunteering.  These partnerships include the 
annual Computer Recycling Drive, SAMMI Awards, ARAS Bike 
Drive, Boys and Girls Club Fun Run, Sammamish Nights and The 
Nightmare at Beaver Lake. There are also partnerships with 
organizations like Sammamish Cares, Nourishing Network, the 
IDEA Project, and Tri-Awareness that help to build awareness of 
community needs.   
 
Developmentally Disabled 
The City encourages developmentally disabled volunteers and 
works with Encompass, ACT and the Issaquah School District to 
support that effort.  
 
Adopt-A-Road 
The City of Sammamish took over the Adopt-A-Road program from 
King County in 2010. Organizations, most from the City of Sammamish, volunteer to clean a selected area 
along our major roads twice a year in return for sign recognition.  
  
Special Events 
Volunteers continue to play a key role at City special events and city-wide events such as the Mayor’s Day 
of Service. The Sammamish Arts Commission holds several events throughout the year, which are also 
supported by volunteers.   
 
Volunteer Program Goals (2012 PRO Plan) 
 
1. Develop and expand programs for office and highly skilled volunteers, including the creation of 

internships and job-shadowing opportunities. 
2. Develop a park stewardship program to help maintain and oversee park programs and to support a 

variety of specialty tasks and projects. 
3. Build community by supporting citywide volunteerism efforts associated with schools, churches and 

local nonprofits. 
 
Financial 
 
The annual budget for volunteer services is approximately $155,500. This includes one full-time staff and 
funding to support volunteer operations. Please note, the budget amount does not reflect the additional 
staff resources (mostly park maintenance staff) required to manage and oversee many of the volunteer 
projects in our parks. Staffing needs are significant when volunteer projects involve construction and major 
repairs (i.e. trails, platforms etc.)  
 
No revenue is received to offset volunteer expenditures, but volunteers certainly help to offset maintenance 
and development costs. For example, the City saved well over $200,000 by using volunteers to construct 
the first phase of trails at Evans Creek Preserve.  
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 PARKS & RECREATION 2015 MAJOR WORK PROJECTS  
 

 
 

Additional Information/Trends 
 
The bulk of the volunteer hours still go towards park 
projects, but with the onset of several additional Art 
Commission events and more commissioners 
turning in their hours, the Board and Commission 
percentage has grown. An up-to-date picture of 
volunteer participation is shown in the 
accompanying chart.     
 
Policy Discussion 
 
1. Are the goals established in 2012 consistent 

with the vision for the volunteer program in 
2015?  

2. Are there specific volunteer programming service gaps that we’d like to address? 
3. All staff resources are currently allocated. If we desire to expand our services, additional staffing and 

financial resources will be required. 

Adopt a 
Road 2%

Boards & 
Comm.
36%

Events
11%

Office 
Help 2%

Park 
Projects
46%

2013‐14 Overview
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PARKS & RECREATION: 2015 WORK PLAN 
GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 1: Community and Aquatic Center 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1. Community & Aquatic 
Center 

Jessi Bon 
Anjali Myer 
Sevda Baran 
 
  

Ongoing: Construction Ongoing: Construction Ongoing: Construction Ongoing: Construction 
DEC 31:  Substantial completion  
Early Spring 2016: YMCA 
Mobilization and Grand Opening 
 
 

Work Item 2: Park Planning 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1. Trails, Bikeways and 
Paths (TBP) Plan 
Update 

 
**Parks and PW joint work 

plan item** 
 
 

Jessi Bon 
Laura Philpot  
Staff TBD 
 

 JUN: Project kickoff with PW 
 

JUL: Issue RFP for consultant 
AUG: Consultant selection 
SEP 15: Award consultant 
contract 
 

OCT-DEC: Inventory and maps 
Spring 2016: Completion 

2.   YMCA Property 
Development Plan 

 
 

Anjali Myer 
Jessi Bon 
 

 JUN: Identify process, scope of 
work 

JUL: Issue RFP for consultant 
AUG: Consultant selection 
SEP 1: Award consultant 
contract 
 

OCT: Begin process 
 

3.   Park Signage Updates Kyle Endelman 
Kellye Hilde 

FEB-MAR: Update park rules 
signs (based on revised park 
ordinance) 

APR-JUN: Interpretive signage 
design - PLP 
 
 

JUL-SEP: Interpretive signage 
design - ECP 

 

4.   Beaver Lake Preserve 
Phase II Design 

 
      In-House Design & 

Construction 
Management 

 

Anjali Myer 
Jessi Bon 
 

   OCT-DEC:  Begin Design 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 3: Parks Capital Projects 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1.    Big Rock Park – Phase 
Construction 

Kellye Hilde 
Jessi Bon 

JAN-MAR: Phase I Design APR-MAY: Permitting 
MAY: Out to bid 
 

JUL 21: Award contract 
JUL 27: Notice to proceed, 
construction begins 

NOV: Substantial completion 
DEC 1: Project acceptance 
 

2.    Lower Sammamish 
Commons to Big 
Rock Park Trail 

Kellye Hilde 
Jessi Bon 
Kyle Endelman 
Mike Keller 

Project schedule pending 
completion of land acquisition 
process. 

   

3.    Sammamish Landing 
Phase III: Restrooms 

 
 

Anjali Myer 
Jessi Bon 
 

JAN-MAR: Consultant selection 
and engineering 
FEB: Procurement of pre-
fabricated restroom building. 

APR-MAY:  Permitting & bidding  
MAY 5: Award Contract 
May 11: Notice to proceed, 
construction begins 
MAY-JUN: Construction 
 

JUL: Substantial completion 
 

SEP 1: Project acceptance 

4.    Lower Commons Trail 
Accessibility 
Improvements 

Kellye Hilde 
Kyle Endelman 
Jessi Bon 

JAN-MAR: Trail Design  
(in-house design) 

APR: Permitting  
(clear & grade permit only) 
MAY: Out to bid 
JUN 2: Award contract 
JUN 8: Notice to proceed, 
construction begins. 

AUG: Substantial completion 
SEP 1: Project Acceptance 
 

 

5.    Evans Creek Preserve 
Trail Construction 
(Phase II) 

Kellye Hilde 
Elby Jones 
Mike Keller 
Kyle Endelman 
 

 APR-JUN: Trail construction with 
WTA 

JUL-SEP: Trail construction 
with WTA 
 

 

6.    Eastlake Community 
Sports Field Turf 
Replacement 

Kyle Endelman 
Mike Keller 

   OCT: Consultant selection/ begin 
development of bid docs. 
 
2016: Out to bid, turf replacement 
(July/Aug) 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 4: Property Acquisition/Transfers & Easements 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1.   DNR Property/ Emerald 
Necklace 

Jessi Bon 
 

PENDING    

2.   Lower Commons to 
Big Rock Park 
Easement 

 
 

Kellye Hilde 
Jessi Bon 

IN PROGRESS: Timeline TBD    

Work Item 5: Facilities Management 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1.   City Hall Kitchen Floor 
Replacement 

Kyle Endelman 
Sevda Baran 

 APR: Obtain quotes 
MAY: Replace kitchen floor 

  

2.   Police Department 
Carpet Replacement 

Kyle Endelman 
Sevda Baran 

  JUL: Obtain quotes 
AUG: Replace carpet 

 

3.   Beaver Lake Shop 
Roof Replacement 

Sevda Baran 
Kyle Endelman 
 

 APR: Prepare specifications and 
out to bid 
MAY 5: Award contract 
May 11: Notice to proceed, 
project begins 

JUN: Substantial completion 
JUL 7: Project acceptance 

 

4.   EF&R Station #81 
Generator Installation 

Sevda Baran 
Kyle Endelman 
 

  SEP: Coordinate with PSE to 
install gas line 
SEP: Install generator 

 

5.   Beaver Lake Lodge Hot 
Water Tank and 
Furnace Replacement 

 

Kyle Endelman 
Sevda Baran  

FEB: Obtain quotes 
MAR: Replace hot water tank 
and furnace 

   

6.   City Hall HVAC 
computer software 
upgrade 

Kyle Endelman 
IT Department 
Sevda Baran 

 APR-MAY: Install software 
upgrade 

 
 

 

7.   Facility Maintenance 
Plan 

Sevda Baran 
Mike Keller 
Kyle Endelman 

Postponed pending installation 
of asset management software. 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 6: Park Maintenance 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1. Coordinate In-House 
Maintenance Projects 
and Ongoing Tasks 
with M&O Crew 

 
[List depicts major  
tasks only. Routine 
maintenance tasks  
not shown.] 

Mike Keller 
Kyle Endelman 
 

Ongoing: Volunteer project 
support 
Ongoing:  Invasive removal at 
Evans Creek Preserve, Illahee 
Trail, Ebright Creek Park, 
Sammamish Commons 
MAR: Clean impervious 
surfaces (Upper Commons 
plaza, City Hall parking lot etc.) 
MAR: De-winterize irrigation 
and prepare ball fields for spring 
season. 
 

Ongoing: Volunteer project 
support 
Ongoing: Invasive removal  
APR-JUN: Evans Creek 
Preserve support for WTA trails 
project 
APR: Pine Lake Ball Field 
Drainage and Turf Repair 
APR: Resurface Beaver Lake 
Lodge Trail 
MAY: Aerating and over-seeding 
parks 
JUN: Install no-wake zone buoys 
at Sammamish Landing 
JUN: Prep Pine Lake Park beach 
for swim season 
 

Ongoing: Volunteer project 
support 
Ongoing: Invasive removal  
JUL-AUG: Special event 
support 
JUL-AUG: Top-dress 
Community Fields at Eastlake 
and Skyline (synthetic turf) 
JUL-SEP: Evans Creek 
Preserve support for WTA trails 
project  
SEP: Top dress all natural turf 
ball fields (natural turf) 
 

Ongoing: Volunteer project 
support 
Ongoing: Invasive removal  
OCT:  Hazardous tree 
identification and removal (annual 
routine maintenance) 
OCT: Winterize irrigation 
systems. 

2.    Major Maintenance 
Projects  

       (In-house) 
 
 
 
 

Mike Keller 
Kyle Endelman 
 

FEB: Repair drinking fountain 
drainage – all parks 
FEB: Cedar trees planted at 
Pine Lake Park 
MAR: Big Rock Park well repair 

APR: Beaver Lake Park Pavilion 
interior sanding and staining 
APR-MAY: Lower Commons 
spray park repair 
APR-MAY: Pine Lake Park 
driveway repairs 
APR-JUN: Sammamish Landing 
Phase II/III project support. 
MAY: Install entrance sign at 
Sammamish Landing Parking Lot 
 
 

JUL: Interpretive signage 
installed at Pine Lake Park 
JUL: Repaint restroom doors – 
all parks 
JUL: Re-stripe parking lots – as 
needed 
JUL-AUG: Eastlake Community 
Sports Field fencing repairs 
JUL-AUG: Mow Strips at 
Beaver Lake and ESP 
AUG-SEP: Skate Park concrete 
repairs 
 

OCT: Outfield repair at ESP, BLP 
and PLP (if needed) 
NOV: Pine Lake Park Dock 
maintenance and repairs 

3.   Transition to New 
Maintenance 
Management/ Asset 
Management Software 

 

Kyle Endelman 
Mike Keller 
Sevda Baran 
 

JAN-MAR:  Provide 
specifications to assist with 
creation of City’s new asset 
management software 

APR-MAY:  Provide 
specifications to assist with 
creation of City’s new asset 
management software 
JUN:  Implement and train on 
new software system 

3.   Transition to New 
Maintenance 
Management/ Asset 
Management Software 

 

Kyle Endelman 
Mike Keller 
Sevda Baran 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 7: Recreation Programs & Special Events 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1.   Fourth on the Plateau  
      
 

Joanna Martin 
Lynne Handlos 
Kyle Endelman 
 

JAN: Develop Marketing Plan; 
Sponsorship Recruitment; 
Define & Recruit Partners  
FEB: Entertainment selected 
MAR: Application for Vendors 
Finalized, added to Web Page; 
Review Event Site Plan 
MAR: Event web pages 
completed 

APR: Site Plan; Rental 
Agreements; Parking; Volunteers 
MAY 15: CC Awards Fireworks 
and Lighting Contract 
 

JULY 4: Fourth on the Plateau 
JULY 5: Site Clean-Up/Tear 
Down 
AUG: Newsletter Thank You To 
Partners & Volunteers 

 

2.   Sammamish Days 
Celebration 

Joanna Martin 
Lynne Handlos 
Kyle Endelman 

JAN:  Develop Marketing Plan; 
Sponsorship Recruitment; 
Define & Recruit Community 
Partners  
FEB: Entertainment selected 
MAR: Application for Vendors 
Finalized, added to Web Page; 
Review Event Site Plan 

APR: Finalize Entertainment 
Plan and Event web pages 
updated. 
MAY: Site Plan; Rental 
Agreements; Parking; Volunteers 
JUN: Marketing 

AUG: Site Plan; Volunteers; 
Sponsors; Entertainment 
AUG 22:  Sammamish Day’s 
Celebration 

SEP:  Newsletter Thank You To 
Partners & Volunteers 

3.  Lifeguard Program 
 

Lynne Handlos 
Joanna Martin 
Kyle Endelman 
 

JAN to MAR: Recruit and 
Interview Applicants 

MAY/JUN: Conduct/Develop 
Overall Program (Manual, Forms, 
Pre-Season Training, etc.) 
JUN 20: Lifeguard Season 
Begins 

JUL/AUG:  Ongoing In-Service 
Trainings 
SEP 7: Lifeguard Season Ends 

 

4.  Other:  Lynne Handlos 
Joanna Martin 
Kyle Endelman 

JAN/FEB:  Evaluate and 
Finalize Performance Schedule 
MAR:  Complete Performer 
Contracts and Event Permits 
MAR:  Sammamish Youth 
Board Recruitment for 2015-
2016 School Year 

APR:  Summer Recreation Guide 
Released 
APR 4:  Healthy Kids 
(Partnership YMCA) 
APR 7:  Council Appoints 2015-
2016 SYB Members MAY 16:  
Rig-A-Palooza (Partnership KC 
Police) 
MAY 20:  Farmers Market 
Begins (Partnership Chamber) 
JUNE:  Sammamish Youth 
Board 2014-2015 ends 
JUNE 5:  Teen Fest (Partnership 
B&G Club) 

JUL 7, 14, 21, 28:  KidsFirst! 
(Partnership KC Library) 
JUL 9, 16, 23, 30:  Concerts in 
the Park 
JUL 18, 25: Shakespeare in the 
Park 
AUG: Fall Rec Guide Released 
AUG 4, 11, 18, 28:  KidsFirst! 
(Partnership KC Library) 
AUG 6, 13, 20, 27:  Concerts in 
the Park 
AUG 22: Sammamish Nights 
(Partnership Chamber) 

SEPT: Sammamish Youth Board 
2015-2016 begins 
SEPT 19: SYB Retreat 
SEPT 30: Farmers Market Ends 
(Partnership Chamber) 
OCT 1-31: Nightmare at Beaver 
Lake (Partnership Rotary) 
OCT 17: Disaster Preparedness 
Fair (Partnership Sammamish 
Citizen Corps) 
OCT 30: Halloween Happening 
DEC: Winter Rec Guide 
Released  
DEC 4: Very Merry Sammamish 
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GOAL JAN-MAR APR-JUN JUL-SEP OCT-DEC 

Work Item 8: Volunteers 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1.   Volunteer Events Elby Jones 
Mike Keller 
Kyle Endelman 
 

Ongoing: Volunteer event 
offered each Saturday, including 
ones lead by Trail and/or Plant 
Stewards 
 

Ongoing: Volunteer event 
offered each Saturday, including 
ones lead by Trail and/or Plant 
Stewards 
 

Ongoing: Volunteer event 
offered each Saturday, including 
ones lead by Trail and/or Plant 
Stewards 
JUN-AUG: Recruit, schedule 
and train event volunteers 

OCT - DEC: Volunteer event 
offered each Saturday, including 
ones lead by Trail and/or Plant 
Stewards 
DEC 7: Board and Commission 
Recognition Dinner 

2.   Volunteer Partnerships Elby Jones 
Mike Keller 
Kyle Endelman 

JAN - MAR: Administer Eagle 
Scout projects 

APR - JUN: Administer Eagle 
Scout projects 
APR: Rotary Day of Caring 
(Beaver Lake)  
MAY: SHLC Day of Caring 

JUL-SEP: Administer Eagle 
Scout projects 
SEP: LDS Volunteer Project  
SEP: Month of Concern Food 
Drive 
 

OCT-NOV: Administer Eagle 
Scout projects 
 

3.   Ecological  
      Restoration 

Elby Jones 
Kyle Endelman 
Mike Keller 
 

Ongoing: Afforestation project 
in Lower Commons 
Ongoing: Plant 1,000 trees 
within Sammamish 

Ongoing Ongoing Ongoing 

Work Item 9: Facility Rentals & Scheduling 
OBJECTIVES LEAD/TEAM Q1 TASKS Q2 TASKS Q3 TASKS Q4 TASKS 

1.  Facility Scheduling Lynne Handlos 
Joanna Martin 
Kyle Endelman 
 

Ongoing:  Schedule facilities 
up to 1 year in advance on 
weekends 
JAN 1:  Begin scheduling 
shelters to residents Mar-Sept 
JAN:  League priority 
scheduling on fields Mar-Jul 
FEB 1:  Fields open to general 
public to schedule Mar-Jul  
FEB:  Schedule fields and 
facilities for May-Aug recreation 
camps and classes 
MAR 1:  Begin scheduling 
shelters to non-residents Mar-
Sept 

Ongoing:  Schedule facilities up 
to 1 year in advance on 
weekends 
APR 1:  Begin scheduling 
facilities on weekdays May-Aug 
MAY:  League priority scheduling 
on fields Aug-Nov 
JUN 1:  Fields open to general 
public to schedule Mar-Jul 
JUN:  Schedule fields and 
facilities for Sep-Dec recreation 
camps and classes 
 

Ongoing:  Schedule facilities 
up to 1 year in advance on 
weekends 
AUG 1:  Begin scheduling 
facilities on weekdays Sept-Dec 

Ongoing:  Schedule facilities up 
to 1 year in advance on 
weekends 
OCT:  League priority scheduling 
on fields Dec-Feb 
OCT:  Schedule fields and 
facilities for Jan-Apr recreation 
camps and classes 
NOV 1:  Fields open to general 
public to schedule Dec-Feb 
DEC 1:  Begin scheduling 
facilities on weekdays Jan-Apr 
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Fee Updates/Calibration 
 
Project Description 
 
The purpose of the Fee Updates/Calibration work plan item is to establish a framework for reviewing the 
City’s fee structure on an annual basis.  In doing so we’ll ensure that (1) fees charged by the City are set to 
recover the cost of providing services, (2) services are paid for by those benefitting from them, and (3) 
“growth pays for growth.” 
 
This work plan item will be performed in conjunction with the Financial Forecast & Modeling item.  
Integration of these two items will allow for the development of a holistic and long-term strategy to achieve 
financial sustainability. 
 
Examining fees on an annual basis allows for timely adjustment when necessary and eliminates future 
spikes in rates making doing business with the City more predictable for our customers.Operating revenues 
to be reviewed include permit processing and surface water management (SWM) fees.  Revenues 
supporting the City’s Capital Investment Program (CIP) Plan funds include transportation and parks impact 
fees and system development charges (SWM CIP Fund). 

 
Major Challenges and Opportunities 
 
Challenge:  
Results of the fee analysis may dictate an increase in fees within a volatile and unpredictable economic 
environment. 
 
Opportunities: 
 Make doing business with the City more predictable for our customers. 
 Supports the City’s goal of financial sustainability. 
 
Project Schedule 
 
Jan - March .......... Update data incorporating 2014 year-end. 
April - June .......... Perform fee analysis.  Identify candidates to be 

adjusted. 
July - Sept. ........... Develop fee adjustment alternatives. 
Oct - Dec ............. Present to City Council for consideration (if 

necessary). 
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Financial Forecast & Modeling 
 
Project Description 
 
The purpose of the Financial Forecast & Modeling work plan item is to provide a long-term look at the City’s 
financial position across all funds.  Preparing long-range financial forecasts is a prudent financial 
management practice that allows City leaders to see the impact of “today’s” decisions on future budgets. 
In the past, the City has focused its forecasting efforts on the General Fund with an emphasis on annual 
revenue and expenditure comparisons.  This practice has served the City well and has provided the City 
Council with a strong background when evaluating the General Fund during the budget development 
process and mid-biennial update. 
 
Extending the forecast beyond the General Fund to include the Surface Water Management (SWM) 
operating fund and the Capital Investment Program (CIP) Plan funds – Transportation, Parks, SWM, and 
General – will help to ensure that the City’s financial position remains strong across all lines of business. 
These forecasts will be useful when examining the impacts of fee/rate adjustments or when discussing the 
merits of issuing debt versus a pay-as-you-go financial strategy for capital projects.  Like all long-range 
forecasts, economic volatility and uncertainty will not be eliminated; however, establishing the process and 
systems to update the forecast will allow the City to make adjustments and allow ample time to take 
corrective action. 

 
Major Challenges and Opportunities 
 
Challenge:  
Inherent difficulties of predicting financial performance in a volatile economic 
environment. 
 
Opportunities: 
 Presents an opportunity to educate stakeholders on the impacts of 

the City’s long-term financial strategies. 
 Supports the City’s goal of financial sustainability. 
 
Project Schedule 
 
Jan - March .......... Update data incorporating 2014 year-end. 
April - June .......... Prepare 2016 “early outlook” General Fund revenue forecast. 
July - Sept ............ Update forecasts for all funds. 
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Website Redesign and Replacement 
 
Project Description 

 
The purpose of the Website Redesign and Replacement project is to update the City’s website with a new 
design and website content information architecture that supports easy navigation to key services, sharing  
of information between stakeholders and City staff, and updated content. 
 
The last major redesign of the City’s website occurred in 2003.  Since then, much has changed in the 
architecture of web-based systems, as well as the level of expectation of services provided by local 
government websites and the technology to support online services. 
 
The City Council approved a budget of $75,000 in 2015 for the design and implementation of the new 
website.  The overall project goals are to: 
 
 Develop a cost-effective, easy-to-use, interactive and architecturally sound website that supports the 

City’s needs. 
 Create a standardized format and enhanced user experience for all pages, thereby establishing a 

unified theme but allowing some level of individuality and/or functionality between City functions and 
departments. 

 Create a website that allows multiple users in different departments to have responsibility in managing 
their information. 

 Provide a framework and architecture that will permit future expansion and the addition of new online 
services as the City’s budget, technology needs and demand dictate. 

 Provide a secure site that meets emerging industry standard guidelines on privacy and accessibility that 
will permit future expansion 

 
Major Challenges and Opportunities 

 
Challenge:  
Staff intensive process impacting every 
department. 
 
Opportunities: 
 Good models used in other jurisdictions. 
 Competitive market of vendors. 
 Some framework already established 

from 2013 UW student project. 
 
Project Schedule 
 
Jan - March ....................... Project team and work plan development.  Vendor selection. 
April - June ....................... Needs assessment and design. 
July - Sept ......................... Design and development. 
Oct - Dec .......................... Implementation/Go live.  
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FINANCIAL SERVICES DEPARTMENT: 2015 WORK PLAN 
 

GOAL 
 

JAN-MAR 
 

 

APR-JUN 
 

JUL-SEP 
 

OCT-DEC 

Work Item 1: Financial Sustainability   

OBJECTIVES LEAD/TEAM TASKS TASKS TASKS TASKS 

Financial Forecast & 
Modeling 

Chris Gianini 
Joe Guinasso 

Update data incorporating 
2014 year-end 

Prepare revenue forecast Update forecast – all funds  

Fee Updates/Calibration Joe Guinasso 
Chris Gianini 
 
 
 
 

Update data incorporating 
2014 year-end 

 

 

 

Perform fee analysis Develop alternatives/proposals Council Adoption (if necessary) 

 

Work Item 2: Provide Support to the City Manager   
 

OBJECTIVES LEAD/TEAM TASKS TASKS TASKS TASKS 

Finance Committee Support Joe Guinasso 
Chris Gianini 

Preparation for quarterly 
meeting 
Follow up tasks (if necessary) 

Preparation for quarterly meeting 
Follow up tasks (if necessary) 

Preparation for quarterly meeting 
Follow up tasks (if necessary) 

Preparation for quarterly meeting 
 
Follow up tasks (if necessary) 
 

eCityGov Alliance Joe Guinasso Monthly Operations Board 
meetings 
 
Quarterly Executive Board 
meetings 
 
Coordination of City applications 
 
 
 
 

Monthly Operations Board 
meetings 
 
Quarterly Executive Board 
meetings 
 
Coordination of City applications 

Monthly Operations Board 
meetings 
 
Quarterly Executive Board 
meetings 
 
Coordination of City applications 

Monthly Operations Board 
meetings 
 
Quarterly Executive Board 
meetings 
 
Coordination of City applications 
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GOAL 
 

JAN-MAR 
 

 

APR-JUN 
 

JUL-SEP 
 

OCT-DEC 
 

Work Item 3:   Special Projects / Enhancements 
 

OBJECTIVES LEAD/TEAM TASKS TASKS TASKS TASKS 

Klahanie Annexation Joe Guinasso 
Chris Gianini 

Assistance as needed Prepare budget adjustment & 
coordinate with other jurisdictions 

Assistance as needed Assistance as needed 

Springbrook Personnel 
Module 

Jennifer Dilley 
Jodee Bass 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Procurement & development Implementation 

 

Work Item 4:   Arts Commission Support 
 

OBJECTIVES LEAD/TEAM TASKS TASKS TASKS TASKS 

Arts Commission Support Allison Gubata 
Joe Guinasso 

Monthly SAC Meetings 
 
External Art Community 
Meetings 
Quarterly Mayor/Leadership 
Meeting 
 
Event Coordination Support 
 
 
 

Monthly SAC Meetings 
 
External Art Community Meetings 
Quarterly Mayor/Leadership 
Meeting 
 
Event Support 

Monthly SAC Meetings 
 
External Art Community Meetings 
Quarterly Mayor/Leadership 
Meeting 
 
Event Support 

Monthly SAC Meetings 
 
External Art Community 
Meetings 
 
Quarterly Mayor/Leadership 
Meeting 
Event Support 
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GOAL 
 

JAN-MAR 
 

 

APR-JUN 
 

JUL-SEP 
 

OCT-DEC 
 

Work Item 5:   Ongoing Programs 
 

OBJECTIVES LEAD/TEAM TASKS TASKS TASKS TASKS 

Budget monitoring/reporting 
(FMR) 

Chris Gianini 
Allison Gubata 

2014 Y/E completed in March Monthly updates Monthly updates Monthly updates 

Budget 
Documentation/Submission 
to GFOA 
 

Chris Gianini 
Allison Gubata 

Due 90 days after adoption    

Budget Carry Forward 
Process (Ordinance) 

Chris Gianini March: Close out 2014 Prepare amendments 
Council presentation/adoption 

  

Financial Statement 
Preparation 

Jennifer Dilley 
Jodee Bass 

Preparation through May  Preparation through May   

State Audit 
CAFR Submission to GFOA 

Joe Guinasso 
Jennifer Dilley 

 State audit: May – June   

Update to Property Tax 
Calculator 

Chris Gianini 
Cynthia Tiwana 

Receive levy rates from KC 
Coordinate website update w/ 
GIS 

   

2015-2016 Mid-Biennium 
Update/2016 Property Tax 

Joe Guinasso 
Chris Gianini 

 Update revenue estimates Prepare budget amendments Council presentations/adoption 
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INFORMATION TECHNOLOGY: 2015 WORK PLAN 

GOAL JAN-MAR APR-JUN JULY SEP OCT-DEC 
 

Work Item 1: Provide Technical Support   
 

 

OBJECTIVES 
 

 

LEAD/TEAM 
 

TASKS 
 

TASKS 
 

TASKS 
 

TASKS 

Provide technical support 
across departments. 

Matt Micona 
IT Team 

Ongoing: Help Desk - Provide technical support to other departments. 
 
Ongoing: Review software and technology purchases, administer software licenses and maintenance fees/Research New Technologies 
 
Ongoing: Maintain the City’s website/Research New Technologies 
 
Ongoing: Maintain the City’s TV channel, record and broadcast City meetings 
 
 
 
 

 

Work Item 2: Enhance City Communication Tools / Customer Service 
 

 

OBJECTIVES 
 

 

LEAD/TEAM 
 

TASKS 
 

TASKS 
 

TASKS 
 

TASKS 

Asset Management 
Implementation 

Matt Micona 
John Whitlock 

System design & configuration  System design & 
configuration 

 Go live 

  

Website Redesign Matt Micona 
Cynthia Tiwana 

Team/work plan 
development/vendor selection 

Needs assessment & design Design & development Go live 

Springbrook Personnel Module Matt Micona 
John Whitlock 

  Procurement & development 

 

 

 

Implementation 
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GOAL 
 

JAN-MAR 
 

 

APR-JUN 
 

JUL-SEP 
 

OCT-DEC 

Work Item 3: Improve IT Infrastructure 
 

OBJECTIVES 
 

 

LEAD/TEAM 
 

TASKS 
 

TASKS 
 

TASKS 
 

TASKS 

Email Management & Retention Matt Micona 
John Whitlock 

Establish Policies in 
conjunction w/ City Clerk 

 

 

Roll out and training   

Work Item 4: Enhance Disaster Recovery / Business Continuity 
 

OBJECTIVES 
 

 

LEAD/TEAM 
 

TASKS 
 

TASKS 
 

TASKS 
 

TASKS 

Establish offsite datacenter Matt Micona 
Network Admin. 
 

 Identification of remote server 
providers 

Implementation of remote 
server option 

 

Explore alternative/additional 
Internet access options. 

Matt Micona 
Cynthia Tiwana 

  Develop satellite internet 
access 

 

Room 111/Emergency 
Operations Center 

Matt Micona 
John Whitlock 

 Update operating 
procedures 

 Develop staff training plan 
 
 
 

   

Work Item 5: IT Strategic Planning / Policy Development 
 

OBJECTIVES 
 

 

LEAD/TEAM 
 

TASKS 
 

TASKS 
 

TASKS 
 

TASKS 

IT Security/Access Control 
Policies 

Matt Micona 
John Whitlock 
 
 
 

Plan development Internal adoption/roll out   
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