
 

AGENDA - REVISED 

City Council Regular Meeting 

6:30 PM - Tuesday, July 17, 2018 

City Hall Council Chambers, Sammamish, WA  
Page  Estimated 

Time 
 
 CALL TO ORDER 6:30 pm 
 
 ROLL CALL  
 
 PLEDGE OF ALLEGIANCE  
 
 APPROVAL OF AGENDA  
 
 EXECUTIVE SESSION 

 

Executive session to evaluate the qualifications of an applicant for 
public employment and to review the performance of a public 
employee pursuant to RCW.42.30.110(1)(g), potential litigation 
pursuant to RCW.42.30.110(1)(i) and potential land acquisition 
pursuant to RCW.42.30.110(1)(b) 

6:35 pm 

 
 PUBLIC COMMENT 

Note: This is an opportunity for the public to address the Council. 
Three-minutes limit per person or five-minutes if representing the 
official position of a recognized community organization. If you would 
like to show a video or PowerPoint, it must be submitted or emailed 
by 5 pm, the end of the business day, to the City Clerk, Melonie 
Anderson at manderson@sammamish.us. Please be aware that 
Council meetings are videotaped and available to the public. 

7:35 pm 

 
 CONSENT CALENDAR 8:05 pm 
 
4 - 11 1. Approval: Claims For Period Ending July 17, 2018 In The 

Amount Of $2,501,028.17 For Check No. 51022 Through 
51148 
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View Agenda Item  
12 - 15 2. Resolution: Appointing Three Members to the Sammamish 

Arts Commission 

View Agenda Item 

 

 
16 - 23 3. Resolution: Identifying A Methodology For Prioritizing 

Stormwater Capital Improvement Projects 

View Agenda Item 

 

 
24 - 28 4. Bid Award: Sahalee Way Stormwater Tightline Project 

View Agenda Item 

 

 
29 - 33 5. Bid Award: 2018 Intersection Improvements Project 

View Agenda Item 

 

 
34 - 38 6. Bid Award: 2018 Flashing Yellow Arrow Signals Project 

View Agenda Item 

 

 
39 - 41 7. Contract: Interim City Manager Services/Prothman 

View Agenda Item 

 

 
42 - 58 8. Contract: George Davis Creek Fish Passage Project – 

Preliminary Design Phase 1 – PBS Engineering and 
Environmental 

View Agenda Item 

 

 
59 - 94 9. Contract: ADA Transition Plan 

View Agenda Item 

 

 
95 - 105 10. Contract Amendment: Issaquah Fall City Road 

View Agenda Item 

 

 
106 - 312 11. Approval: Zackuse Creek Fish Passage and Stream Restoration 

Project - Interagency Agreement with King County 
Department of Natural Resources and Parks, Parks and 
Recreation Division 

View Agenda Item 

 

 
313 12. Approval: Notes for the June 4, 2018 Joint Study Session with 

Planning Commission 

View Agenda Item 

 

 
314 - 317 13. Approval: Minutes for the July 9, 2018 Special Meeting 

View Agenda Item 

 

 
 PRESENTATIONS / PROCLAMATIONS  
 
 PUBLIC HEARINGS  
 
 UNFINISHED BUSINESS 8:10 pm 
 
318 - 319 14. Discussion: Draft Transportation Concurrency and Level of 

Service Policy 

View Agenda Item 
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 NEW BUSINESS  
 
 COUNCIL REPORTS/ COUNCIL COMMITTEE REPORTS 9:30 pm 
 
320 15. Report: Mayor Christie Malchow 

View Agenda Item 

 

 
 CITY MANAGER REPORT  
 
 EXECUTIVE SESSION – IF NECESSARY  
 
 ADJOURNMENT 10:00 pm 
 
 LONG TERM CALENDAR  
 
321 - 324  View Calendar  
 
  

  

  

City Council meetings are wheelchair accessible. American Sign 
Language (ASL) interpretation is available upon request. Please phone 
(425) 295-0500 at least 48 hours in advance. Assisted Listening 
Devices are also available upon request. 
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Resolution: Appointing three members to the Sammamish Arts 
Commission. 
 

DATE SUBMITTED: 
 

June 25, 2018 
 

DEPARTMENT: 
 

City Clerk 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Adopt resolution appointing three members to the Sammamish Arts 
Commission. 
 

EXHIBITS: 
 

1. Exhibit 1 - Resolution - Arts Commission 
 

BUDGET:  
Total dollar amount N/A ☐ Approved in budget 

Fund(s)  ☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☐  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☐  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall the City Council appoint three members to serve on the Sammamish Arts Commission? 

 

KEY FACTS AND INFORMATION SUMMARY: 

Currently there are two two-year vacancies and one three-year vacancy on the Arts Commission. All 
three vacancies are for the remaining years of each term as these vacancies were the result of previous 
Commissioners leaving the Commission.  

  

The Arts Commission is very active and is in need of commissioners with diverse skills and 
backgrounds.  In the past year the Commission has sponsored such varied activities as art displays in 
City Hall, workshops for seniors, and many other activities. Arts Commission members also represent 
Sammamish at regional and local meetings.  
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Recruitment for applicants began in November, 2017, with postings on the City’s website as well as 
articles and advertising in the local papers and the City’s newsletter. The deadline for application 
submittal was December 31, 2017. The City has finally received enough applications to fill the 
vacancies.  

  

Interviews were conducted at the open Special Meeting on July 9, 2018.  

  

The recommended appointments are as follows: 

Position 2                    Jillian Born                  Term Ending: 1/31/2021 

Position 8                    Sudeshna Dixit            Term Ending: 1/31/2020 

Position 9                    Andrew Rubinstein    Term Ending: 1/31/2020 

  

 

 

FINANCIAL IMPACT: 

N/A 

 

OTHER ALTERNATIVES CONSIDERED: 

Council could decide against appointing any or all applicants. This would result in reduced capacity for 
the Arts Commission. 
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1

CITY OF SAMMAMISH
WASHINGTON

RESOLUTION NO. R2018 -____

A RESOLUTION OF THE CITY OF SAMMAMISH 
WASHINGTON APPOINTING THREE MEMBERS TO 
THE SAMMAMISH ARTS COMMISSION 

WHEREAS, the Sammamish City Council created a nine-member Arts Commission and 
established the duties of said Commission; and

WHEREAS, there are currently three vacancies on the Commission; and

WHEREAS, the City Council solicited applications for said positions;

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF SAMMAMISH, 
WASHINGTON, DO RESOLVE AS FOLLOWS:

Section 1.  Appointment of Arts Commission. The City Council hereby appoints the 
following individual to the Sammamish Arts Commission for the designated terms hereafter set 
forth:

Position 2 Term Expires January 31, 2020
Position 8 Term Expires January 31, 2020
Position 9 Term Expires January 31, 2020

Section 2.  Severability.  Should any section, paragraph, sentence, clause or phrase of this 
Resolution, or its application to any person or circumstance, be declared unconstitutional or 
otherwise invalid for any reason, or should any portion of this Resolution be pre-empted by state or 
federal law or regulation, such decision or pre-emption shall not affect the validity of the remaining 
portions of this Resolution or its application to other persons or circumstances.

ADOPTED BY THE CITY COUNCIL AT A REGULAR MEETING THEREOF ON THE 
17TH DAY OF JULY, 2018.

CITY OF SAMMAMISH

______________________________
Mayor Christie Malchow
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2

ATTEST/AUTHENTICATED:

______________________________
Melonie Anderson, City Clerk

Approved as to form:

______________________________
Michael R. Kenyon, City Attorney

Filed with the City Clerk: June 25, 2018
Passed by the City Council: July 9, 2018
Resolution No. R2018-
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Resolution: Stormwater Capital Improvement Project Prioritization 
Criteria  
 

DATE SUBMITTED: 
 

July 11, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Approve a Resolution establishing Stormwater Capital Improvement 
Project Prioritization Criteria. 
 

EXHIBITS: 
 

1. Exhibit 1 - Resolution: Stormwater CIP Prioritization Criteria 
 

BUDGET:  
Total dollar amount 0 ☐ Approved in budget 

Fund(s) N/A ☐ 

☑ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☐  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☑  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall the City Council approve a resolution establishing Stormwater Capital Improvement Project 
Prioritization Criteria? 

 

KEY FACTS AND INFORMATION SUMMARY: 

As Sammamish identifies storm and surface water Capital Improvement Projects (CIPs) through basin 
planning, ongoing inspections, and drainage investigations, it is essential to develop a rational, 
objective, consistent, and transparent method that is used to prioritize potential stormwater CIPs that 
reflect the City's priorities.  City staff presented prioritization criteria and methodology to rank the 
City’s stormwater CIP to the City Council on June 12, 2018 which the City Council unanimously 
approved.  The attached resolution will establish the prioritization criteria that was discussed with 
Council and will be used to create all future six year Stormwater CIPs.  

CONSENT CALENDAR #3.

Page 16 of 324

https://sammamishwa.civicweb.net/document/19691/


 

 

FINANCIAL IMPACT: 

There is no immediate financial impact to Council approval of the resolution establishing the 
Stormwater CIP Prioritization Criteria. Approval of the ranking method and prioritization criteria will 
direct staff on how to prioritize projects that utilize these funds, but does not constitute specific 
project or funding approval.  

 

OTHER ALTERNATIVES CONSIDERED: 

The Council may opt to not approve the resolution and direct staff to continue developing future six-
year Stormwater CIP Plans using staff judgment, citizen action requests, and Council preferences. This 
action is not recommended, as it is a less objective, consistent, and transparent method by which to 
budget and prioritize projects. 

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

City Comprehensive Plan: 

Environment and Conservation 

• Goal EC.1 Serve as a leader in environmental stewardship of the natural environment for 
current and future generations. 

• Goal EC.2 Protect people, property and the environment in areas of natural hazards 

• Goal EC.5 Maintain and protect surface water and groundwater resources that serve the 
community and enhance the quality of life. 

Capital Facilities 

• Goal CF.2 Provide adequate capital facilities that address past deficiencies, meet the needs of 
growth and annexations and enhance the quality of life through acceptable levels of service. 

• Goal CF.4 Design and locate capital facilities with features and characteristics that support the 
environment, energy efficiency, aesthetics, technological innovation, cost effectiveness, and 
sustainability. 

  

City of Sammamish Storm and Surface Water Management Comprehensive Plan (2016) 

• Goal 1 (G.1) – Comprehensively evaluate and address problems related to the existing 
stormwater system and manage storm and surface water systems to ensure longevity of assets 

• Goal 2 (G.2) - Use drainage basin planning to allocate limited resources to address priority 
problems and opportunities 

• Goal 5 (G.5) – Prepare a multiyear list of Capital Improvement Projects that address the City’s 
storm and surface water priorities 
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CITY OF SAMMAMISH 

WASHINGTON 

Resolution NO.  R2018 - ____ 
______________________________________________________________________ 
 

A RESOLUTION OF THE CITY OF SAMMAMISH, 
WASHINGTON, IDENTIFYING A METHODOLOGY FOR 
PRIORITIZING STORMWATER CAPITAL 
IMPROVEMENT PROJECTS. 

 
 
 WHEREAS, the Sammamish City Council adopted the 2015 Comprehensive Plan 
(“Plan”) which provides a vision for the future, identifies goals and policies to achieve that 
vision, creates a basis for the City’s regulations, and guides future decision-making; and  
 
 WHEREAS, the Environment and Conservation chapter of the Plan describes the City’s 
natural environment including wetlands, streams, bogs, lakes, flood hazard areas, and landslide 
hazards and the importance of preserving or mitigating their risks to health and safety; and  
  
 WHEREAS, the Capital Facilities chapter of the Plan includes a Six-Year Stormwater 
Capital Improvement Project (CIP) list of projects; and  
 
 WHEREAS, the Plan provides direction for management of the City’s storm and surface 
water system to benefit the community and meet the City’s overriding goal of health and 
sustainability; and  
 
 WHEREAS, the Plan makes recommendations for actions to address adopted stormwater 
related policies and meet desired levels of service; and 
 
 WHEREAS, the Sammamish City Council adopted the City’s Storm and Surface Water 
Management Comprehensive Plan (“SSWMCP”) on December 6, 2016; and  
 
 WHEREAS, the Plan and the SSWMCP both identify significantly greater capital needs 
for the storm and surface water system than there are resources available and therefore the 
capital needs should be prioritized; and 
 
 WHEREAS, future basin planning, stormwater facility inspections, and drainage 
investigations will identify additional stormwater CIP needs; and 
 
 WHEREAS, the public was surveyed for their input on how to prioritize these capital 
needs in the Spring of 2018; and  
 
 WHEREAS, staff presented a prioritization method to rank the City’s stormwater CIP list 
to the City Council on June 12, 2018; and 
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 WHEREAS, this method allows staff to update the Six-Year Stormwater CIP lists in a 
way that is rational, objective, consistent, transparent, and that reflects City priorities, and; 
 

WHEREAS, the City Council unanimously directed staff to propose this prioritization 
methodology in a resolution to be considered by the City Council.  
 
 NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF SAMMAMISH, 
WASHINGTON, DO ES RESOLVE AS FOLLOWS: 
 
 Section 1.  Stormwater Capital Improvement Projects Prioritization Methodology 
Established.  The City Council approves the stormwater Capital Improvement Projects 
prioritization methodology which is attached hereto as Attachment A. 
  
 Section 2.  Severability.  Should any section, paragraph, sentence, clause or phrase of this 
Ordinance, or its application to any person or circumstance, be declared unconstitutional or 
otherwise invalid for any reason, or should any portion of this Ordinance be pre-empted by state or 
federal law or regulation, such decision or pre-emption shall not affect the validity of the remaining 
portions of this Ordinance or its application to other persons or circumstances. 
 
 Section 3.  Effective Date. This Resolution shall take effect immediately upon signing. 
 
 ADOPTED BY THE CITY COUNCIL AT A REGULAR MEETING THEREOF ON 
THE ______ DAY OF JULY 2018. 
 
 
       CITY OF SAMMAMISH   
 
 
       ______________________________ 
       Christie Malchow, Mayor 
 
 
 
ATTEST/AUTHENTICATED: 
 
 
______________________________ 
Melonie Anderson, City Clerk 
 
 
Approved as to form: 
 
 
______________________________ 
Michael R. Kenyon, City Attorney 
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Filed with the City Clerk:  
Passed by City Council: 
Resolution No. 
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Attachment A 

METHODOLOGY FOR PRIORITIZING STORMWATER 
CAPITAL IMPROVEMENT PROJECTS  

 

Summary 

As Sammamish identifies storm and surface water capital improvement projects (CIPs) through basin plan 
development, ongoing inspections, and drainage investigations, staff will utilize the following method to 
score and rank projects relative to one another. The ranking method quantifies the benefits of doing a project 
into a numerical point scale. Staff will evaluate potential stormwater CIP projects on how they meet five 
(5) weighted criteria.  Scores of each of the criteria are then added to create a total benefit score. The total 
benefit score of a project can be compared to other projects in the City.   

Projects are subdivided into three groups based on cost (<$50K, $50k-$300K, >$300K) and ranked against 
each other. The highest-scoring projects in each of the three cost groups will be incorporated into the Six-
Year Stormwater CIP Plan, with the top-scoring projects being identified for implementation soonest, as 
budget is allocated by the City Council.  The project ranking will be revised bi-annually with the budget 
process in order to incorporate new projects as they are identified, update existing projects as drainage 
problems change in severity or extent, and to re-balance City resources. 

This method allows staff to develop Six-Year Stormwater CIP Plans in a way that is rational, objective, 
consistent, and transparent, and that reflects City priorities. 

 

Criteria (100 possible points) 

1) ENVIRONMENTAL BENEFIT (30 possible points) 
What is the project’s ability to protect, restore, or improve natural watershed function(s)?  
 (Examples of watershed functions: Detention, Infiltration, Filtration, Sediment transport 
and deposition, wildlife corridor connectivity, In-stream habitat, Riparian habitat, 
Wetland habitat, Fish passage)? 

 Number of Watershed Functions 

 1 Function 2 Functions 3+ Functions 
 Large Area (500 linear 
feet or greater, or 2,000 
square feet or greater) 

15 25 30 

Small Area (Less than 
500 linear feet, or less than 

2,000 square feet)  
10 20 25 
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2) FACILITY AND MAINTENANCE IMPROVEMENT (25 points)  

A. Does the project repair or build/retrofit stormwater facilities to address current or 
projected impacts* of growth** and climate change? 

 15 pts Project addresses three impacts 
 10 pts Project addresses two impacts 
 5 pts Project addresses one current or projected impact  
 0 pts Project does not address current or projected impacts  

 
*Impacts include stormwater volume, water quality, natural resources, conveyance, 
erosion  
**Growth is required to pay for impacts caused by growth, but the City has 
experienced unforeseen, unpredictable effects of growth resulting from the cumulative 
impacts of many, small projects.   
 

B. Will this project provide a long-term, cost-savings solution to an on-going maintenance 
problem?  

 10 pts Yes, this project permanently resolves a specific maintenance problem or  
 5 pts Yes, however the maintenance issue is minor.  
 5 pts No, but the maintenance needs and/or costs are greatly reduced.  
 0 pts No, it will not. 

 

3)  SAFETY (25 points)  

Does the project resolve a public safety or health risk?  

SAFETY 
RISK 

ASSESSMENT Safety Impact 

Drainage Issue 
Frequency Minor  Moderate  Major  

 Already Occurring, with 
Annual Frequency 

10 20 25 

Has Occurred 
Periodically in Last 5 

Years 
5 15 20 

Almost Certain to Occur 
within Next 5 Years 

5 10 15 

Unlikely to Occur 
Within the Next 5 Years 

0 5 15 
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4) POPULATION BENEFITED (10 points) 

How many people does the project benefit? 

 10 pts >50 people 
 5 pts 5 - 50 
 0 pts < 5  

 

5) TIME-SENSITIVE OPPORTUNITY (10 points) 

1. Can the project take advantage of an opportunity that might not otherwise exist (one time 
funding, leveraging another project’s timeline or funding) (i.e., do opportunities exist that will 
help implement this project or help fund it that might not otherwise make it desirable?) 

 10 pts This project should take advantage of this opportunity or it may not happen. 
 5 pts There are opportunities that will help this project be successful, moderate chance  

  of leveraging other funding. 
 0 pts No link to other projects, non-City funds are not available to perform the project. 
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Sahalee Way Stormwater Tightline Project – Bid Award 
 

DATE SUBMITTED: 
 

July 06, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Authorize the City Manager to award and execute a contract with 
Maroni Construction, Inc. for construction of the Sahalee Way 
Stormwater Tightline Project in the amount of $263,613.36 and 
administer a ten percent (10%) project construction contingency in the 
amount of $26,400. 
 

EXHIBITS: 
 

1. Exhibit 1 - Sahalee Tightline Bid Opening Summary_LTR 

2. Exhibit 2 - Vicinity Map 
 

BUDGET:  
Total dollar amount $290,013.36 ☑ Approved in budget 

Fund(s) Surface Water Capital 
Improvement Fund (438-435-595-
40-63-00) 

☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☐  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☑  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Should the City of Sammamish enter into a contract with the apparent low bidder, Maroni 
Construction, Inc., to install a high-density polyethylene (HDPE) stormwater pipe to convey emergent 
groundwater away from a steep slope and instead to a safe and approved discharge location? 

 

KEY FACTS AND INFORMATION SUMMARY: 
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The Sahalee Way Stormwater Tightline Project was publicly advertised for construction in June 2018. 
Two (2) contractors submitted bid proposals for this project.  Bid proposals were opened June 21, 
2018.  Maroni Construction, Inc. has been verified as the lowest responsive and responsible bidder. 

  

Background 

On June 21, 2016, the City Council adopted the 2017-2022 Six-Year Stormwater Capital Improvement 
Project (CIP) Plan, which prioritized the design and construction of the Sahalee Way Stormwater 
Tightline Project. The project is scheduled for construction in the summer and fall of 2018.  

  

As a result of the reconstruction of Sahalee Way NE in the 1980's, east of the Timberline Neighborhood 
in the City of Sammamish,  a series of perforated underdrain piping were installed below the roadway 
to drain groundwater from the area.  Most of the underdrain pipes are connected directly to an 
existing, buried High Density Polyethylene (HDPE) Pipe that directs groundwater from Sahalee Way 
northwards and downslope to a King County stormwater pond along NE 50th Street.  Several 
underdrain pipes were not connected to the HDPE pipe and instead discharge water at ground surface 
at the top of a slope.   

  

This project proposes to connect the remaining underdrains to the existing HDPE pipe conveyance 
system to the north.  Construction will include a surface-staked pipe system to convey the water to the 
existing conveyance system. 

 

FINANCIAL IMPACT: 

The estimated project cost and construction contingency, based on the lowest bidder's cost proposal, 
is $263,613.36. This project is funded through the Surface Water Capital Improvement Fund (438). 

 

OTHER ALTERNATIVES CONSIDERED: 

Failure to award a construction contract will result in the inability to construct the stormwater tightline 
this calendar year.  It will also jeopardize the considerable time and funds the City has spent on project 
design and permitting. 

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

City Comprehensive Plan: 

Environment and Conservation 

• Goal EC.2 Protect people, property and the environment in areas of natural hazards 

• Goal EC.5 Maintain and protect surface water and groundwater resources that serve the 
community and enhance the quality of life. 

Capital Facilities 

• Goal CF.2 Provide adequate capital facilities that address past deficiencies, meet the needs of 
growth and annexations and enhance the quality of life through acceptable levels of service. 

• Goal CF.4 Design and locate capital facilities with features and characteristics that support the 
environment, energy efficiency, aesthetics, technological innovation, cost effectiveness, and 
sustainability. 

  

City of Sammamish 2017-2022 Stormwater Capital Improvement Plan 
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City of Sammamish Storm and Surface Water Management Comprehensive Plan (2016) 

• Goal 1 (G.1) – Comprehensively evaluate and address problems related to the existing 
stormwater system and manage storm and surface water systems to ensure longevity of assets 
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Bid Opening

City of Sammamish Public Works Department

Project:  Sahalee Way Stormwater Tightline Project

Bid Date & Time: June 19, 2018, 2:00 PM
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1 Maroni Construction √ √ √ √ √ √ √ √ $263,613

2 R.W. Scott √ √ √ √ √ √ √ √ $320,900

3

4

5

6

7

8

9

10

 

 

Apparent Low Bidder:  Maroni Construcion Engineer's Estimate: $274,050
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

2018 Intersection Improvements Project:  Construction Bid Award 
 

DATE SUBMITTED: 
 

July 12, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Authorize the City Manager to award and execute a construction 
contract with Kamins Construction Inc. for construction of the 2018 
Intersection Improvements Project in the amount of $662,990.20 and to 
administer a 15% project construction contingency of $99,448.53. 
  
 

EXHIBITS: 
 

1. Exhibit 1 - Bid Summary - Intersection Improvements 7-10-18 

2. Exhibit 2 - Vicinity Map - 2018 Intersection Improvements Project 
 

BUDGET:  
Total dollar amount $762,438.73 ☑ Approved in budget 

Fund(s) Intersection Improvements (340-
115-595-30-63-00) 

☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☑  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☐  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Should the City of Sammamish enter into a construction contract with the apparent low bidder, Kamins 
Construction Inc. for construction of 2018 Intersection Improvements Project?    

 

KEY FACTS AND INFORMATION SUMMARY: 

The 2018 Intersection Improvements Project was publicly advertised for construction on June 25, 2018 
and July 2, 2018.  Two (2) contractors submitted proposals for the project.  Bid proposals were opened 
on July 10, 2018.  Kamins Construction Inc. has been verified as the lowest responsive and responsible 
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bidder in regards to their bid of $662,990.20 (see Exhibit 1).  The Engineer's estimate for this project is 
$706,270.00. 

  

Background: 

Following a transportation update from Public Works on November 21, 2017, the City Council 
authorized an additional $750,000 to make minor intersection improvements such as turn pocket 
extensions and channelization modifications to improve traffic flow and enhance driver experience.  

  

The Council approved an engineering design contract with David Evans and Associates (DEA) on March 
20, 2018 to produce the plans, specifications and cost estimate necessary to publically advertise for the 
2018 Intersection Improvements Project to provide traffic operation improvements at following five (5) 
arterial intersections (see Exhibit 2). 

  

• 228th Avenue SE & SE 8th Street – Northbound left-turn pocket extension 

• 228th Avenue NE & NE 8th Street – Northbound left turn pocket extension, southbound turn 
pocket extension, Boys and Girls Club driveway modifications (right-in, right-out only), and 
northbound 228th Avenue NE channelization revisions. 

• 228th Avenue NE & NE 4th Street – Southbound left-turn pocket extension 

• 228th Avenue SE & Issaquah-Pine Lake Road SE – Channelization modifications and signal head 
installation to provide signal timing overlap for the westbound right-turn with the southbound 
left turn.  

• 228th Avenue SE & SE 20th Street – Northbound left turn pocket extension and southbound 
left-turn pocket extension at the northern Discovery Elementary Driveway. 

Summary: 

The Public Works Department recommends that the City Council authorize the City Manager to award 
and execute a contract with Kamins Construction Inc. of Bothell WA, for construction of the 2018 
Intersection Improvements Project.     

 

FINANCIAL IMPACT: 

The construction low bid is $662,990.20 and an additional 15% construction contingency of $99,448.53 
will be funded through the adopted Transportation Capital Improvement Funds (Intersection 
Improvements - 340-115-595-30-63-00), for a total project estimate of $762,438.73.  Staff have 
recommended the contingency amount be increased to 15% (normally 10%) to mitigate any changes 
necessary over and above the standard as we will be converting landscape median areas into 
structurally stabile roadway subgrade. 

 

OTHER ALTERNATIVES CONSIDERED: 

If the City chooses not to move forward with the construction contract for this project, the proposed 
traffic operation improvements will not be constructed as scheduled in 2018.      

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

City of Sammamish Comprehensive Plan Transportation Element Goals:       

  

Goal T.2 - Greater Options and Mobility  Invest in transportation systems that offer greater options, 
mobility, and access in support of the city’s growth strategy.        
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Goal T.3 - Operations, Maintenance, Management and Safety  As a high priority, maintain, preserve, 
and operate the city’s transportation system in a safe and functional state.     
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Bid Opening
City of Sammamish Public Works Department

Project:  2018 Intersection Improvements Project

Bid Date & Time:  July 10, 2018, 2:00 pm
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Bidder Total Bid Price

1 Pro Grade Enterprise, Inc x x x n/a x x x $1,157,991.70

2 Kamins Construction Inc x x x n/a x x x x x $662,990.20

3

4

5

6

7

8

Engineer's Estimate: $707,000.00
1Projects expected to cost $1 million must require bidders to submit subcontractors list for HVAC, plumbing and electrical (RCW 39.30.060). 
2Form must be submitted within 48 hours after the published bid submittal time.
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

2018 Flashing Yellow Arrow Signals Project - Construction Bid Award 
 

DATE SUBMITTED: 
 

July 11, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Authorize the City Manager to award and execute a construction 
contract with  Northeast Electric, LLC for construction of the 2018 
Flashing Yellow Arrow Signals Project in the amount of $267,123.00 and 
to administer a ten percent (10%) project construction contingency of 
$26,712.00. 
 

EXHIBITS: 
 

1. Exhibit 1 - Bid Tab 7.10.18 

2. Exhibit 2 - 2018 FYA Map 
 

BUDGET:  
Total dollar amount $293,835.00 ☑ Approved in budget 

Fund(s) Flashing Yellow Arrow Turn 
Signals (340-154-595-30-63-00) 

☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☑  Transportation ☑  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☐  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Should the City of Sammamish enter into a construction contract with the apparent low bidder, 
Northeast Electric, LLC, for construction of the 2018 Flashing Yellow Arrow Signals Project? 

 

KEY FACTS AND INFORMATION SUMMARY: 

The 2018 Flashing Yellow Arrow Signals project was publicly advertised for construction on June 25, 
2018 and July 2, 2018.  Three (3) contractors submitted proposals for the project.  Bid proposals were 
opened on July 10, 2018.  Northeast Electric, LLC has been verified as the lowest responsive and 
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responsible bidder in regards to their bid of $267,123.00 (See Exhibit 1).  The Engineer's estimate for 
this project is $358,000.00.   

  

Background: 

The City Council approved the installation of Flashing Yellow Arrow (FYA) turn signals to improve signal 
operations and traffic safety in the Transportation Capital Improvement Fund of the adopted 2017-
2018 budget.  In 2017, the City conducted a FYA feasibility study for all of the City's signalized 
intersections.  The analysis identified those intersections that met certain physical configuration and 
safety criteria making it feasible to install FYA left turn signals.  

  

The City used King County's signal crew to install FYA at five (5) intersections in 2017. They have been 
very successful in shortening the wait times to turn left.  Due to the County's limited staffing and their 
lowering the prioritization of City projects, the City decided to hire a contractor to install FYAs at up to 
eight (8) intersections in 2018. The Council approved an engineering design contract with David Evans 
and Associates (DEA) on March 20, 2018 to produce the plans, specifications and cost estimate 
necessary to publically advertise for the FYA project, which was done on June 25, 2018 and July 2, 
2018.  Three (3) contractors submitted proposals.  Bid proposals were opened on July 10, 2018.  
Northeast Electric, LLC has been verified as the lowest responsive and responsible bidder in regards to 
their bid of $267,123.00 (See Exhibit 1).  The Engineer's estimate for this project is $358,000.00 for the 
following eight (8) locations (see Exhibit 2). 

  

• Sahalee Way NE & NE 37th Way (Northbound) 

• 228th Avenue NE & NE 25th Way (Northbound and Southbound) 

• 228th Avenue NE & NE 12th Place (Northbound) 

• 228th Avenue NE & NE Inglewood Hill Road/NE 8th Street(Northbound and Southbound) [Non-
Peak Hours Only] 

• E Lake Sammamish Parkway NE & Louis Thompson Road NE (Southbound) 

• 228th Avenue SE & E Main Street (Northbound and Southbound) 

• 228th Avenue SE & SE 4th Street/Crusader Way (Eastbound and Westbound) 

• 228th Avenue SE & SE 10th Street/Spartan Way (Northbound and Southbound) 
  

Summary: 

The Public Works Department recommends that the City Council authorize the City Manager to award 
and execute a contract with Northeast Electric LLC of Woodland WA, for construction of the 2018 
Flashing Yellow Arrow Signals Project.    

 

FINANCIAL IMPACT: 

The construction low bid is $267,123.00 and an additional construction contingency of $26,712.00 will 
be funded through the adopted Transportation Capital Improvement Funds (Flashing Yellow Arrow 
Turn Signals - 340-154-595-30-63-00), for a total project estimate of $293,835.00.   

 

OTHER ALTERNATIVES CONSIDERED: 

If the City chooses not to move forward with the construction contract for this project, the proposed 
traffic signal operation and safety improvements will not be constructed as scheduled in 2018.     
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RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

City of Sammamish Comprehensive Plan Transportation Element Goals:    

  

Goal T.2 - Greater Options and Mobility  Invest in transportation systems that offer greater options, 
mobility, and access in support of the city’s growth strategy.     

  

Goal T.3 - Operations, Maintenance, Management and Safety  As a high priority, maintain, preserve, 
and operate the city’s transportation system in a safe and functional state.    
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Bid Opening
City of Sammamish Public Works Department

Project:  2018 Flashing Yellow Arrow Signals Project

Bid Date & Time:  July 10, 2018, 2:00 pm
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Bidder Total Bid Price

1 Transportation Systems x x x n/a x x x x x $323,990.00

2 Titan Earthwork x x x n/a x x x x x $305,600.00

3 Northwest Electric LLC x x x n/a x x x x x $267,123.00

4

5

6

7

8

Engineer's Estimate: $358,000.00
1Projects expected to cost $1 million must require bidders to submit subcontractors list for HVAC, plumbing and electrical (RCW 39.30.060).
2Form must be submitted within 48 hours after the published bid submittal time.
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Contract: Interim City Manager Services/Prothman 
 

DATE SUBMITTED: 
 

July 05, 2018 
 

DEPARTMENT: 
 

City Clerk 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Enter into an agreement with Prothman to provide Interim City 
Manager Services. 
 

EXHIBITS: 
 

1. Exhibit 1 - Contract 
 

BUDGET:  
Total dollar amount Dependent of length of time 

services are provided. 
☐ Approved in budget 

Fund(s) General Fund ☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☐  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☐  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall the City Council enter into an agreement with Prothman to provide Interim City Manager 
Services? 

 

OTHER ALTERNATIVES CONSIDERED: 

Council many choose not to enter into the agreement and this would result in no services being 
provided via Prothman. 
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206.368.0050  371 NE Gilman Blvd., Suite 310  Issaquah, WA  98027  www.prothman.com

June 26, 2018

Ms. Christie Malchow
Mayor
City of Sammamish
801 228th Ave SE
Sammamish, WA 98075

Dear Mayor Malchow:

We thank the City of Sammamish for the opportunity to provide an Interim City Manager.  Below 
is our standard agreement for providing interim services.  

Term.  The term of this Agreement is ongoing, provided the City may terminate this agreement 
at any time.

Prothman Interim City Manager.  The Prothman Interim City Manager serves as a Prothman 
Company employee assigned to the City of Sammamish and shall perform such duties as 
assigned by the City.  The City shall have the right to direct the Prothman Company to replace 
the Interim City Manager at any time.

Employer Duties of the Prothman Company.  The Prothman Company shall provide a 
Prothman Company employee qualified to act as the City's Interim City Manager during the term 
of the contract.  The Prothman Company shall (1) pay all wages and other remuneration to its 
employee who is provided under this Agreement, (2) prepare and file all payroll tax returns and 
reports, (3) pay all amounts due and owing pursuant to the payroll tax returns and reports, (4) 
prepare, file, and furnish to the employee applicable employee tax forms, and (5) prepare and 
file, with a copy to the City, applicable employer tax forms.

Duties of the City.  When applicable, the City shall provide a work place for the Interim City 
Manager and maintain the work place in accordance with applicable health and working 
standards, notify the Prothman Company immediately of all employee injuries and provide 
reimbursement to the Interim City Manager for costs incurred as a result of performing City 
business such as mileage, travel expenses and other similar costs at the normal City rates and 
in accordance with the City's cost reimbursement policies applicable to City employees.

Fees & Expenses.  The Interim City Manager’s weekly rate is $4,600 for each week worked by 
the Interim City Manager with no cap on hours. Invoices will be submitted to the City every two 
weeks and are due within twenty (20) days of receipt. A 3% charge will be added reflecting 
Prothman's City of Issaquah and Washington State B&O tax obligations. The City is also 
responsible for any client-required licenses, fees or taxes. Delinquent payments will be subject 
to a late payment charge of 12% (annual) and which will be applied to any unpaid balance owed 
commencing seven (7) days after the payment due date. Should temporary housing and travel 
expenses be required for the Interim City Manager, the City is responsible for reimbursing the 
Interim City Manager directly for expenses incurred for temporary housing and travel, the terms 
of which are to be negotiated between the City and the Interim City Manager.  
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Finder's Fee.  If the City chooses to hire the Interim City Manager as a regular City employee, 
the City agrees to pay the Prothman Company the percentage of the starting annual salary 
based upon the length of the assignment with the City as represented below:
0 to 12 months - 15% 
After 13 months - 10%

Indemnification.  The Prothman Company shall indemnify, defend, and hold harmless the City 
for the purposes of all required payroll deductions and withholdings, legally required workers’ 
compensation insurance and other employee benefits.  The City releases and agrees to 
indemnify, defend, and hold harmless the Prothman Company, the employees of the Prothman 
Company, and personnel, directors, and officers of the Prothman Company from any and all 
actions, claims, damages, or injuries to persons or property, penalties, obligations or liabilities 
arising out of or related to the services performed by the interim employee that are under the 
control of the City and are within the course and scope of City employment.  The Prothman 
Company releases and agrees to indemnify, defend, and hold harmless the City, its officers, 
employees and consultants, from any and all actions, claims, damages, or injuries to persons or 
property, penalties, obligations or liabilities arising out of or related to the acts or omissions of 
the interim employee that are not under the control of the City or are not within the course and 
scope of City employment.  If the City is notified or becomes aware of any alleged improper or 
illegal activities by the interim employee the City shall notify the Prothman Company 
immediately.

Accepted by:

CITY OF SAMMAMISH PROTHMAN 

6/26/2018 
Christie Malchow Date Greg Prothman Date
Mayor President
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Professional Services Contract - George Davis Creek Fish Passage Project 
– Preliminary Design Phase 1  – PBS Engineering and Environmental 
 

DATE SUBMITTED: 
 

July 06, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Authorize the City Manager to execute a Contract Agreement with PBS 
Engineering and Environmental to provide consultant services in 
support of the George Davis Creek Fish Passage Project – Preliminary 
Design Phase 1 in the amount of $92,101, and administer a 10% 
management reserve in the amount of $9,200.  
 

EXHIBITS: 
 

1. Exhibit 1 - Contract 

2. Exhibit 2 - Vicinity Map 
 

BUDGET:  
Total dollar amount $101,301 ☑ Approved in budget 

Fund(s) Surface Water Capital Fund (438) ☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☐  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☑  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall City Council authorize the City Manager to execute a contract with PBS Engineering and 
Environmental to provide professional consultant services in support of the George Davis Creek Fish 
Passage Project – Preliminary Design Phase 1?  

 

KEY FACTS AND INFORMATION SUMMARY: 

Professional consultant services are needed to support the City of Sammamish in the design and 
permitting of the George Davis Creek Fish Passage Project (Project).  The Project will remove fish 
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passage barriers and allow access to spawning habitat for nearly one river mile upstream of Lake 
Sammamish. The Project will also address high maintenance issues with the existing high flow bypass 
at East Lake Sammamish Parkway.  

  

Due to project complexity and the potential need for property acquisition/easements, professional 
services contracts will be separated into two phases, Phase 1 and Phase 2.  This contract will authorize 
services for Phase 1.  

  

Background: 

Currently, four fish-passage barriers at and near East Lake Sammamish Parkway restrict migrating fish 
from access to nearly one river mile of high-quality riparian habitat in George Davis Creek.  The George 
Davis Creek Fish Passage Project seeks to remove three of the four fish-passage barriers. The fourth 
fish-passage barrier is scheduled for replacement by King County as part of the East Lake Sammamish 
Regional Trail (ELSRT) Project.   

  

On June 21, 2016, the City Council adopted the 2017-2022 Six-Year Stormwater Capital Improvement 
Project Plan which prioritized the design and construction of the George Davis Creek Fish Passage 
Project.  The adopted 2017 Stormwater Rate Study (Ordinance No. O2017-452, approved November 7, 
2017) accelerated the Project’s timeline to construct the project in 2020, and included funds in 2018 to 
begin preliminary studies to investigate design alternatives available to the City to remove or bypass 
the fish passage barriers. The Project timeline was accelerated due to the precipitous decline in 
Kokanee that returned to spawn in 2017, and the need to open new creeks to increase the habitat 
available to Kokanee.  

  

Professional services contracts will be separated into two phases, Phase 1 and Phase 2. Phase 1 
includes preliminary studies to support design alternative identification and selection by February, 
2019. It will include investigating alternative, nearby outfalls, partnerships with local homeowners, 
public outreach, surveying, permitting feasibility, and hydraulic and hydrologic modeling to inform final 
project design.   

  

Phase 2 will include final design, permitting, and property acquisition/easements.  Project construction 
is scheduled to be completed in 2020 to allow fish passage and habitat access for late run Lake 
Sammamish Kokanee salmon, which spawn from late October to January.    

  

For more information, please see the project website: https://www.sammamish.us/georgedavis 

 

FINANCIAL IMPACT: 

The cost of this work is an expense the 438 fund (Surface Water Capital) can support in 2018.  We 
anticipate City Council adoption of the 2019/2020 biennial budget will allocate funds for the George 
Davis Creek Fish Passage Project final design and construction (Phase 2).   

 

OTHER ALTERNATIVES CONSIDERED: 

Do not authorize the City Manager to execute a contract with PBS Engineering and Environmental. This 
is not recommended, as City staff cannot complete the George Davis Creek Fish Passage Project 
without professional services support. 
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RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

City Comprehensive Plan: 

Environment and Conservation 

• Goal EC.1 Serve as a leader in environmental stewardship of the natural environment for 
current and future generations. 

• Goal EC.4 Protect and promote a diversity of plant, pollinator, and animal species habitat in 
Sammamish.  

City of Sammamish Storm and Surface Water Management Comprehensive Plan (2016) 

•  Goal 4 (G.4) - Promote the recovery of Lake Sammamish kokanee and other threatened or 
endangered salmonids 

o Objective G.4.2 Conduct habitat improvement projects that support salmon recovery. 
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Revised 6/2016 
 

 
CITY OF SAMMAMISH 

AGREEMENT FOR SERVICES 
 

Consultant: PBS Engineering and Environmental 
 
This Agreement is entered into by and between the City of Sammamish, Washington, a municipal corporation, 
hereinafter referred to as the “City," and PBS Engineering and Environmental, hereinafter referred to as the 
“Consultant."  
 
WHEREAS, the City desires to have certain services performed for its citizens; and 
 
WHEREAS, the City has selected the Consultant to perform such services pursuant to certain terms and conditions;  
 
NOW, THEREFORE, in consideration of the mutual benefits and conditions set forth below, the parties hereto agree 
as follows: 
 
1. Scope of Services to be Performed by Consultant.  The Consultant shall perform those services 
described in Exhibit “A” of this agreement.  In performing such services, the Consultant shall comply with all 
federal, state, and local laws and regulations applicable to the performance of such services.  The Consultant shall 
perform services diligently and completely and in accordance with professional standards of conduct and 
performance.   
 
2. Compensation and Method of Payment. The Consultant shall submit invoices for work performed using 

the form set forth in Exhibit “Exhibit A”.  
 

The City shall pay Consultant: 
 
[Check applicable method of payment]  

 
___ According to the rates set forth in Exhibit "_ "  
 
__X_ A sum not to exceed $ 92,101.00 
 
___ Other (describe): ________________________________________________ 
 ________________________________________________ 

 
The Consultant shall complete and return to the City Exhibit “C,” Taxpayer Identification Number, prior to 

or along with the first invoice submittal.   The City shall pay the Consultant for services rendered within ten days 
after City Council approval.  
 
3. Duration of Agreement.  This Agreement shall be in full force and effect for a period commencing upon 
execution and ending December 3, 2022, unless sooner terminated under the provisions of the Agreement.  Time is 
of the essence of this Agreement in each and all of its provisions in which performance is required. 
 
4. Ownership and Use of Documents.  Any records, files, documents, drawings, specifications, data or 
information, regardless of form or format, and all other materials produced by the Consultant in connection with the 
services provided to the City, shall be the property of the City whether the project for which they were created is 
executed or not 
5. Independent Contractor.  The Consultant and the City agree that the Consultant is an independent 
contractor with respect to the services provided pursuant to this Agreement.  The Consultant will solely be 
responsible for its acts and for the acts of its agents, employees, subconsultants, or representatives during the 
performance of this Agreement.  Nothing in this Agreement shall be considered to create the relationship of 
employer and employee between the parties hereto.  
 
6. Indemnification.  Consultant shall defend, indemnify and hold the City, its officers, officials, employees 
and volunteers harmless from any and all claims, injuries, damages, losses or suits including attorney fees, arising 
out of or resulting from the acts, errors or omissions of the Consultant in performance of this Agreement, except for 
injuries and damages caused by the sole negligence of the City.  Should a court of competent jurisdiction determine 
that this Agreement is subject to RCW 4.24.115, then, in the event of liability for damages arising out of bodily 
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injury to persons or damages to property caused by or resulting from the concurrent negligence of the Consultant 
and the City, its officers, officials, employees, and volunteers, the Consultant's liability, including the duty and cost 
to defend, hereunder shall be only to the extent of the Consultant's negligence.  It is further specifically and 
expressly understood that the indemnification provided herein constitutes the Consultant's waiver of immunity under 
Industrial Insurance, Title 51 RCW, solely for the purposes of this indemnification.  This waiver has been mutually 
negotiated by the parties.  The provisions of this section shall survive the expiration or termination of this 
Agreement.  
 
Furthermore, should subcontracting be agreed to by the parties, the Consultant shall cause each and every 
Subcontractor to provide insurance coverage that complies with all applicable requirements of the Consultant-
provided insurance as set forth herein, except the Consultant shall have sole responsibility for determining the limits 
of coverage required to be obtained by Subcontractors.  The Consultant shall ensure that the City is an additional 
insured on each and every Subcontractor’s Commercial General liability insurance policy using an endorsement at 
least as broad as the Insurance Services Office Additional Insured endorsement CG 20 38 04 13. 
 
7. Insurance. 
 
A. The Consultant shall procure and maintain for the duration of the Agreement, insurance against claims for 
injuries to persons or damage to property which may arise from or in connection with the performance of the work 
hereunder by the Consultant, its agents, representatives, or employees. 

B. Should a court of competent jurisdiction determine that this Agreement is subject to RCW 4.24.115, then, 
in the event of liability for damages arising out of such services, or bodily injury to persons or damages to property, 
caused by or resulting from the concurrent negligence of the Consultant and the City, its officers, officials, 
employees, and volunteers, the Consultant's liability hereunder shall be only to the extent of the Consultant's 
negligence.   
 
Minimum Scope of Insurance 
 
Consultant shall obtain insurance of the types described below: 

1. Automobile Liability insurance covering all owned, non-owned, hired and leased vehicles. Coverage shall 
be written on Insurance Services Office (ISO) form CA 00 01 or a substitute form providing equivalent 
liability coverage. If necessary, the policy shall be endorsed to provide contractual liability coverage. 

 
2. Commercial General Liability insurance shall be written on ISO occurrence form CG 00 01 and shall cover 

liability arising from premises, operations, independent contractors and personal injury and advertising 
injury. The City shall be named as an additional insured under the Contractor’s Commercial General 
Liability insurance policy with respect to the work performed for the City. 

 
3. Workers’ Compensation coverage as required by the Industrial Insurance laws of the State of Washington. 
 
4. Professional Liability insurance appropriate to the Consultant’s profession. 
 

Minimum Amounts of Insurance 
 

Consultant shall maintain the following insurance limits: 
1. Automobile Liability insurance with a minimum combined single limit for bodily injury and property 

damage of $1,000,000 per accident. 
 

2. Commercial General Liability insurance shall be written with limits no less than $1,000,000 each 
occurrence, $2,000,000 general aggregate. 

 
3. Professional Liability insurance shall be written with limits no less than $1,000,000 per claim and 

$1,000,000 policy aggregate limit. 
 

Other Insurance Provisions 
 
The insurance policies are to contain, or be endorsed to contain, the following provisions for Automobile Liability, 
Professional Liability and Commercial General Liability insurance: 
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1. The Consultant’s insurance shall not be cancelled by either party except after thirty (30) days prior written 
notice has been given to the City 

 
Verification of Coverage 

Consultant shall furnish the City with original certificates and a copy of the amendatory endorsements, including but 
not necessarily limited to the additional insured endorsement, evidencing the insurance requirements of the 
Consultant before commencement of the work. 
 
8. Record Keeping and Reporting. 
 
A. The Consultant shall maintain accounts and records, including personnel, property, financial, and 
programmatic records, which sufficiently and properly reflect all direct and indirect costs of any nature expended 
and services performed pursuant to this Agreement.  The Consultant shall also maintain such other records as may 
be deemed necessary by the City to ensure proper accounting of all funds contributed by the City to the performance 
of this Agreement. 
 
B. The foregoing records shall be maintained for a period of seven years after termination of this Agreement 
unless permission to destroy them is granted by the Office of the Archivist in accordance with RCW Chapter 40.14 
and by the City. 
 
9. Audits and Inspections.  The records and documents with respect to all matters covered by this Agreement 
shall be subject at all times to inspection, review, or audit by the City during the performance of this Agreement.   
 
10. Termination.   
 
A. This City reserves the right to terminate or suspend this Agreement at any time, with or without cause, upon 
seven days prior written notice.  In the event of termination or suspension, all finished or unfinished documents, 
data, studies, worksheets, models, reports or other materials prepared by the Consultant pursuant to this Agreement 
shall promptly be submitted to the City 
 
B. In the event this Agreement is terminated or suspended, the Consultant shall be entitled to payment for all 
services performed and reimbursable expenses incurred to the date of termination.   
 
C. This Agreement may be cancelled immediately if the Consultant's insurance coverage is canceled for any 
reason, or if the Consultant is unable to perform the services called for by this Agreement. 
 
D. The Consultant reserves the right to terminate this Agreement with not less than fourteen days written notice, or 
in the event that outstanding invoices are not paid within sixty days. 
 
E.  This provision shall not prevent the City from seeking any legal remedies it may otherwise have for the 
violation or nonperformance of any provisions of this Agreement. 
 
11. Discrimination Prohibited.  The Consultant shall not discriminate against any employee, applicant for 
employment, or any person seeking the services of the Consultant under this Agreement, on the basis of race, color, 
religion, creed, sex, age, national origin, marital status, or presence of any sensory, mental, or physical handicap. 
 
12. Assignment and Subcontract.  The Consultant shall not assign or subcontract any portion of the services 
contemplated by this Agreement without the prior written consent of the City. 
 
13. Conflict of Interest.  The City insists on the highest level of professional ethics from its consultants.  
Consultant warrants that it has performed a due diligence conflicts check, and that there are no professional conflicts 
with the City.  Consultant warrants that none of its officers, agents or employees is now working on a project for any 
entity engaged in litigation with the City.  Consultant will not disclose any information obtained through the course 
of their work for the City to any third party, without written consent of the “City”.  It is the Consultant's duty and 
obligation to constantly update its due diligence with respect to conflicts, and not the City's obligation to inquire as 
to potential conflicts. This provision shall survive termination of this Agreement. 
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14. Confidentiality.  All information regarding the City obtained by the Consultant in performance of this
Agreement shall be considered confidential.  Breach of confidentiality by the Consultant shall be grounds for
immediate termination.

15. Non-appropriation of funds.  If sufficient funds are not appropriated or allocated for payment under this
Agreement for any future fiscal period, the City will so notify the Consultant and shall not be obligated to make
payments for services or amounts incurred after the end of the current fiscal period.  This Agreement will terminate
upon the completion of all remaining services for which funds are allocated. No penalty or expense shall accrue to
the City in the event that the terms of the provision are effectuated.

16. Entire Agreement.  This Agreement contains the entire agreement between the parties, and no other
agreements, oral or otherwise, regarding the subject matter of this Agreement shall be deemed to exist or bind either
of the parties.  Either party may request changes to the Agreement. Changes which are mutually agreed upon shall
be incorporated by written amendments to this Agreement.

17. Notices.  Notices to the City of Sammamish shall be sent to the following address:
City of Sammamish 
801 228th Avenue SE 
Sammamish, WA 98075 
Phone number: (425) 295-0500 

Notices to the Consultant shall be sent to the following address: 
Company Name PBS Engineering and Environmental 
Contact Name Dave Segal 
Street Address 1180 NW Maple Street, Suite 160 
City, State  Zip Issaquah, WA 98027 
Phone Number 425-654-8775_____________________
Email  dave.segal@pbsusa.com 

18. Applicable Law; Venue; Attorneys’ Fees.  This Agreement shall be governed by and construed in
accordance with the laws of the State of Washington.  In the event any suit, arbitration, or other proceeding is
instituted to enforce any term of this Agreement, the parties specifically understand and agree that venue shall be
exclusively in King County, Washington.  The prevailing party in any such action shall be entitled to its attorneys’
fees and costs of suit, which shall be fixed by the judge hearing the case and such fee, shall be included in the
judgment.

The Consultant will be required to obtain a City of Sammamish business license prior to performing any services 
and maintain the business license in good standing throughout the term of its agreement with the City.  A city 
business license application can be found at: http://www.bls.dor.wa.gov/cities/sammamish.aspx.” 

19. Severability.  Any provision or part of this Agreement held to be void or unenforceable under any law or
regulation shall be deemed stricken and all remaining provisions shall continue to be valid and binding upon the
City and the Consultant, who agree that the Agreement shall be reformed to replace such stricken provision or part
with a valid and enforceable provision that comes as close as reasonably possible to expressing the intent of the
stricken provision.

CITY OF SAMMAMISH, WASHINGTON CONSULTANT 

By:_______________________________ By:________________________________ 

Print Name:    Lyman Howard Print Name: _________________________ 

Title:     City Manager Title:_______________________________ 

Date:  Date:_______________________________ 

Attest/Authenticated: Approved As To Form: 

__________________________________ ___________________________________ 
City Clerk City Attorney 

David Segal

Operations Manager

July 3, 2018
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[INSERT EXHIBIT A – SCOPE OF SERVICES] 
 
 
 
 
 

(Provided by consultant or Vendor) 
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July 5, 2018 

 

 

Danika Globokar, PE 

City of Sammamish 

801 – 228th Avenue SE 

Sammamish, Washington 98075 

 

Via email: dglobokar@sammamish.us 

 

Regarding: Scope of Work and Budget for George Davis Creek Fish Passage Project 

 Sammamish, Washington 

 PBS Project 45015.001 

 

Dear Danika: 

 

PBS Engineering and Environmental Inc. (PBS) is pleased to submit this scope and budget to the City of 

Sammamish (City) to provide services for the removal of fish passage barriers from the east side of East Lake 

Sammamish Parkway (ELSP) to the creek mouth at Lake Sammamish, and stream restoration that allows for fish 

passage in George Davis Creek. The project area is in the vicinity of ELSP at NE 7th Court in Sammamish, 

Washington.  

 

The Project Team consists of the following firms, and their expected roles are summarized below: 

  

Firm Role 

PBS Engineering and Environmental Inc. (PBS) Project management 

Culvert design 

Roadway design 

Construction management 

Northwest Hydraulic Consultants (NHC) Hydrologic and hydraulic (H&H) modeling 

Stream restoration 

48 North Solutions (48 NORTH) Fisheries 

Permitting 

Caron Architecture (Caron) Architectural alternatives 

Aspect Consulting (Aspect) Geotechnical engineering 

Professional Land Surveyors, Inc. (PLS) Surveying 

 

PROJECT UNDERSTANDING AND APPROACH 

The George Davis Creek Fish Passage Project (Project) proposes to remove several fish passage barriers and make 

George Davis Creek fish passable from the creek mouth at Lake Sammamish to a mile upstream of ELSP. The 

project will be divided into two phases because of the complex site conditions. Phase 1 consists of the preliminary 

study and will span from August 2018 through January 2019. Phase 2 will consist of development of the final 

plans, specifications, and estimates (PS&E) based on the selected alternative. 
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SCOPE OF WORK 

PBS proposes the following scope of work for the George Davis Creek Fish Passage Project.  

 

PHASE 1. PRELIMINARY STUDY (complete by January 2019) 

The Preliminary Study phase will consist of the following tasks. 

 

Task 100. Project Management – PBS 

This task covers project management work associated with executing the Project and includes the following: 

 Prepare a project management plan  

 Manage the project schedule  

 Manage project risks  

 Handle project communications  

 Manage project team members  

 Interact with stakeholders 

 Manage the scope and project budget 

 

This task also includes coordination with King County Parks’ design team for the regional trail project. More 

specifically, this task will include an up-to-date Microsoft Project (MS Project) schedule, regular project status 

updates at a minimum weekly interval, coordination of subconsultant invoicing, and a monthly project billing 

report. 

 

Task 100 Deliverables: MS Project schedule (online), Project updates (phone or in-person meetings), 

coordination with stakeholders (phone and email), consultant team attendance at a kickoff meeting, and monthly 

invoicing and budget analysis (PDF). 

 

Task 200. Public Outreach – PBS, NHC, 48 NORTH, Caron 

This task covers work associated with the public outreach for the project. The public outreach will be split into two 

distinct areas: (1) one-on-one meetings with property owners and (2) public outreach that will include one open 

house. 

 

Subtask 210. One-on-One Meetings with Property Owners 

This subtask covers the work associated with the Project Team (a representative from Caron, 48 NORTH, 

and PBS) meeting one-on-one with individual property owners. The parcels that are possibly affected 

include, but are not limited to, the parcels listed below: 

 3225069284 

 3225069296 

 0777100030 

 0777100040 

 3575300004 

 

The Project Team will meet with the affected property owners (either two or three individual owners) for a 

total of six meetings. The project manager will meet an additional eight times with property owners 

(between one and five property owners). During these meetings, up to three site plans/elevation drawings 

that depict proposed project configurations will be included. Feedback/negotiations with the property 
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owners will be catalogued and included in the final report. The ultimate results of these meetings will be 

reflected in the site plans for the alternatives. 

 

Subtask 220. Public Outreach (PBS, Caron) 

This subtask covers the work associated with public outreach outside of meeting with the affected 

property owners. This includes coordination (4 hours) of exhibits/photos for social media postings 

(postings performed by City staff). It also includes assistance with one open house. The following will be 

provided for the open house: 

 One PowerPoint presentation depicting existing conditions and initial findings, and also depicting the 

developed alternatives. 

 One roll plot of the project area. 

 One survey for the meeting attendees’ responses. 

 Two 36” x 48” display boards. The boards will depict various important project elements. 

 One memo compiling the public input from the open house meeting. 

 Attendance by a representative from Caron and PBS at one open house event.  

 PBS assistance to City staff during the presentation of the three alternatives to City Council. 

 

Subtask 220 Assumptions:   

The City will perform the following work: 

 Notification mailings to residents 

 Identification and booking of open house meeting place 

 Provide refreshments for open house 

 

Task 200 Deliverables:  

 Project Team will attend six meetings with affected property owners as described above  

 Project manager will meet an additional eight times with property owners 

 Three site plans/elevations (printed and PDF) 

 One roll plot (printed) 

 Project manager coordination of social media posts (various digital content) 

 One PowerPoint presentation (pptx) 

 Two 36” x 48” display boards 

 One survey for meeting attendees (up to 60 paper copies) 

 One memo detailing public response (PDF) 

 

Task 300. Base Map – PBS, PLS 

This task covers work to create the base map necessary to prepare planning-level design alternatives. The base 

map will encompass the area where the project activities may occur. Contour elevations, structures, creek 

topography, including grade control features, wet and dry utilities (including water, sewer, and storm sewer), and 

roadway elements are among the items to be mapped.  

 

Multiple sources of data will be used to create elements of the map. The horizontal and vertical accuracy of the 

map will vary between 0.01 to 2 feet. The level of precision within the map will be determined by the need for 

accuracy to appropriately make engineering design decisions. City of Sammamish GIS, King County GIS, City of 
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Sammamish as-built drawings, Sammamish Plateau Water as-built drawings, and field measurements will be used. 

Right-of-way and property boundaries will be identified using King County GIS. Professional survey topography 

will be performed in areas deemed necessary as the map data is compiled. For the purposes of this scope, 2½ 

field days are budgeted for survey crew time to provide as-needed field topography. The base map will be in Civil 

3D format. 

 

Task 300 Assumptions: This task does not include locate services. Locate services will be necessary to perform 

this task, and it is understood that this will be provided outside of this scope. 

 

Task 300 Deliverables: Base map in DWG format. 

 

Task 400. Data collection and analysis of past studies on George Davis Creek – PBS, NHC, 48 NORTH,  

 

Subtask 410. Stream Habitat Reconnaissance and Data Collection – 48 NORTH 

One 48 NORTH biologist will conduct a stream habitat and wetland reconnaissance in the project area. The 

purpose of the stream habitat reconnaissance-level assessment will be to verify the presence or absence of quality 

stream habitat upstream and downstream of the culvert. 

 

One scientist working with an NHC representative will conduct an ordinary high water mark (OHWM) delineation 

of George Davis Creek, from Lake Sammamish to approximately 400 feet upstream to the concrete weir barrier. 

Principal elements of the field assessment will include general observations of the site conditions, as well as 

identifying the lower and upper boundaries of the OHWM using field indicators. In addition to delineating the 

OHWM, 48 NORTH will periodically qualitatively characterize substrate, riparian vegetation, habitat units, and 

large woody debris (LWD) to understand habitat integrity and the condition of the stream to support native 

salmonids. 

 

48 NORTH will also complete a wetland/seep reconnaissance, identifying wetlands and seeps within 100 feet of 

the OHWM. 48 NORTH will not complete a formal wetland ratings for any wetlands observed, or detailed wetland 

data sheets.  The information gathered though will be sufficient to identify project impacts to critical areas. 

 

Subtask 420. Hydraulic and Geomorphic Reach Assessment – NHC 

NHC, in conjunction with 48 NORTH, will conduct a reach assessment of George Davis Creek extending from the 

creek mouth at Lake Sammamish to approximately 5,000 feet upstream, to the NE 6th Street crossing. The 

wetlands to the east of 228th Avenue NE contribute flow to the creek. This will be dealt with qualitatively in the 

analysis.  

 

The purpose of the assessment is to understand and identify hydraulic, morphologic, and sediment transport 

processes that will influence selection of appropriate fish passage water crossing alternatives downstream of ELSP. 

Collected field data will include bankfull width measurements, one pebble count to characterize upstream 

sediment size, identification of natural and/or manmade fish passage barriers, culvert measurements, 

documentation of lateral and longitudinal erosion, identification of high water marks, and other relevant 

information to aid in the assessment and design of the proposed water crossing(s). Documentation will be 

conducted with field notes, maps, GPS points, and photographs. NHC will also flag key locations to be surveyed to 

support the hydraulic analysis and water crossing design.  
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NHC will also work with the Project Team and City staff to maximize use of existing data and information that will 

be necessary to efficiently perform the hydraulic and fish passage design. Existing information includes, but is not 

limited to, existing topographic surfaces, aerial photos, inspection records, maintenance reports, as-built plans, 

geotechnical reports, and anecdotal information on past flood events. 

 

Task 400 Assumptions: The City will obtain necessary landowner approval and right-of-entry documentation.  

The City will provide previous studies within the project area. 

 

Task 400 Deliverables: Memorandum detailing findings and aquatic resources observed along the stream 

corridor in the project area (prepared by 48 NORTH). Observations and data will be provided in Word format (by 

NHC) for use in the final report. Observations and data will be utilized in Task 700 and also will be provided in 

Word and PDF formats for the final report. 

 

Task 500. Local, State, and Federal Permit Scoping – PBS, NHC, 48 NORTH 

48 NORTH will develop a permit feasibility study (PFS) identifying both environmental considerations during the 

design effort and permits likely necessary to replace the culvert under the different design alternatives. Building 

on the findings in Task 410, the PFS will identify likely federal, state, and local permits by name, regulatory agency 

overseeing the granting of the respective permits, technical requirements needed to obtain each permit, and 

general timing of the permit reviews by each agency. In addition to the PFS, 48 NORTH will also prepare an initial 

permit plan in MS Project. The Project Team (the Project Manager, one representative from NHC and one 

representative from 48 North) will attend one meeting with Washington Department of Fish and Wildlife (WDFW), 

representatives of interested tribal fisheries (Snoqualmie and Muckleshoot Tribes), and King County fisheries.  The 

Project Team will present the design alternatives for feedback from these stakeholder groups for incorporation 

into the PFS.  City will schedule and coordinate meeting. 

 

Task 500 Deliverables: PFS in PDF format. 

 

Task 600. Preliminary Geotechnical Analysis and Evaluation (Paper Only) – Aspect 

Aspect will perform the following tasks for the geotechnical analysis and evaluation. 

 In-office review of existing data. 

 Site reconnaissance by an Aspect senior geotechnical engineer and engineering geologist. 

 Preliminary geotechnical assessments of open trench work, staged construction, new culverts and 

wingwalls, and new outfall. 

 Assessment of bank and slope stability within the probable area of impacts to George Davis Creek.   

 

Task 600 Deliverables: Brief technical memorandum summarizing findings and preliminary design 

recommendations (PDF). 

 

Task 700. Hydrologic and Hydraulic (H&H) Modeling (up to three alternatives) - PBS, NHC 

 

Subtask 710. Hydrologic Analysis – NHC 

NHC will use the most current Hydrologic Simulation Program-Fortran (HSPF) model of the East Lake 

Sammamish basin to compute updated flood frequency discharges (1.01- to 500-year) for existing 

conditions on George Davis Creek. Results will be compared to previous analyses (for example, 
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Parametrix’s analysis for King County) and ultimately used to provide information necessary to assess 

flood conveyance needs and sediment transport potential. Climate change assumptions will be used 

qualitatively in the hydrologic analysis. NHC will also conduct a cursory review of the current HSPF model, 

with respect to subbasin delineations and stormwater drainage and detention to determine if future 

refinements are warranted. Contingency for climate change will be included in the design flows. 

 

Subtask 720. Hydraulic Analysis – NHC 

NHC will develop a one-dimensional (1D) HEC-RAS hydraulic model of the study reach, extending from 

Lake Sammamish to approximately 500 feet upstream of ELSP. The model will be constructed using 

available as-built data, LiDAR topography, select ground survey, and channel measurements from the 

field. An existing conditions model, including the bypass, will be developed to define the base condition. 

For comparison, another model will be developed that incorporates King County’s proposed crossing 

structure of George Davis Creek. The model will be used to compute flow levels, velocity, and flood 

conveyance to evaluate sediment transport capacity, channel stability, and fish passage characteristics. 

With input from the City and Project Team, NHC will refine the model to evaluate up to three alternatives. 

Refining of the model assumes the existing alignment will not be maintained for at least two of the 

alternatives.  

 

Deliverables: Results will be incorporated in the Alternatives Analysis Report (Subtask 830), and HEC-RAS 

model files will be provided, if requested. 

 

Subtask 730. Geomorphic and Sediment Transport Analysis – NHC 

NHC will conduct a semi-quantitative geomorphic and sediment transport analysis using available 

maintenance information, collected field data, and hydraulic model results to evaluate the effects of 

sedimentation on proposed alternatives. Effects considered will include channel stability and transport 

capacity within the project reach, rates, and extents of potential delta formation into Lake Sammamish, 

and possible maintenance requirements, if found necessary.  

      

Task 700 Assumptions: The City will provide maintenance records for the existing sediment basin at ELSP as well 

as GIS or AutoCAD mapping of stormwater drainage systems and information on existing detention facilities.   

 

Task 700 Deliverables: Results will be incorporated in the Alternatives Analysis Report (Subtask 830). HSPF and 

HEC-RAS model files will be provided, if requested. 

 

Task 800. Alternatives Analysis and Report – PBS, Caron, Aspect, 48 NORTH 

This task covers the work associated with the identification and development of alternatives. Three alternative 

configurations of George Davis Creek will be produced and developed to a 10% level for analysis to determine the 

preferred alternative.  

 

Subtask 810. Identification of Alternatives 

This subtask covers the work associated with the identification of three alternatives. The results from Tasks 

200, 300, 400, 500, 600, and 700 will be compiled into a memo. A Project Team workshop will occur where 

opportunities and constraints will be discussed. Using the opportunities and constraints, the Project Team will 

identify the three alternatives to develop to a 10% design level. The 10% design will identify alignment of the 

creek, culvert size, type, and configuration; permit feasibility; private property impacts, possible 

impacts/modifications to structures; utility impacts, relocations; maintenance of traffic; right-of-way (ROW) 
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and easement acquisition; buffer enhancements/landscape improvements; and significant grading or 

walls/shoring. 

 

Subtask 820. Alternatives Analysis 

This subtask covers the work associated with analyzing the three alternatives. The following analysis data will 

be collected for each alternative, as described below: 

 Planning-level cost estimate. This estimate will cover construction bid items with appropriate 

contingencies. Many bid elements will be grouped together where there is a lack of design detail. WSDOT 

bids, previous city projects, PBS construction management group and engineering judgement will be used 

to identify unit prices for bid items. Property and easement acquisition will be calculated using available 

resources. Construction management, design, and permitting costs will also be determined. 

 Maintenance of traffic and constructability. Each alternative will be reviewed by the PBS construction 

management group for maintenance of traffic and constructability/construction risks.  

 Operations and maintenance. Each alternative will be reviewed by City of Sammamish Public Works 

Operations for maintenance and operations considerations, and pros and cons. This will also include a 

long-term viability rating. 

 Habitat benefits. The habitat benefits will be identified in general terms and given a 1 to 10 rating. 

 Permit feasibility. The permit feasibility will be summarized for each option. Elements such as risk, timing, 

and effort will be considered. 

 Public acceptance. Input from the public improvement process will be reviewed and each option will be 

ranked. 

The analysis results will be compiled into a matrix within a memo. The project team will meet in a second 

workshop to review the matrix results. At this second meeting, the preferred alternative will be selected. 

 

Subtask 830. Alternatives Analysis Report 

This subtask covers the work associated with preparing a final report detailing the analysis process. The work 

performed in Subtasks 810 and 820 will be discussed in narrative fashion, along with report sections covering 

Tasks 200, 400, 500, 600, and 700. This report will be provided in 75% and 100% submittal. 

 

Task 800 Deliverables: Two team workshops attended by PBS, NHC, 48 NORTH, Aspect, and Caron, alternatives 

analysis memo (PDF), and 75% and 100% alternative analysis reports (PDF). 

 

COMPENSATION ESTIMATE  

The following outlines the estimated costs associated with the scope of work. Please refer to the attached budget 

spreadsheet for details of the project fee estimate.  
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Task Budget 

100 - Project management $9,600 

200 - Public outreach $16,180 

300 - Base map $8,790 

400 - Data collection and analysis of past studies on 

George Davis Creek 
$6,752 

500 - Local, state, and federal permit scoping $6,420 

600 - Preliminary geotechnical analysis and evaluation 

(paper only) 
$9,320 

700 - H&H modeling $7,800 

800 - Alternatives analysis and report $26,739 

Reimbursable expenses $500 

Total $92,101 

 

This cost estimate includes all labor, materials, transportation, equipment, and other expenses required to 

complete the work described. 

 

SCHEDULE 

Please refer to the attached schedule. 

 

Please feel free to contact me at 425.654.8768 or dave.segal@pbsusa.com with any questions or comments.  

 

Sincerely, 

 

 

 

Dave Segal, PE, PMP 

Senior Engineer/Operations Manager 

PBS Engineering and Environmental Inc.  

 

DAS:lc 
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Consultant Services Contract: ADA Transition Plan 
 

DATE SUBMITTED: 
 

June 29, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Authorize the City Manager to execute a contract with Transpo Group 
USA, Inc. for development of an Americans with Disabilities Act (ADA) 
Transition Plan in the amount of $243,410 and authorize the City 
Manager to retain a management reserve of $24,300 for unanticipated 
contract services needed to complete the project. 
 

EXHIBITS: 
 

1. Exhibit 1 - Sammamish ADA Transition Plan Contract 
 

BUDGET:  
Total dollar amount $267,710 ☑ Approved in budget 

Fund(s) Prof-Svcs ADA Transition Plan 
(001-090-518-90-41-00); 
Operating Contigency                
(001-090-518-90-41-09) 

☐ 

☐ 

Budget reallocation required 

No budgetary impact 

 

 

WORK PLAN FOCUS AREAS:  

☑  Transportation ☑  Community Safety 

☐  Communication & Engagement ☑  Community Livability 

☐  High Performing Government ☑  Culture & Recreation 

☐  Environmental Health & Protection ☑  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall the Council authorize the City Manager to execute a Contract Agreement with TranspoGroup for 
conducting an ADA Self-Evaluation and developing an ADA Transition Plan? 

 

KEY FACTS AND INFORMATION SUMMARY: 

The City solicited proposals for development of an Americans with Disabilities Act (ADA) Transition Plan 
from eight firms in April, 2018. Two firms submitted proposals and were interviewed. Transpo Group 
was selected as the most responsive, and staff proceeded to negotiate a project scope and fees.  
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The scope of this project requires extensive asset mapping and evaluation, documentation and 
reporting. Project success relies on multi-disciplinary ADA expertise as applied to transportation 
facilities in the public right of way, as well as park and building facilities. Engaging a consultant to 
assess existing ADA barriers, prioritize future investments, and identify potential funding sources 
positions the City to pursue full ADA compliance, become more accessible for those with disabilities, 
and preserve eligibility for federal highway grant funding. 

  

Background 

The Americans with Disabilities Act Title II, Part 35, Subpart D - Program Accessibility § 35.150 (d) 
requires public entities with more than fifty employees to develop a Transition Plan in the event that 
structural changes to facilities must be undertaken to achieve accessibility. The Transition Plan shall, at 
minimum: 

1. Identify physical obstacles in the public right of way and public facilities; 
2. Describe the methods that will be used to make the facilities accessible; 
3. Specify a schedule for removal of physical obstacles; 
4. Indicate a person responsible for implementation of the plan. 

  

The City allocated $200,000 for the ADA Transition Plan in the 2017-2018 budget, which must be 
completed by 2021 in order for City road infrastructure projects to remain eligible for federal grant 
funding. Evaluation of facility barriers is expected to take place through the remainder of 2018, and 
development of the ADA transition plan, including barrier removal prioritization and cost estimation, 
will occur in the first two quarters of 2019. Public engagement will be incorporated throughout the 
transition planning process and will include outreach to individuals with disabilities. Project 
deliverables include the Transition Plan report, a database of facility and park structure barriers with 
recommended solutions/cost estimates, and a GIS database and interactive web-map viewer of 
prioritized barriers within the public right-of-way. 

  

Once the ADA Transition Plan is complete, the City will incorporate plan elements into existing asset 
management functions. Repair and removal of barriers will occur according to a proposed schedule 
through a combination of regular maintenance activities, annual concrete sidewalk/ street overlay 
programs, and larger capital projects. 

 

FINANCIAL IMPACT: 

The majority of the financial impact of this contract is included in the 2018 adopted budget for the ADA 
Transition Plan project. The remaining balance will be put forward as a budget request for 2019. In the 
meantime, in order to cover the full contract cost, staff proposes that the balance come from 
operating contingency in the general fund. 

  

Adopted 2018 Budget: 

Prof Svcs- ADA Transition Plan (001-090-518-90-41-00)        $200,000 

Operating Contingency (001-090-518-90-41-09)                       $67,710 
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Proposed ADA Transition Plan Expenses: 

Professional services contract with Transpo Group                 $243,410 

Management Reserve                                                                     $24,300 

                                                                                      TOTAL        $267,710 

  

The long-term financial impact of the ADA Transition Project more generally will be to propose 
allocation of additional funding for removal of ADA barriers as part of ongoing maintenance and capital 
project construction activities. 

 

OTHER ALTERNATIVES CONSIDERED: 

If Council chooses not to authorize the City Manager to execute a Contract Agreement with 
TranspoGroup and authorize a management reserve for the consultant services, the ADA Self-
Evaluation and Transition Plan may not be completed as scheduled within the acceptable time frame 
for federal ADA compliance and grant eligibility. 

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

City of Sammamish Comprehensive Plan: 

Policy LU.7.6b  - Ensure that neighborhoods are connected and accessible for all modes of travel. 

Policy H.4.1 - Support ways for older adults and people with disabilities to remain in the community as 
their housing needs change by encouraging universal design or retrofitting homes for lifetime use. 

Policy T.2.5 - Encourage siting and designing transit facilities to enable access for pedestrian and 
bicycle patrons, where appropriate 

Policy T.3.2 - Prioritize safety improvements to the existing transportation system to protect mobility 
and lower overall life-cycle costs. 

Policy T.4.11 - Ensure mobility choices for people with special transportation needs, including persons 
with disabilities, the elderly and the young, and low-income populations. 

Policy CF.3.9 - Capital improvements that are needed to correct existing deficiencies or maintain 
existing levels of service should have funding priority over those that would significantly enhance 
service levels above those designated in the Comprehensive Plan. 

  

City of Sammamish Parks, Recreation, and Open Space Plan: 

Goal 3.1 - Design and maintain parks and facilities to offer universal accessibility for residents of all 
physical capabilities, skill levels and age as appropriate; assess planned and existing parks and trails for 
compliance with the adopted Americans with Disabilities Act (ADA) Standards for Accessible Design for 
requisite upgrades. 

Goal 3.2 - Develop a long-term ADA transition plan for all Sammamish parks to include updates to 
playgrounds and other highly-utilized park amenities. 

Goal 7.5 - Provide barrier-free (ADA-compliant) facilities, where readily achievable, by modifying 
existing facilities or when designing or constructing new facilities. 
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CITY OF SAMMAMISH 

AGREEMENT FOR SERVICES 

Consultant: Transpo Group USA, Inc. 

This Agreement is entered into by and between the City of Sammamish, Washington, a municipal corporation, 

hereinafter referred to as the “City," and Transpo Group USA, Inc., hereinafter referred to as the “Consultant."  

WHEREAS, the City desires to have certain services performed for its citizens; and 

WHEREAS, the City has selected the Consultant to perform such services pursuant to certain terms and conditions; 

NOW, THEREFORE, in consideration of the mutual benefits and conditions set forth below, the parties hereto agree 

as follows: 

1. Scope of Services to be Performed by Consultant.  The Consultant shall perform those services

described in Exhibit “A” of this agreement.  In performing such services, the Consultant shall comply with all

federal, state, and local laws and regulations applicable to the performance of such services.  The Consultant shall

perform services diligently and completely and in accordance with professional standards of conduct and

performance.

2. Compensation and Method of Payment. The Consultant shall submit invoices for work performed using

the form set forth in Exhibit “Exhibit B”.

The City shall pay Consultant: 

[Check applicable method of payment]  

___ According to the rates set forth in Exhibit "_ " 

_X__ A sum not to exceed: $243,410.00

___ Other (describe):   

The Consultant shall complete and return to the City Exhibit “C,” Taxpayer Identification Number, prior to 

or along with the first invoice submittal.   The City shall pay the Consultant for services rendered within ten days 

after City Council approval.  

3. Duration of Agreement.  This Agreement shall be in full force and effect for a period commencing upon

execution and ending December 3, 2022, unless sooner terminated under the provisions of the Agreement.  Time is

of the essence of this Agreement in each and all of its provisions in which performance is required.

4. Ownership and Use of Documents.  Any records, files, documents, drawings, specifications, data or

information, regardless of form or format, and all other materials produced by the Consultant in connection with the

services provided to the City, shall be the property of the City whether the project for which they were created is

executed or not.

5. Independent Contractor.  The Consultant and the City agree that the Consultant is an independent

contractor with respect to the services provided pursuant to this Agreement.  The Consultant will solely be

responsible for its acts and for the acts of its agents, employees, subconsultants, or representatives during the

performance of this Agreement.  Nothing in this Agreement shall be considered to create the relationship of

employer and employee between the parties hereto.

6. Indemnification.  Consultant shall defend, indemnify and hold the City, its officers, officials, employees

and volunteers harmless from any and all claims, injuries, damages, losses or suits including attorney fees, arising

out of or resulting from the acts, errors or omissions of the Consultant in performance of this Agreement, except for

injuries and damages caused by the sole negligence of the City.  Should a court of competent jurisdiction determine

that this Agreement is subject to RCW 4.24.115, then, in the event of liability for damages arising out of bodily

CONSENT CALENDAR #9.

Page 62 of 324



injury to persons or damages to property caused by or resulting from the concurrent negligence of the Consultant 

and the City, its officers, officials, employees, and volunteers, the Consultant's liability, including the duty and cost 

to defend, hereunder shall be only to the extent of the Consultant's negligence.  It is further specifically and 

expressly understood that the indemnification provided herein constitutes the Consultant's waiver of immunity under 

Industrial Insurance, Title 51 RCW, solely for the purposes of this indemnification.  This waiver has been mutually 

negotiated by the parties.  The provisions of this section shall survive the expiration or termination of this 

Agreement.  

Furthermore, should subcontracting be agreed to by the parties, the Consultant shall cause each and every 

Subcontractor to provide insurance coverage that complies with all applicable requirements of the Consultant-

provided insurance as set forth herein, except the Consultant shall have sole responsibility for determining the limits 

of coverage required to be obtained by Subcontractors.  The Consultant shall ensure that the City is an additional 

insured on each and every Subcontractor’s Commercial General liability insurance policy using an endorsement at 

least as broad as the Insurance Services Office Additional Insured endorsement CG 20 38 04 13. 

7. Insurance.

A. The Consultant shall procure and maintain for the duration of the Agreement, insurance against claims for

injuries to persons or damage to property which may arise from or in connection with the performance of the work

hereunder by the Consultant, its agents, representatives, or employees.

B. Should a court of competent jurisdiction determine that this Agreement is subject to RCW 4.24.115, then,

in the event of liability for damages arising out of such services, or bodily injury to persons or damages to property,

caused by or resulting from the concurrent negligence of the Consultant and the City, its officers, officials,

employees, and volunteers, the Consultant's liability hereunder shall be only to the extent of the Consultant's

negligence.

Minimum Scope of Insurance 

Consultant shall obtain insurance of the types described below: 

1. Automobile Liability insurance covering all owned, non-owned, hired and leased vehicles. Coverage shall

be written on Insurance Services Office (ISO) form CA 00 01 or a substitute form providing equivalent

liability coverage. If necessary, the policy shall be endorsed to provide contractual liability coverage. 

2. Commercial General Liability insurance shall be written on ISO occurrence form CG 00 01 and shall cover

liability arising from premises, operations, independent contractors and personal injury and advertising

injury. The City shall be named as an additional insured under the Contractor’s Commercial General 

Liability insurance policy with respect to the work performed for the City. 

3. Workers’ Compensation coverage as required by the Industrial Insurance laws of the State of Washington.

4. Professional Liability insurance appropriate to the Consultant’s profession.

Minimum Amounts of Insurance 

Consultant shall maintain the following insurance limits: 

1. Automobile Liability insurance with a minimum combined single limit for bodily injury and property

damage of $1,000,000 per accident.

2. Commercial General Liability insurance shall be written with limits no less than $1,000,000 each

occurrence, $2,000,000 general aggregate.

3. Professional Liability insurance shall be written with limits no less than $1,000,000 per claim and

$1,000,000 policy aggregate limit.

Other Insurance Provisions 

The insurance policies are to contain, or be endorsed to contain, the following provisions for Automobile Liability, 

Professional Liability and Commercial General Liability insurance: 
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1. The Consultant’s insurance shall not be cancelled by either party except after thirty (30) days prior written

notice has been given to the City

Verification of Coverage 

Consultant shall furnish the City with original certificates and a copy of the amendatory endorsements, including but 

not necessarily limited to the additional insured endorsement, evidencing the insurance requirements of the 

Consultant before commencement of the work. 

8. Record Keeping and Reporting.

A. The Consultant shall maintain accounts and records, including personnel, property, financial, and

programmatic records, which sufficiently and properly reflect all direct and indirect costs of any nature expended

and services performed pursuant to this Agreement.  The Consultant shall also maintain such other records as may

be deemed necessary by the City to ensure proper accounting of all funds contributed by the City to the performance

of this Agreement.

B. The foregoing records shall be maintained for a period of seven years after termination of this Agreement

unless permission to destroy them is granted by the Office of the Archivist in accordance with RCW Chapter 40.14

and by the City.

9. Audits and Inspections.  The records and documents with respect to all matters covered by this Agreement

shall be subject at all times to inspection, review, or audit by the City during the performance of this Agreement.

10. Termination.

A. This City reserves the right to terminate or suspend this Agreement at any time, with or without cause, upon

seven days prior written notice.  In the event of termination or suspension, all finished or unfinished documents,

data, studies, worksheets, models, reports or other materials prepared by the Consultant pursuant to this Agreement

shall promptly be submitted to the City

B. In the event this Agreement is terminated or suspended, the Consultant shall be entitled to payment for all

services performed and reimbursable expenses incurred to the date of termination.

C. This Agreement may be cancelled immediately if the Consultant's insurance coverage is canceled for any

reason, or if the Consultant is unable to perform the services called for by this Agreement.

D. The Consultant reserves the right to terminate this Agreement with not less than fourteen days written notice, or

in the event that outstanding invoices are not paid within sixty days.

E. This provision shall not prevent the City from seeking any legal remedies it may otherwise have for the

violation or nonperformance of any provisions of this Agreement.

11. Discrimination Prohibited.  The Consultant shall not discriminate against any employee, applicant for

employment, or any person seeking the services of the Consultant under this Agreement, on the basis of race, color,

religion, creed, sex, age, national origin, marital status, or presence of any sensory, mental, or physical handicap.

12. Assignment and Subcontract.  The Consultant shall not assign or subcontract any portion of the services

contemplated by this Agreement without the prior written consent of the City.

13. Conflict of Interest.  The City insists on the highest level of professional ethics from its consultants.

Consultant warrants that it has performed a due diligence conflicts check, and that there are no professional conflicts

with the City.  Consultant warrants that none of its officers, agents or employees is now working on a project for any

entity engaged in litigation with the City.  Consultant will not disclose any information obtained through the course

of their work for the City to any third party, without written consent of the “City”.  It is the Consultant's duty and

obligation to constantly update its due diligence with respect to conflicts, and not the City's obligation to inquire as

to potential conflicts. This provision shall survive termination of this Agreement.
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Scope of Services 

Client Name: City of Sammamish 

Project Name: ADA Self-Assessment and Transition Plan - Phase 2 

Exhibit Dated: July 10, 2018 TG: 18150.00 

The Americans with Disabilities (ADA) act of 1990 provides comprehensive civil rights 
protections to persons with disabilities in the areas of employment, state and local 
government services, and access to public accommodations, transportation, and 
telecommunications. There are five titles (or parts) to the ADA, of which Title II is most 
pertinent to travel in the public right-of-way. This title specifies equal access to all services, 
programs and activities that are provided or made available by public entities.  

This ADA Self-Assessment and Transition Plan will comprehensively address the 
requirements of ADA Title II, Part 35, Subpart D – Program Accessibility § 35.150 (d)(3) 

The plan shall, at a minimum— 

(i) Identify physical obstacles in the public program areas of the public entity's facilities
that limit the accessibility of its programs or activities to individuals with disabilities;

(ii) Describe in detail the methods that will be used to make the facilities accessible;

(iii) Specify the schedule for taking the steps necessary to achieve compliance with
this section and, if the time period of the transition plan is longer than one year,
identify steps that will be taken during each year of the transition period; and

(iv) Indicate the official responsible for implementation of the plan.

The scope of work contained below meets all of the requirements identified above. 

The consultant work program is organized into the following tasks: 

1. Project Management and Coordination
2. Self-Assessment Data Collection
3. Stakeholder Engagement
4. Barrier Removal
5. Implementation Schedule
6. Draft and Final Plan

Task 1 – Project Management and Coordination 

1.1 Project Coordination  

The consultant team project manager will coordinate with the City’s project manager on a 
regular basis (weekly or bi-weekly) throughout the duration of the project. The coordination 
will address project scope/status, technical and policy direction, budget, schedule, meetings 
and planned access to buildings the following week. Coordination will be via telephone calls, 
and email, as appropriate. 

The consultant team project manager will also coordinate with subconsultants on a regular 
basis regarding project scope/status, project direction, budget, and schedule. 

1.2 Progress Reports and Invoices 

EXHIBIT A
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The consultant will prepare monthly progress reports and invoices. 

Agency Support 

• The City’s project manager will regularly keep in contact with consultant team and
communicate internally to rest of City staff on progress and schedule.

• The City will facilitate engagement from partners like FHWA and WSDOT, if needed.

Consultant Deliverables 

• Notes, emails, or other summaries of communication.

• Monthly progress reports and invoices.

Task 2 – Self-Assessment Data Collection 

Data collection is the foundation of this project, providing a clear understanding of what 
accessibility barriers exist and what needs to be done to remove them. 

2.1 Kick-off Meeting 

Prior to initiating data collection efforts, the consultant will hold a data collection kick-off 
meeting with Transpo, IDAX, Endelman and Associates and City of Sammamish staff to go 
over safety and communication protocols.  

2.2 Public Right-of Way 

Data will be collected using mobile tablets (ie: iOS, Android, etc.) and stored on a real-time 
cloud-based GIS database and interactive web viewer, for immediate review. Data may be 
collected up to 50 feet beyond the City Limits (AOI) for completeness. A draft data dictionary 
is attached and will be used as a starting point for development of the final data dictionary. 
The consultant team will work with the City to review and finalize the data collection data 
dictionary through coordination with City of Sammamish staff.  

The facilities to be inventoried are assumed to include the following: 

• 63 miles of sidewalk, including individual barriers along the sidewalk

• 2520 curb ramps

• 191 pedestrian push buttons

• 275 marked crosswalk locations

• 50 bus stops

The information above is based on information provided by the City via email. 

Once collected, data will be reviewed for quality by both IDAX and Transpo Group. 

2.3 City Parks and Priority Park Facilities 

Data will be collected for City Parks using two systems. For access routes to/from parking 
facilities and paved trails/paths, data will be collected similar to the process described in 
Section 2.2, utilizing the same GIS data dictionary. For structures and facilities, data will be 
collected using the Endelman & Associates Survey Solutions database. A list of typical 
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barriers inventoried using the Survey Solutions database is attached. The following park 
facilities will be inventoried: 

• Beaver Lake Park (north)

o Sidewalk and ramp facilities at parking areas

o Paved paths from parking areas to the Lodge, picnic shelter, and beach

• Beaver Lake Park (west)

o Sidewalk and ramp facilities at parking area

o Paved paths from parking area to/from play structure, restrooms, concession

stands and sports fields

o Play structure

o Sports Fields

o Picnic shelter

o Restroom

• Beaver Lake Preserve

o Sidewalk facilities at parking areas

o Access to sani-can

o Access to off-leash dog park

• Big Rock Park Parcel A

o Sidewalk facilities at parking areas

o Paths from parking areas to/from park amenities

o Play areas

o Access to sani-can

• East Sammamish Park

o Sidewalk and ramp facilities at parking area

o Paved paths from parking area to/from play structure, restrooms, concession

stands and sports fields

o Play structure

o Sports Fields

o Picnic shelter

o Restroom

• Ebright Creek Park

o Sidewalk and ramp facilities at parking area

o Paved paths from parking areas to sports field, play structures (x2), picnic

shelter, and restroom

o Paved path to west section of park over Ebright Creek

o Sports court

o Picnic structure

o Play structure

o Restroom

• Evans Creek Preserve

o Sidewalk, ramp facilities, and access to Sani-can at upper parking area

o Parking area to restroom and loop trail at lower parking area

• Ilahee Trail Park

o Half Mile Trail
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o Klahanie Park

o Sidewalk and ramp facilities at parking area

o Paved paths from parking area to/from play structure, restrooms and sports

fields

o Play structures (x2)

o Sports Fields (baseball, cricket, lacrosse, soccer, softball)

• NE Sammamish Park

o Sidewalk and ramp facilities at parking area

o Paved path from parking area to/from play structure, portable restrooms, and

sports courts

o Play structure

o Portable restrooms

o Sports courts (Baseball, tennis)

• Pine Lake Park

o Sidewalk and ramp facilities at parking areas

o Paths to/from parking areas to play structures, sports fields, canoe/kayak

launch, dock, picnic shelter, basketball court, beach, restrooms

o Three picnic shelter buildings

o Three play structures

o Sports fields (basketball, baseball, lacrosse, soccer, softball)

o Canoe/Kayak launch and dock

• Sammamish Commons - Upper

o Skate park

o Basketball court

o Play equipment/structure

o Commons plaza

o Restrooms

o Shelter between upper and lower commons

o ADA trail connecting upper and lower commons

• Sammamish Commons – Lower

o Sidewalk and ramp facilities at parking area

o Paved paths from parking areas (x2) to/from play structure, community

garden, spray park

o Loop trail

o Portable restrooms (x2)

o Play structure

o Community garden

o Spray park

o Picnic shelters (x2)

• Sammamish Landing

o Sidewalk and ramp facilities at parking area

o Paths to picnic shelter, portable restrooms,  docks (x2), and pocket beaches

at both docks.
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o Picnic shelters (x2)

o Docks (x2)

o Restroom

2.4 Other Facilities 

Data will be collected for facilities in the Endelman & Associates Survey Solutions database. 

The following facilities will be inventoried: 

• City Hall

• Sammamish Community Aquatic Center – YMCA (site access only)

• Sammamish Community Aquatic Center – Parking Garage

• Sammamish Maintenance and Operations Center (site access and reception area

only)

• Boys and Girls Club – Recreation Center (site access, building core, and shell only)

• Fire Station #82 (site access, building core, and shell only)

• Fire Station #83 (site access, building core, and shell only)

• CWU Sammamish Campus (site access, building core, and shell only)

• Beaver Lake Lodge and Pavilion

• Pine Lake Park Restroom

In addition to the data collection efforts described above, Transpo will coordinate with City of 
Sammamish to obtain, if needed, any additional asset management information needed to 
complete the self-assessment. 

Agency Support 

• Provide existing GIS data standards and any database requirements.

• Review boundary of data collection and identify facilities within City not owned by City

• Base Map and Area of Interest GIS Data

• Most current Aerial Imagery of the City for data collection data accuracy and
reference. (Preferred format in SID format)

• Other GIS data, as needed

• Copies of all current MEF forms and information.

• Collected LIDAR information through the last Asset Inventory contract for the public
right of way.

• Other support from City GIS Staff, as needed

Consultant Deliverables 

• Inventory and Barrier database will be delivered in GIS map package format and
transmitted through the consultant FTP site for the project. Database will be using an
ESRI file geodatabase format where at all possible or at minimum ESRI shapefile.
Core metadata elements will be included such as creator, title, description, keywords,
publisher, date, extents, coordination system, source, rights, and data fields with
coded domain values described, where applicable.  All deliverable spatial data shall
be referenced to the following ArcGIS projection definition of
NAD_1983_HARN_StatePlane_Washington_North_FIPS_4601_Feet.

• Summary table of total number of existing ADA inventory assets collected.
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• Interactive web map viewer of ADA Inventory Data Collection, during the duration of
the project with a plan about how to migrate the web map viewer and GIS database
to the City’s infrastructure.

• For Buildings and structures within the parks, data will be collected in the Endelman
& Associates Survey Solutions database.  PDF reports will be provided and access to
the Client useable fields for managing barrier removal using the web-based
application will be licensed to the City. An Excel table will be exported from the
Survey Solutions database containing all inventoried barriers and all attribute fields.

Task 3 – Stakeholder Engagement 

In order to support the development of the ADA transition plan and provide a robust and 
inclusive outreach process, the consultant will assist the City in the following areas 

• Technical Support and attendance at a booth stationed at the Sammamish Farmer’s

Market on up to two occasions

• Development of an on-line public meeting (virtual town hall) and comment form as a

complement to Farmer’s Market booth.

• Development of materials including project flyer, and postcard with links to a City

Project Page for outreach at fairs/festivals

• Facilitation of a single targeted focus group

• Technical Support and attendance at up to three City Council meetings and one

Human Services Commission meeting

• Summary of outreach

The target audiences for outreach could include: 

• General Public

• Federal/State oversight agencies

• Social Service organizations

• Education providers

• Individuals/organizations representing individuals with disabilities

3.1 Materials and Support for Public Outreach & Engagement 

Transpo will support the City in developing a project landing page on the City website (true) 
and materials/maps/postcards that can be used at fairs and festivals over the summer. 
Transpo will coordinate with the City to schedule and staff a booth at the Sammamish 
Farmer’s Market to present the project and provide an opportunity for public input. It is 
anticipated that a booth will be staffed at two separate times, once near the beginning of the 
project, and once after self-assessment and prior to prioritization of barriers.  

Transpo will also support City staff at up to three City Council meetings and one Human 
Services Commission meeting to provide updates and present the draft and final plans. 

3.2 Online Public Meeting 

Transpo will support the City’s staff in the development of an online public meeting that is 
ADA accessible also provides opportunities for public comment. This will be done through the 
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City’s online virtual town hall platform and website; however, no live streaming of events or 
question responses will be provided. This on-line meeting will be open to the public for one 
month with comment collected during that time. Transpo work on this task will involve 
developing an online survey that can be linked to the City’s virtual town hall. Graphics 
developed under task 3.1 above will also be provided in electronic format for inclusion in the 
virtual town hall.  The online survey and the farmers market outreach can help us recruit for a 
targeted focus group.  

3.3 Targeted Focus Group 

Focus groups can provide a deeper understanding of the factors the disabled community 
finds important for updating pedestrian areas in the City, as well as a better understanding of 
the main barriers in pedestrian areas.  

Transpo will assist the City in holding one two-hour focus group meeting at an accessible 
location. Support from Transpo will include development of materials and on-site facilitation. 
Participants will be recruited through City contacts including ADA community groups, groups 
representing senior citizens, those expressing an interest in participating from the online 
public meeting, comment forms and at the Farmer’s Market booth.  

 Agency Support 

• Schedule and provide venue for Farmer’s Market booth.

• Provide support staff as necessary (e.g. providing sign language interpreter,
translator, etc. for Farmer’s Market outreach)

• Reach out to individuals with limited mobility, vision, and hearing,, as well as groups
that work with those individuals including schools and social service providers

• Support in the development of the online public meeting

• Staffing at events not included in this scope of work

• Designation of webpage on City’s website for ADA transition plan.

Consultant Deliverables 

• Materials folios and flyers, for the Farmers Market (and potentially other City
supported city fairs/festivals)

• Messaging and graphics for the public website

• Development of content for an online open house including on-line and paper
comment forms

• Assistance with identification of stakeholders for public engagement, including
individuals/organizations representing those with limited mobility, vision, and hearing.

• Preparation of materials for a focus group including scheduling of sign language
interpreters, facilitator guide, recruitment of participants.

• Summary of outreach including summary of the focus group and comments received.

Task 4 – Barrier Removal 

This task identifies how barriers in the public right of way and City facilities will be removed. 
This includes design elements that will ensure new or reconstructed facilities are accessible, 
as well as mechanisms to construct and fund barrier removal.  The two major elements to this 
task are a design standards audit, and barrier removal methodology. 

In coordination with City engineering staff and public works inspectors, the consultant team 
will review City design standards to ensure current standards meet current ADA design 
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guidance. Detailed changes to existing design standards will be recommended based on this 
audit. In addition, the consultant team will Work with the City to establish procedure for 
documentation of facilities not built to ADA standards. This is called “maximum extent 
feasible” documentation and is particularly useful in areas where topography can create 
design challenges for pedestrian facilities. 

The consultant team will also identify methods in which barriers within the public right-of-way 
and facilities will be removed. This will identify ways in which the City has already been 
working to remove barriers. It will also identify ways in which private development, 
remodeling projects, pavement overlay projects, roadway widening, roadway reconstruction, 
maintenance, signal upgrades or other physical changes to the right-of-way and facilities will 
be required to address barriers. Suggestions for coordinating these improvements with other 
improvements and funding programs will also be outlined. 

Agency Support 

• Provide existing City design standards and guidance.

• Provide documentation of existing barrier removal procedures and funding stream.

• Provide current CIP and Transportation Plan.

Consultant Deliverables 

• Summary of audit findings and recommendations.

• Summary of existing barrier removal methods and how they can be coordinated and
focused to maximize benefits.

• Provide completed MEF forms for all locations not built to ADA standards identified
through the self-assessment inventory

Task 5 – Implementation Schedule 

Transpo will coordinate with the City to develop a transition schedule for barrier removal. 
Developing a transition schedule is a key requirement of all ADA transition plans requiring 
more than a year to implement. Effective plans prioritize removal of high impact barriers in a 
systematic manner through prioritization of barrier removal, a multiyear schedule, 
identification of funding streams, planning level cost estimates, and establishment of a 
monitoring system.  

The development of the transition schedule will include the prioritization of barriers. 
Prioritization of barriers will include input from stakeholders, multi-criteria analysis of the 
severity of each individual barrier, and multi-criteria GIS spatial analysis of the location of 
each barrier. Data collected in the self-assessment task will be used to prioritize each barrier. 

The implementation schedule will be informed by planning level cost estimates and dedicated 
funding resources, as well as leveraging related funding resources. ADA barriers are often 
removed by existing programs, and these activities will be highlighted. 

Finally, Transpo will assist in the development of a comprehensive monitoring procedure. 
This procedure will build upon the GIS, facilities, and parks survey data collected in the self-
assessment task and identify how that database will be efficiently maintained moving forward. 
It will help the City clearly communicate, track and report progress in the future. 

Agency Support 

• Identification of City priorities around barrier removal.
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• GIS data such as parks, schools, bus stops, functional class, public facilities,
community destinations, etc.

• Provide current CIP and Transportation Plan and information about other funding
streams.

Consultant Deliverables 

• Draft/Final criteria to guide prioritization of barrier removal.

• Implementation schedule for barrier removal, including a list of the highest priority
projects.

• Coordination with King County Metro for bus stop locations.

• Planning level cost estimates for barrier removal.

• Prioritization map data for public right-of-way will be delivered in GIS map package
format and transmitted through the consultant FTP site for the project. Database will
be using an ESRI file geodatabase format where at all possible or at minimum ESRI
shapefile. GIS deliverables shall be in ESRI file geodatabase 10.4 or an earlier 10.x
release.

• Interactive web map viewer of prioritization analysis of barriers in public right-of-way,
during the duration of the project, with a plan about how to migrate the web map
viewer and GIS database to the City’s infrastructure. The web map viewer will be built
as the project progresses and document data collection, and results of prioritization
process including displaying of prioritization scores for each feature in terms of
severity, proximity to high priority land uses, and combined scores. The interactive
web map viewer shall be built in ArcGIS online and transferred to the City of
Sammamish account prior to project closeout.

• Database of facilities and park structure barrier priority and recommended solution
and cost estimate

• Facilitation of FHWA review of barrier removal schedule.

• Unit cost assumptions for planning level cost estimates.

Task 6 – Draft and Final Plan 

This task includes development of a targeted, accessible and easy-to-understand document. 
Deliverables from other tasks including memos, maps, and tables will be adapted and 
consolidated into a single coherent document. The document will be clearly structured to 
meet the requirements of ADA Title II. Best practices will be integrated and highlighted 
throughout the plan and suggestions from partner agencies will be included. 

In addition to the self-assessment and implementation schedule, there are various changes 
to City procedures, communication protocols and staffing that are required as part of an ADA 
transition plan. Although these changes will be completed internally by the City, they have 
been added to ensure all required elements of the transition plan are reflected within the 
scope of work. Per ADA Title II Part 35, Subpart D – Program Accessibility § 35.150 (d)(3) 
ADA Transition Plans must include: 

• Identification of an “ADA Coordinator”

• Development of protocols to ensure information is accessible

• Development of a grievance procedure

The consultant team will provide guidance on best practices. This could include providing 
guidance on who should be the ADA Coordinator, how to provide barrier information in an 
accessible manner, and guidance on technical requirements/ sample protocols for 
information accessibility. 
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Agency Support 

• Provide direction on draft plan including two rounds of comments/edits of draft plan.

• The City will identify an ADA coordinator, improve information accessibility, and
develop a grievance procedure.

• Provide City specific GIS mapping template to be used for maps and figures, if
desired.

Consultant Deliverables 

• Draft transition plan including two rounds of edits.

• Final transition plan in PDF, and Microsoft Word formats

• Transition plan map data will be delivered in GIS map package format and
transmitted through the consultant FTP site for the project. Database will be using an
ESRI file geodatabase format where at all possible or at minimum ESRI shapefile.
Deliverables shall include a GIS map package with mxd files containing functioning
sources pointing to all mapped layers. GIS deliverables shall be in ESRI file
geodatabase 10.4 or an earlier 10.x release.

• Electronic copies of all map/graphics provided in the report deliverable shall be
included as PDFs.

• Consultant shall coordinate and update as needed to achieve final approvals from
FHWA.
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Field Name Attribute Default Value GIS

Width <=4-ft Width

>4-ft - <5-ft w/o pullouts

>4-ft - <5-ft w/ pullouts

>=5-ft - <6-ft Default

>=6-ft - <7-ft

>=7-ft - <8-ft

>=8-ft - <9-ft

>=9-ft - <10-ft

>=10-ft

N/A

Access Path Type Sidewalk Default AssessPathType

Paved Shoulder Walkway

Paved Separated Walkway

Surface Condition Good (like new) Surf_Cond

Average (minor defects/wear) Default

Poor (cracking/spalding/heaving/other)

Cross-slope (start) <=2% CrossSlopeStart

>2% - <=2.4%

>2.4% - <=3%

>3% - <=4%

>4%

N/A

Cross-slope (mid-point) <=2% CrossSlopeMid

>2% - <=2.4%

>2.4% - <=3%

>3% - <=4%

>4%

N/A

Sidewalk
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Cross-slope (end) <=2% CrossSlopeEnd

>2% - <=2.4%

>2.4% - <=3%

>3% - <=4%

>4%

N/A

Running Slope 0% - >=2% Run_Slope

>2% - <=3%

>3% - <=4%

>4% - <=5%

>5% - <=6%

>6% - <=7%

>7% - <=8%

>8% - <=9%

>9% - <=10%

>10%

N/A

Roadway Grade 0% - >=2% RWY_Grade

>2% - <=3%

>3% - <=4%

>4% - <=5%

>5% - <=6%

>6% - <=7%

>7% - <=8%

>8% - <=9%

>9% - <=10%

>10%

N/A

Comments Comments

Sidewalk
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Field Name Attribute Default Value GIS

Vertical Discontinuity <=1/4-in VertDisCon

<=1/2-in w/bevel

<=1/2-in w/o bevel

>1/2-in to 1-in

> 1-in

N/A

Horizontal Discontinuity <=1/2-in HoriDisCon

>1/2 - in

N/A

Horizontal Discontinuity 

Orientation Perpindicular to Travel HoriDisOrient

Parallel to travel

N/A

Fixed Obstacle Utility Pole/Post Fixed_Obj

Mailbox

Meter/Hydrant

Sign

Non-Slip Utility Box

Utility Box w/o non-slip lid

Tree Trunk

Traffic Signal Pole/Post

Other

N/A

Movable Obstacle Tree/Bush (prunable) MovableObj

Mgs Boards

Parked Cars

Construction

Debris

Hazard
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DRAFT ADA Data Dictionary - Public ROW

Slip Hazard

Trash/Recycle

Resturaunt Tables/Chairs

Other

N/A

Adjacent Protruding Objects Bush/Tree ProtrObjAdj

Sign

Awning

Other

N/A

Overhead Protruding Objects Bush/Tree ProtrObjOH

Sign

Awning

Other

N/A

Driveway Cross-Slope Compliant <=2% DWY_Cslope

Non-Compliant >2%

N/A

Other Driveway Barrier Non-Concurrent Grade Break DWY_Other

>8.3% Running Slope

Other (Comments)

N/A

Comments Comments

Hazard
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DRAFT ADA Data Dictionary - Public ROW

Field Name Attribute Default GIS

Type Perpendicular CR_Type

Parallel

Blended Transition

Diagonal (single ramp, center of return)

Built-up Curb Ramp in Traffic Lane

Significantly Damaged/Deteriorated

Other

None

Accessible Path Yes Default AssessPath

No

N/A

Ramp Location Intersection Default RampLocation

Mid-Block Crosswalk

Roundabout

Other

Ramp Width <4-ft RampWidth

>=4-ft

N/A

Ramp Running Slope Left >5% (BlendedMax) RRun_SlopeL

<=5% (Blended)

<=8.3% 

>8.3% (<15ft)

>8.3% (>15ft)

>=12%

N/A

Ramp Running Slope Right >5% (BlendedMax) RRun_SlopeR

<=5% (Blended)

<=8.3% 

Curb Ramp 
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DRAFT ADA Data Dictionary - Public ROW

>8.3% (<15ft)

>8.3% (>15ft)

>=12%

N/A

Running Cross-Slope Left <= 2% RunC_SlopeL

2-3%

3-4%

>4%

N/A

Running Cross-Slope Right <= 2% RunC_SlopeR

2-3%

3-4%

>4%

N/A

Turning Space None TurningSpace

Yes, <4X4'

Yes, >4'X4'

Perpendicular and constrained on back of walk, >4'X5'

Parallel Ramp constrained on two sides, >4'X5'

N/A

Turning Space Cross Slopes <= 2% TurningSpaceCS

>2%-<=3%

>3%-<=5%

>5%

N/A

Flare Slope N/A FlareSlope

<=10%

>10%-<=12%

>12%

Curb Ramp 
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DRAFT ADA Data Dictionary - Public ROW

None

Receiving Ramp Yes RecvRamp

No

N/A

DWS Yes DWS

No

N/A

DWS Placement Back of Curb DWSPlacement

Other

N/A

DWS Depth <2-ft DWS_Depth

>=2-ft

N/A

DWS Width <Full width of Ramp DWS_Width

=Full width of Ramp

>Full width of Ramp

N/A

Grade Break Concurrent (perpendicular to ramp slope) GradeBreak

Not concurrent

N/A

Counter Slope <= 2% CounterSlope

>2%-<=3%

>3%-<=5%

>5%

N/A

Curb Ramp 
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DRAFT ADA Data Dictionary - Public ROW

Parallel to Crosswalk Yes ParallelXwalk

No

N/A

Lip None CR_Lip

<=1/4-in

>1/4-in to <=1/2-in

>1/2-in

N/A

End in Crosswalk Yes EndinXwalk

No

Unmarked Crosswalk

N/A

Roadway Clear Space <4X4-ft ClearSpace

>=4X4-ft

N/A

MEF Documentation Yes MEF

No

Comments Comments

Curb Ramp 
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DRAFT ADA Data Dictionary - Public ROW

Field Name Attribute Default GIS

Type Marked CRW_Type

Unmarked

Location Intersection Default CRW_Location

Mid-Block Crosswalk

Roundabout

Other

Running Slope <=5% - Compliant CRW_RSlope

>5% - Not Compliant

N/A

Cross-Slope <= 2% CRW_CSlope

>2%-3%

>3%-4%

>4%

N/A

Comments Comments

Crosswalk
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DRAFT ADA Data Dictionary - Public ROW

Field Name Attribute Default Value GIS

Flangeway Gap RR <=3-in RR_FlangeGap

RR > 3-in

DWS Yes RR_DWS

No

DWS Placement None RR_DWSPlace

DWS >=6 ft and <=15 ft

DWS <6 ft

DWS >15 ft

Comments Comments

Railroad
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DRAFT ADA Data Dictionary - Public ROW

Corner Corner Corner Corner

Y/N Y/N Y/N Y/N

Y/N Y/N Y/N Y/N

Y/N Y/N Y/N Y/N

Level clear space provided at push button (min. 30" X 48" landing area provided with less 

than a 2% coss slope in any direction)
Y/N

Pushbutton provide vibratory feedback when pushed

Audible indication of WALK interval in speech Y/N Y/N Y/N Y/N

Y/N Y/N Y/N

Y/N

Signal ADA Compliance

NW NE SE SW

Push button less than 10 feet to Crosswalk curb in travel direction.  Curb area within the 

crosswalk (5-ft) extension line
Y/N Y/N Y/N Y/N

Push button less than 5 feet from the extension of crosswalk line Y/N Y/N Y/N Y/N

Distance between push buttons on the same corner greater than 10 feet Y/N Y/N Y/N Y/N

Reach depth from push button to the landing area is less than 10 inches Y/N Y/N Y/N Y/N

Push button size meets min. 2 inch diameter with visual contrast from housing Y/N Y/N Y/N

Pushbutton Force more than 5 pounds

Directional arrow on push button face, housing or mounting & pushbutton with parallel 

orientation to crosswalk direction
Y/N Y/N Y/N Y/N

Audible indication of WALK interval in tone Y/N Y/N Y/N Y/N

Mounting height of push button from landing area is between 42" and 48" Y/N

Y/N Y/N Y/N

Locator Tone & Tactile Arrow provided

Locator tone operates during DON'T WALK and flashing DON'T WALK intervals Y/N Y/N Y/N Y/N

Signal
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DRAFT ADA Data Dictionary - Public ROW

APS Y/N

Signal
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Accessibility Consulting  |  ADA-FHA Compliance 

William E. Endelman, AIA  |  Michael B. Schneider, AIA - Principals 

600 University Street, Suite 1515, Seattle, WA 98101  |  T 206.324.6462  |  F 206.324.6469  | www.endelman.com 

June 27 2018 

General List of Elements that will be assessed in the ADA Building Surveys: 

1. E&A will assess all public areas (i.e. City public program areas) in the buildings.

Excluded are staff only / back of house areas, and any outside operated tenant

improvements, such as a Starbucks coffee concession, if any, except for entry doors to

tenant spaces.

2. E&A has not received any plans to date, so we cannot be more specific than the general

ADA “Elements” covered by the 2010 ADA Standards likely applicable to the City’s

buildings below:

 Accessible Parking

 Alarms
 Assembly Areas - Indoor &

Outdoor
 Built-In Elements
 Judicial, Legislative & Regulatory

Spaces

 Doors

 Drinking Fountains

 Interior Accessible Routes
 Locker rooms / Changing Rooms
 Restrooms

 Signage

 Sinks

 Stairs
 Storage
 Swimming Pools & Spas

 Telephones

EXHIBIT A
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Transpo Group USA, Inc.

Cost Estimate Worksheet

Number / Project Name

1.18150.00/Sammamish ADA Transition Plan

Pay rates are effective from July 8, 2017 through July 13, 2018, within the ranges shown in the attachment.

Only key staff are shown and other staff may work on and charge to the project as needed by the project manager.

Project

Manager

Quality

Control GIS Lead

Project 

Engineer

Project 

Admin

initials RP PBL BGS MW AMC

job title Eng L6 Prin L7 Anyl L4 Eng L2 PA L4

cost rate $54.88 $76.92 $40.82 $35.72 $40.96

Labor:

Work Task Hours Cost

Task 1 - Project Management

  1.1 Project Coordination 48 48 $2,634

  1.2 Progress Reports and Invoices 12 12 24 $1,150

Task 2 - Self-Assessment Data Collection

  2.1 Kick-off Meeting 4 8 12 $546

  2.2 Public Right-of-Way 12 8 120 20 160 $6,887

  2.3 City Parks and Priority Park Facilities 10 2 40 52 $2,335

  2.4 Other Facilities 0 $0

Task 3 - Stakeholder Engagement

  3.1 Materials / Support for Public Outreach/ Engagement 8 2 20 28 58 $2,409

  3.2 Online Public Meeting 2 2 $110

  3.3 Targeted Focus Group 8 4 12 $582

Task 4 - Barrier Removal

  Barrier Removal 16 4 40 60 $2,615

Task 5 - Implementation Schedule

  Implementation Schedule 16 4 150 132 302 $12,024

Task 6 - Draft and Final Report

  Draft and Final Report 24 16 100 80 220 $9,487

Total Hours 160 36 438 304 0 0 0 12 0 950

Labor Costs $8,781 $2,769 $17,879 $10,859 $0 $0 $0 $492 $0 $40,779.48

Overhead Rate 167.68% $68,379.03

Fee (as a % of labor) 30.00% $12,233.84

Miscellaneous Expenses: Reimbursable Subconsultants: Subs 

Item Cost Cost

1 Federal Express / Courier $0 1 IDAX $56,300

2 Phone $0 2 Endelman and Associates $54,317

3 Fax $0 3 Acutanza STS $11,400

4 Postage $0 4 $0

5 Graphic supplies $0 5 $0

6 Photography $0

7 Travel expenses (mileage) $0 $122,017

8 Reproduction $0

9 Traffic counts $0

10 Traffic accident data $0

11 Spec. MPS model run $0

12 Transportation Concurrency Application $0

Total Reimbursable Expenses $0

TOTAL ESTIMATE $243,410.00

Firm

Total Subconsultants

Cost Estimate Prepared on: 7/10/2018

EXHIBIT A
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1 

Estimate-Sammamish ADA Collection 

6/8/2018 

The proposed cost below is based on a not-to-exceed fee for the quantity of 75 miles of sidewalk. This 

estimate includes the collection of sidewalk attributes (including hazards), curb ramps, marked and un-

marked crosswalks, railroad crossings (with pedestrian access routes), signal push buttons, and bus stops. 

If the sidewalk mileage exceeds 75 miles, the cost will increase accordingly. 

If you have any questions or concerns, please feel free to reach out at any time. 

Thanks. 

Project Role Rate Hours Cost 
Principal $120 10 $1,200 
Project Management/QC $80 175 $14,000 
Technician  $60 685 $41,100 

Total Cost $56,300 

Mark Skaggs | COO 

Data Solutions 
mark.skaggs@idaxdata.com 
(425) 250-0777

www.idaxdata.com

EXHIBIT A
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BUDGET - SENT TO CLIENT Revision 4
Project: City of Sammamish ADA Survey 8

For Transpo Group

Bill / Michael E&A Surveyors E&A E&A 

Consultant

E&A

LABOR E&A Principal ADA Surveyor Sen. Consult Estimator Tech Clerical Task Total Survy / travel:
Survey 27 27 54 8.3 person days

7 7 13 1.7 person weeks
40 40 80

4 4 8
Cost est 6 6

6 2 2 14 24
0

2 2 1 5
From 

Transpo:

Task 1.1 – Include 2 hours a month for 

12 months for general project 

coordination

24 24

Task 2.1 – Kick-off meeting – assume a 

four hour meeting

4 4 8

Task 5 – Implementation Schedule

– assume 2 – 2-hour meetings with

Transpo, and probably 20 hours of time

for coordination.

24 24

Task 4 – Barrier Removal. This would 

basically involve reviewing City’s 

design standards and code

4 4 Reduced Unknown 

scope - allowance

2 2
0

Total Hrs. 10 84 138 6 15 252 252 checksum
Rate $320.00 $225.00 $125.00 $107.00 31.5 person days

Cost $3,200 $15,865 $30,938 $750 $1,605 $52,358 ave rate $207.77
Orig Scope Prev Quote $87,360

App license $ 1,500

$ -

Cost

airfare $ -
rental car $ - $ 54,317

$ -
$ -

$ 196
$ 135

Lodging $ -
misc $ 100

subtotal $ 431
$ 22

subtotal $ 453
$ 7

$ 460

B&O tax @ 1.5

Total Expenses Budget

Notes: See Proposal for all Assumptions.

Color Copies, Binding, etc (0 sets) - no printed sets

Misc. Local Mileage
Meal expenses - lunch in field

Contingecy 5%

$190.00

correct rate

EXPENSES

Total Labor, lic., exenses

airport - Uber

Data Entry (1.5 x survey)
Captioned Photo Pages prep

E&A Data Edits / QC / Q&A

Exec. Sum/ Rpt Prep / Assembly / Proof

Software Setup Updates / Mgmt.

BUILDINGS & PARKS Draft: Rev. 7/6/18
bldgs with public access + park structures
Deletes TIs in Leased spaces as directed

Travel Time
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Acutanza STS Cost Estimate

PROJECT City of Sammamish ADA Plan

CLIENT Transpo Group DATE 6/28/2018

Jeanne Acutanza

Tasks Hours Rate Hours Rate Total Hours Total $

RATE 170$       -$         

3.1 Materials and Support for Public 

Outreach & Engagement 18 3,060$     -$         18 3,060$     

3.2 Online Public Meeting 12 2,040$     -$         12 2,040$     

3.3 Focus Group 20 3,400$     -$         20 3,400$     

6. Draft and Final Plan 10 1,700$     0 -$         10 1,700$     

0 -$         -$         0 -$         

Subtotal Hours 60 10,200 0 -$         60 10,200$  

Direct Expenses 1,200$     

TOTAL 11,400$  

Acutana STS 7/10/2018
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Revised 6/2016 

EXHIBIT B 

REQUEST FOR CONSULTANT PAYMENT 

To: City of Sammamish 

801 228th Avenue SE 

Sammamish, WA  98075 

Phone:  (425) 295-0500 

FAX:  (425) 295-0600 

Invoice Number: _____________________ Date of Invoice: _________________________ 

Consultant: ____________________________________________________________ 

Mailing Address: ____________________________________________________________ 

____________________________________________________________ 

Telephone: ____________________________________________________________ 

Email Address: ____________________________________________________________ 

Contract Period: _________________________ Reporting Period: _________________ 

Amount requested this invoice: $______________ 

Specific Program:_____________________________________________________________ 

_________________________________________ 

Authorized signature 

ATTACH ITEMIZED DESCRIPTION OF SERVICES PROVIDED 

For Department Use Only 

Authorization to Consultant:  $ 

Account Number: 

Date:  

Approved for Payment by: ____________________________________ Date: _______________________ 

Finance Dept. 

Check #__________________  Check Date:____________________ 

Total contract amount 

Previous payments 

Current request 

Balance remaining 
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EXHIBIT C 

TAX IDENTIFICATION NUMBER 

In order for you to receive payment from the City of Sammamish, you must have either a Tax Identification Number 

or a Social Security Number.  The Internal Revenue Service Code requires a Form 1099 for payments to every 

person or organization other than a corporation for services performed in the course of trade or business.  Further, 

the law requires the City to withhold 20% on reportable amounts paid to unincorporated persons who have not 

supplied us with their correct Tax Identification Number or Social Security Number. 

Please complete the following information request form and return it to the City of Sammamish prior to or along 

with the submittal of the first billing invoice. 

Please check the appropriate category: 

Corporation Partnership Government Consultant 

Individual/Proprietor Other (explain) 

TIN No.:  

Social Security No.: 

Print Name: 

Title: 

Business Name: 

Business Address: 

Business Phone: 

  Date   Authorized Signature (Required) 
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Issaquah Fall City Road Contract Amendment #3 
 

DATE SUBMITTED: 
 

 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Approve Contract Amendment #3 with H.W. Lochner for an additional 
$169,110. 
 

EXHIBITS: 
 

1. Exhibit 1 - Supplement 3 - Final 20180711 
 

BUDGET:  
Total dollar amount $169,110 ☑ Approved in budget 

Fund(s) Issaquah Fall City Road (340-150-
595-61-63-00) 

☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☑  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☐  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall Council approve the contract amendment #3 to cover the out of scope fees for design activities 
not included in the Issaquah Fall City Road original design contract? 

 

KEY FACTS AND INFORMATION SUMMARY: 

This is a contract amendment with H.W. Lochner, Inc. for the design of the Issaquah-Fall City Road 
Improvement Project. The contract amendment provides for compensation for additional work beyond 
the design scope.  Items included in this work includes retaining wall design, modifying the roadway 
plans to accommodate the proposed roadway closure, drainage modifications due to the availability of 
land, and additional traffic modeling for the detour planning and roadway closure.  

 

FINANCIAL IMPACT: 

Amendment adds $169,110 of out of scope work needed to cover out of scope design work. 
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OTHER ALTERNATIVES CONSIDERED: 

If the contract amendment is not approved, the City will have to negotiate scope modifications to keep 
the project within the approved contract amount that will result in delays of the final design and start 
of construction. 

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

Comprehensive Plan Policy T.3.15: Focus on investments that produce the greatest net benefits to 
people and minimize the environmental impact of transportation. 
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SUPPLEMENTAL AGREEMENT

The City of Sammamish desires to amend the agreement with H.W. Lochner, Inc. for the
Issaquah Fall City Rd-242"d Ave SE to Klahanie Drive SE project. All provisions in the basic
agreement remain in effect except as modified in Exhibit A - Scope of Services.

Additional project elements needed include (but not limited to):

o Roadway redesign removing elements no longer needed due to a roadway closure
o Retaining Wall Design
o Drainage redesign from changes to the bridge and planned pond site
o Additional Traffic Demand Modeling to better understand road closure impacts

Amendment Number:

J
Date:

Aprll24.2018
Project:

Issaquah Fall City Pid-242"d Ave SE to
Klahanie Drive SE

City Project number:

N/A

Consultant:

H.W. Lochner.Inc.
Contract Number:

c2016-143

Original Contract
Amount:

$1,650,000

Current Contract
Amount

$2,903,050

Net Change This
Amendment

$169,110

Estimated Contract
Total After Change

$3,072,160

H.W. Lochner,Inc. Date

Approved:

City of Sammamish Date
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Addendum No. 3 
Exhibit A - Scope of Services  
 
City of Sammamish  
Issaquah-Fall City Road Improvements  

 

 
 

 

Prepared for: 

City of Sammamish, Washington 
 

         
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Prepared by: 

 
 

915 118th Avenue SE, Suite 130 
Bellevue, WA 98005 

CONSENT CALENDAR #10.

Page 98 of 324



City of Sammamish 
Issaquah-Fall City Road Improvements 
Addendum 3 – Scope of Services 

 

  Page | 1  
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City of Sammamish 
Issaquah-Fall City Road Improvements 
Addendum 3 – Scope of Services 
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EXHIBIT A – SCOPE OF SERVICES 

City of Sammamish 
Issaquah-Fall City Road Improvements 

 Lochner Project Number: 000010916  

PROJECT DESCRIPTION 

This project addendum modifies the scope of services for improving SE Issaquah-Fall City Road 

to an urban arterial with curb, gutter, sidewalk, bike lanes, landscape strips and a center 

median.  Addendum #3 covers additional services performed by the CONSULTANT for the 

project that were not specifically addressed in the original contract or supplements. The services 

performed consisted of alternative analysis, engineering design and value engineering for 

improvements to SE Issaquah-Fall City Road from approximately 240th Place SE to just beyond 

the intersection with Klahanie Drive SE.   

 

TASK 1: PROJECT MANAGEMENT  

No change to this task item 

TASK 2: PUBLIC INVOLVEMENT 

No change to this task item 

TASK 3: SITE ASSESSMENT 

No change to this task item 

TASK 4: ENVIRONMENTAL PERMITTING 

No change to this task item 

TASK 5: TRAFFIC ANALYSIS 

No change to this task item 

TASK 6: ALTERNATIVES ANALYSIS, 10% DESIGN 

6.1 Drainage Alternatives Analysis – Out of Scope Services 

It was determined during the design process that the initial assumption to develop a pond in 

the southeast corner of 247th Pl SE to handle stormwater needs was not a viable solution. 
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Addendum 3 – Scope of Services 
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The CONSULTANT performed services to develop design alternatives to handle stormwater 

needs. 

 Perform storm water calculations for all proposed improvements related to selected 

arterial alignments, in compliance with the 2016 King County Surface Water Manual 

and City of Sammamish Regulations. 

 Provide preliminary storm water design calculations and alternative disposal 

methods to the City for review. Disposal methods reviewed included drainage 

swales, underground infiltration systems and other locations for ponds. The 

operation of existing ponds was also reviewed to determine if there was excess 

capacity available 

TASK 7: RIGHT OF WAY ACQUISITION 

No change to this task item 

TASK 8: PRELIMINARY DESIGN, 30% PS&E 

8.1 Roadway Redesign – Out of Scope Services 

This task includes changes to roadway cross section and revisions to grading due to additions 

of block walls to reduce right of way impacts. 

TASK 9: PRELIMINARY DESIGN, 60% PS&E 

9.1 Roadway Design – Out of Scope Services 

This task includes additional City directed changes to roadway cross section and revisions to 

grading to reduce right of way impacts. 

9.2 Additional Structural Design – Out of Scope Services 

Due to poor soil conditions discovered after the geotechnical analysis, additional modeling and 

calculations needed for the bridge foundation design. This task item provided for revisions to the 

modeling, plan sheets and calculations. 

9.3 Retaining Wall Design – Out of Scope Services 

The initial assumption assumed retaining walls would not be needed. However, as the design 

progressed and the preferred roadway cross-section was determined, it was decided to use 

walls at some locations to minimize impacts to adjacent properties. This task provided for 

design and grading services for block and soldier pile retaining walls continued through the 60% 

plan submittal, and development of estimated for probable wall costs. 

9.4 Urban Design Structural Elements – Out of Scope Services 

As the project team developed some ideas for signature urban design elements for the bridge, it 

was decided to revise the bridge railing to a more architectural style. This task item provided to 

revisions to the plan sheets and calculations. 
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9.5 Drainage Design – Out of Scope Services 

The alternatives evaluation by the team determined that an additional pond in the northwest 

corner of Klahanie Blvd SE is needed. This task provides the additional services needed to 

design the system necessary to convey storm water across the bridge structure. 

TASK 10: FINAL DESIGN, 90% PS&E 

No change to this task item 

Task 11: BID READY AND ADVERTISMENT SUPPORT 

No change to this task item 

Task 12: Value Engineering (VE) Analysis 

This task provides for engineering services to be done to help develop alternative opinions of 

probable construction costs for possible variations to the project design elements. 

12.1 Roundabout Modifications – Out of Scope Services 

Comments during the review of the 60% plan submittal recommended revisions to two 

roundabouts for potential safer operations. This task developed a revised roundabout layout to 

reconfigure southbound to westbound slip lane and shift roundabout center to minimize 

additional right-of way and grading. Revised layouts are needed to at the following locations to 

help revise the opinion of probable construction costs: 

 247th Place SE 

 Klahanie Blvd SE. 

12.2 Additional Traffic Demand Modeling – Out of Scope Services 

On March 13, 2018, the City Council requested additional information in order to better 

understand the impacts of closing Issaquah-Fall City Road (IFCR) for bridge construction on 

surrounding roadways. This task includes development of a variation of the City’s traffic demand 

model for the PM peak hour with IFCR closed between 247th Place SE and Klahanie Blvd SE. 

Deliverables: 

 Summary table of traffic volumes and differences 

 Additional maps showing traffic volumes and incremental differences during the PM 

Peak hour during a roadway closure. 

12.3 242nd Ave SE Revisions – Out of Scope Services 

Coordination with development plans of the property owner in the northwest corner of the 

intersection indicated a change in the design of 242nd Ave SE could be made to reduce grading 

and sidewalk needs, as well as reduce project costs. This task will modify the roadway layout, 

including a revision to the opinion of probable construction costs. 
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12.4 Bridge Superstructure Girder Layout – Out of Scope Services 

This task will explore the potential of narrowing the bridge structure to eliminate a line of girders, 

including a revision to the opinion of probable construction costs.  

Deliverables: 

 Alternative bridge cross-section diagram 

 Revised quantity calculations to help revise the opinion of probable construction 

costs. 
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Design Phase

Hourly Total Labor Total

Classification Rate Hours Salary Costs

Project Principal/Principal Engineer 85.00$               0 $0.00

Project Manager/Project Engineer 71.13$               0 $0.00

Project Manager/Project Engineer 65.73$               0 $0.00

Sr. Transportation Engineer/ Planner 59.17$               0 $0.00

Project Manager/Sr Traffic Engineer 62.05$               54 $3,350.70

Sr. Transportation Engineer/ Planner 58.26$               0 $0.00

Civil Engineer/ Designer 52.89$               228 $12,058.92

Civil Engineer/ Designer 37.00$               16 $592.00

Jr. Structural Engineer/ Designer 37.26$               160 $5,961.60

Sr. Structural Engineer 63.92$               90 $5,752.80

Deputy PM/Civil Engineer/ Designer 43.46$               95 $4,128.70

Civil Engineer/ Designer 31.25$               0 $0.00

Sr. Structural Engineer 50.96$               70 $3,567.20

Sr. Civil Engineer/ Designer 53.20$               252 $13,406.40

Jr. Structural Engineer/ Designer 27.89$               72 $2,008.08

Jr. Structural Engineer/ Designer 33.66$               120 $4,039.20

Sr. Administration/ Project Control 24.80$               0 $0.00

Administration 21.00$               0 $0.00

1157

Subtotal Direct Salary Cost $54,865.60

Salary Escalation

2018 70.00% 0% $0.00

Total Lochner Direct Salary Cost $54,865.60

Overhead at 175.49% of DSC 175.49% $96,283.64

Profit at 30% of DSC 30.00% $16,459.68

Total HWL Labor Including Overhead and Profit: $167,610

Direct Expenses:

Travel -$                   

Reproduction 1,500$               

Communications -$                   

Graphics/Miscellaneous -$                   

Title Reports -$                   

Direct Reimbursable Subtotal: $1,500

Firm Total: H.W. Lochner, Inc. $169,110

Design Subconsultants:

Pace -$                       

Shannon & Wilson (Geotechnical) -$                   

Shannon & Wilson (Enviromental) -$                   

Shannon & Wilson (Stream) -$                   

HBB (Landscape Architecture) -$                   

AquaTerra -$                   

Subconsultants Subtotal: $0

Total Project - H. W. Lochner, Inc. $169,110

Other Tasks:

Public Outreach (EnviroIssues) -$                   

Right-of-Way Acquisition Services (UFS ) -$                   

Grant Writing Services (Lochner) -$                   

Other Subtotal: $0

Total Project Amendment $169,110

Issaquah-Fall City Road Improvements

H. W. Lochner, Inc.

Exhibit A - Addendum No. 3 Fee Estimate for Out of Scope Services
City of Sammamish

7/11/2018
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Exhibit A - Addendum No. 3 Fee Estimate for Out of Scope Services

Work 

Element 

Number

Work Element

Project 

Manager/Sr 

Traffic Engineer

Civil Engineer/ 

Designer

Civil Engineer/ 

Designer

Jr. Structural 

Engineer/ 

Designer

Sr. Structural 

Engineer

Deputy PM/Civil 

Engineer/ 

Designer

Sr. Structural 

Engineer

Sr. Civil 

Engineer/ 

Designer

Jr. Structural 

Engineer/ 

Designer

Jr. Structural 

Engineer/ 

Designer

TOTAL

HOURS

Rich Josh Katie Ross Cheng Molly Steve J Rick H Brian Alex

6.0 Alternatives Analysis

6.4 Drainage Design Alternatives - OPTIONAL TASK 14 130 0 0 0 15 0 0 0 0 159

Drainage Design Alternatives 14 130 15 159

Drainage Alternatives Tech Memo 0

0

Work Element  6  Total 14 130 0 0 0 15 0 0 0 0 159

8.0 Preliminary Design, 30% 

8.1 Roadway Design 20 0 0 0 0 60 0 120 0 0 200

Geometric Design 20 60 60 140

Earthwork 60 60

0

Work Element  8 Total 20 0 0 0 0 60 0 120 0 0 200

9.0 Intermediate Design, 60%

9.1 Roadway Design 0 0 0 0 0 20 0 32 0 0 52

Geometric Design 20 20 40

Earthwork 12 12

0

9.2 Structural Design 0 0 0 60 50 0 40 0 40 60 0 250

9.2a Structural Intermediate Design 60 50 40 40 60 250

0

9.3 Retaining Wall Design 0 0 0 80 40 0 10 0 0 60 190

9.3a Intermediate Plans – Retaining Walls 60 40 60 160

9.3b Opinion of Probable Cost – Retaining Walls 20 10 30

9.4 Urban Design Structural Elements 0 0 0 20 0 0 20 0 0 0 40

Urban Design Structural Elements 20 20 40

0

9.5 Drainage  Design 0 90 0 0 0 0 0 60 0 0 150

Intermediate drainage design 90 60 150

0

Work Element  9 Total 0 90 0 160 90 20 70 92 40 120 682

12.0 Value Engineering (VE) analysis

12 Design modifications 20 8 16 0 0 0 0 40 32 0 116

12.1 Roundabout Modifications 16 16

12.2 Road Closure Modeling and Analysis 20 8 28

12.3 242nd Ave Tie in and profile 40 40

12.4 Superstructure Re-Design Layout 32 32

0

Work Element  12 Total 20 8 16 0 0 0 0 40 32 0 116

GRAND TOTAL  DESIGN 54 228 16 160 90 95 70 252 72 120 1157

City of Sammamish Washington

Issaquah-Fall City Road Improvements

H. W. Lochner - Cost & Person Hour Estimate

LABOR CLASSIFICATION
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Zackuse Creek Fish Passage and Stream Restoration Project - 
Interagency Agreement with King County Department of Natural 
Resources and Parks, Parks and Recreation Division 
 

DATE SUBMITTED: 
 

June 22, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Authorize the City Manager to sign the Interagency Agreement with 
King County Department of Natural Resources and Parks, Parks and 
Recreation Division, for construction coordination and reimbursement 
for work related to the Zackuse Creek Fish Passage and Stream 
Restoration Project.   
 
 

EXHIBITS: 
 

1. Exhibit 1 - Zackuse Creek Fish Passage and Stream Restoration Project 
- Interagency Agreement with King County 
 

BUDGET:  
Total dollar amount 0 ☐ Approved in budget 

Fund(s) Surface Water Capital Projects 
Fund 

☐ 

☑ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☐  Transportation ☐  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☑  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall the Council authorize the City Manager to sign the Interagency Agreement with King County 
Department of Natural Resources and Parks, Parks and Recreation Division, for construction 
coordination and reimbursement for work related the Zackuse Creek Fish Passage and Stream 
Restoration Project? 
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KEY FACTS AND INFORMATION SUMMARY: 

The Zackuse Creek Fish Passage and Stream Restoration Project includes the construction of a 12-ft 
span concrete box culvert and 400 linear feet of stream restoration.  The construction of the culvert 
will require temporary construction easements on King County Trail right-of-way for dewatering, 
erosion control, and construction of culvert wing walls and rockeries.   

  

The interagency agreement records the agreement between the City and King County Department of 
Natural Resources and Parks, Parks and Recreation Division ("King County") for construction of the 
City's Zackuse Creek Fish Passage and Stream Restoration Project.  The interagency agreement 
confirms the coordination efforts between the City and King County and, additionally, documents City 
reimbursement by King County for design items related to project coordination with the King County 
East Lake Sammamish Regional Trail Zackuse Creek Fish Passage project.  The King County culvert 
project is scheduled to start construction in August 2018.    

  

Coordination between the City and King County benefits the public when projects are under 
construction in close proximity. 

 

FINANCIAL IMPACT: 

The City shall be reimbursed by King County for design items related to project coordination with the 
King County East Lake Sammamish Regional Trail Zackuse Creek Fish Passage project.  The total 
reimbursement is $39,336. 

 

OTHER ALTERNATIVES CONSIDERED: 

Council may choose to not enter into an Interagency Agreement with King County Department of 
Natural Resources and Parks, Parks and Recreation Division, for work related the Zackuse Creek Fish 
Passage and Stream Restoration Project.  This would result in the City not being reimbursed in the 
amount of $39,336 for coordination work performed with King County staff and our design consultant 
during the culvert design. 

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

City of Sammamish Storm and Surface Water Management Comprehensive Plan 

• Goal 7 – Coordinate surface and stormwater management services with neighboring 
jurisdictions 
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PERMITTEE AUTHORIZED AGENT OR CONTRACTOR

City of Sammamish Otak, Inc.

ATTENTION: Tawni Dalziel ATTENTION: Kevin O'Brien

801 228th Ave SE 11241 Willows Road NE, Ste 200

Sammamish, WA 98075 Redmond, WA 98052

Project Name: Zackuse Creek Fish Passage Project

Project Description: The purpose of the project is to provide fish passage and suitable spawning and rearing habitat 
for native kokanee salmon within Zackuse Creek. The primary goal of this project is to increase 
the abundance and distribution of spawning locations for kokanee salmon. 

Currently, three undersized culverts impede fish passage on Zackuse Creek in immediate 
succession. The culverts are partial fish passage barriers due to their size and create high 
velocity water flows. Immediately upstream of the culverts and East of East Lake Sammamish 
Parkway, Zackuse Creek flows in a poorly defined channel through a valley bottom wetland 
before turning 90 degrees at a road embankment and entering the most upstream fish passage 
barrier culvert.

PROVISIONS

1. This STANDARD Hydraulic Project Approval (HPA) is issued for:

a. Replacement of an existing, 30-inch, corrugated metal pipe (CMP) culvert on East Lake Sammamish Parkway with a 
new 12-foot-wide (minimum internal span), by 6-foot-tall (minimum internal height), by 49.5-foot-long (maximum) pre-
cast concrete (PCC) box culvert;
b. Replacement of an existing, 36-inch, PCC culvert on the East Lake Sammamish Trail with a new 12-foot-wide 
(minimum internal span), by 8 foot (minimum internal height), by 19-foot-long (maximum) PCC box culvert;
c. Replacement of an existing, 24-inch, cast in place concrete (CPC) culvert on East Lake Sammamish Shore Lane NE 
with a new 12-foot-wide (minimum internal span), by 5 foot (minimum internal height), by 12-foot-long (maximum) PCC 
box culvert;
d. Relocation and realignment of 530 linear feet of channel mainstem with 400 linear feet of new channel mainstem to 
include;
i. Excavation of approximately 590 cubic yards of wetland soils;
ii. Installation of 13 grade control bands to be comprised of a 12-inch cobble mix;
iii. Placement of approximately 320 cubic yards of approved streambed substrate;
iv. Installation of a minimum of 10 large woody material structures to be located at and waterward of the Ordinary High 
Water Line (OHWL); and
e. Implementation of site restoration and enhancement to consist of invasive species removal and subsequent control 
including installation of native shrubs and trees.
 
Note: This project occurs on Zackuse Creek, a fish bearing stream known to support or with the potential to support 
Sockeye, Coho, Steelhead, Cutthroat Trout, and Resident Trout. This project will replace three mapped Fish Passage 
and Diversion Screening Inventory (FPDSI) barriers: 920253, 920254, and 920255.

Page 1 of 10

HYDRAULIC PROJECT APPROVAL

Washington Department of 
Fish & Wildlife

PO Box 43234

Olympia, WA 98504-3234

(360) 902-2200

Permit Number:  2018-4-174+01

FPA/Public Notice Number:  N/A

Application ID:  13717

Project End Date:  March 14, 2023

Issued Date:  March 15, 2018
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2. TIMING LIMITATION: You may begin the project immediately and you must complete the project by March 14, 2023, 
provided, all work below the ordinary high water line be completed between July 1 and September 30 of a given year. 
Work outside of the ordinary high water line may be conducted year round provided measures to prevent turbidity and 
sedimentation within the creek are in place and functioning properly.

3. APPROVED PLANS: You must accomplish the work per plans and specifications submitted with the application and 
approved by the Washington Department of Fish and Wildlife, entitled, ‘Zackuse Creek Fish Passage Project,' dated 
May, 2017, ‘ZACKUSE CREEK CULVERT REPLACEMENT AND FISH HABITAT IMPROVEMENT PROJECT,’ dated 
May, 2017, the technical report, ‘Zackuse Creek Bed Material Stability,’ dated October 19, 2017,’ the culvert sizing 
technical report, ‘Culvert Sizing Recommendations,’ the monitoring and maintenance plan for the constructed fishway, 
‘City of Sammamish Zackuse Creek Fish Passage Project, Culvert and Stream Monitoring Plan,’ dated February 16, 
2018 and all supporting documents and communications uploaded to the Aquatic Protection Permitting System (APPS) 
project file; except as modified by this HPA. You must have a copy of these plans available on site during all phases of 
the project.

4. INVASIVE SPECIES CONTROL: Follow Level 1 Decontamination protocol for low risk locations. Thoroughly remove 
visible dirt and organic debris from all equipment and gear (including drive mechanisms, wheels, tires, tracks, buckets 
and undercarriage) before arriving and leaving the job site to prevent the transport and introduction of invasive species. 
Properly dispose of any water and chemicals used to clean gear and equipment. For contaminated or high risk sites 
please refer to the Level 2 Decontamination protocol. You can find this and additional information in the Washington 
Department of Fish and Wildlife's Invasive Species Management Protocols (November 2012), available online at 
http://wdfw.wa.gov/publications/01490/wdfw01490.pdf.

5. PRE- AND POST-CONSTRUCTION NOTIFICATION: You, your agent, or contractor must contact the Washington 
Department of Fish and Wildlife by e-mail at HPAapplications@dfw.wa.gov; mail to Post Office Box 43234, Olympia, 
Washington 98504-3234; or fax to (360) 902-2946 at least three business days before starting work, and again within 
seven days after completing the work. The notification must include the permittee's name, project location, starting date 
for work or date the work was completed, and the permit number. The Washington Department of Fish and Wildlife 
may conduct inspections during and after construction; however, the Washington Department of Fish and Wildlife will 
notify you or your agent before conducting the inspection.

6. PHOTOGRAPHS: You, your agent, or contractor must take photographs of the job site before the work begins and 
after the work is completed. You must upload the photographs to the post-permit requirement page in the Aquatic 
Protection Permitting System (APPS) or mail them to Washington Department of Fish and Wildlife at Post Office Box 
43234, Olympia, Washington 98504-3234 within 30-days after the work is completed.

7. FISH KILL/ WATER QUALITY PROBLEM NOTIFICATION: If a fish kill occurs or fish are observed in distress at the 
job site, immediately stop all activities causing harm. Immediately notify the Washington Department of Fish and 
Wildlife of the problem. If the likely cause of the fish kill or fish distress is related to water quality, also notify the 
Washington Military Department Emergency Management Division at 1-800-258-5990. Activities related to the fish kill 
or fish distress must not resume until the Washington Department of Fish and Wildlife gives approval. The Washington 
Department of Fish and Wildlife may require additional measures to mitigate impacts.

STAGING, JOB SITE ACCESS, AND EQUIPMENT

8. Equipment may operate within the ordinary high water line of the stream only after all fish exclusion has been 
completed and water bypass systems are in place and functioning properly.

9. Establish staging areas (used for equipment storage, vehicle storage, fueling, servicing, and hazardous material 
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storage) in a location and manner that will prevent contaminants such as petroleum products, hydraulic fluid, fresh 
concrete, sediments, sediment-laden water, chemicals, or any other toxic or harmful materials from entering waters of 
the state.

10. Design and locate new temporary access roads and/or paths to prevent erosion and sediment delivery to waters of 
the state.

11. Clearly mark boundaries to establish the limit of work associated with site access and construction.

12. This Hydraulic Project Approval authorizes the removal of the large woody vegetation as shown in the approved 
plans and as outlined in the application materials. Clearly mark all large woody vegetation authorized for removal 
before starting work.

13. Remove soil or debris from the drive mechanisms (wheels, tires, tracks, etc.) and undercarriage of equipment prior 
to operating the equipment waterward of the ordinary high water line.

14. If wet or muddy conditions exist, in or near a riparian zone or wetland area, use equipment or techniques that 
reduce ground pressure.

15. Check equipment daily for leaks and complete any required repairs in an upland location before using the 
equipment in or near the water.

16. Use environmentally acceptable lubricants composed of biodegradable base oils such as vegetable oils, synthetic 
esters, and polyalkylene glycols in equipment operated in or near the water.

CONSTRUCTION-RELATED SEDIMENT, EROSION AND POLLUTION CONTAINMENT

17. Work in the dry watercourse (when no natural flow is occurring in the channel, or when flow is diverted around the 
job site).

18. Stop all hydraulic project activities except those needed to control erosion and siltation, if flow conditions arise that 
will result in erosion or siltation of waters of the state.

19. Protect all disturbed areas from erosion. Maintain erosion and sediment control until all work and cleanup of the job 
site is complete. All erosion control materials that will remain onsite must be composed of 100% biodegradable 
materials.

20. Prevent project contaminants, such as petroleum products, hydraulic fluid, fresh concrete, sediments, sediment-
laden water, chemicals, or any other toxic or harmful materials, from entering or leaching into waters of the state.

21. Route construction water (wastewater) from the project to an upland area above the limits of anticipated floodwater. 
Remove fine sediment and other contaminants before discharging the construction water to waters of the state.

22. Deposit waste material from the project, such as construction debris, silt, excess dirt, or overburden, in an upland 
area above the limits of anticipated floodwater unless the material is approved by the Washington Department of Fish 
and Wildlife for reuse in the project.

CONSTRUCTION MATERIALS

23. Do not stockpile construction material waterward of the ordinary high water line.
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24. Use only clean, suitable material as fill material (no trash, debris, car bodies, tires, asphalt, concrete, etc.).

FISH LIFE REMOVAL AND BLOCK NETS

25. All persons participating in capture and removal must have training, knowledge, and skills in the safe handling of 
fish life.

26. Capture and safely move fish life from the work area to the nearest suitable free-flowing water.

27. If electrofishing is conducted, a person with electrofishing training must be on-site to conduct or direct all 
electrofishing activities.

28. Isolate fish from the work area by using block nets.

29. Place block nets upstream and downstream of the in-water work area before capturing and removing fish life. Install 
block nets at an angle to the direction of flow (not perpendicular to the flow) to avoid entrapping fish in the nets. To 
anchor block nets, place bags filled with clean rounded gravel along the bottom of the nets. Secure block nets along 
both banks and the channel bottom to prevent failure from debris accumulation, high flows, and/or flanking.

30. Do not install block nets at sites with heavy vegetation, large cobble or boulders, undercut banks, or deep pools 
unless you can secure and maintain them.

31. Install block nets at sites with reduced flow volume or velocity, uniform depth, and good accessibility.

32. Check block nets at least three times a day for entangled fish and accumulated debris.

33. To keep fish out of the job site, leave block nets in place until the work is complete and conditions are suitable for 
fish.

IN-WATER WORK AREA ISOLATION USING A TEMPORARY BYPASS: CULVERT REPLACEMENTS

34. Isolate fish from the work area by using either a total or partial bypass to reroute the stream through a temporary 
channel or pipe.

35. Sequence the work to minimize the duration of dewatering.

36. Use the least-impacting feasible method to temporarily bypass water from the work area. Consider the physical 
characteristics of the site and the anticipated volume of water flowing through the work area.

37. During all phases of bypass installation and decommissioning, maintain flows downstream of the project site to 
ensure survival of all downstream fish.

38. Install the temporary bypass before starting other construction work in the wetted perimeter using a method 
approved by the Washington Department of Fish and Wildlife.

39. If the diversion inlet is a gravity diversion that provides fish passage, place the diversion outlet where it facilitates 
gradual and safe reentry of fish into the stream channel.

40. If the bypass is a pumped diversion, once started it must run continuously until it is no longer necessary to bypass 
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flows. This requires back-up pumps on-site and twenty-four-hour monitoring for overnight operation.

41. The pump intake structure must have a fish screen installed, operated, and maintained in accordance with RCW 
77.57.010 and 77.57.070. Screen the pump intake with one of the following: a) Perforated plate: 0.094 inch (maximum 
opening diameter); b) Profile bar: 0.069 inch (maximum width opening); or c) Woven wire: 0.087 inch (maximum 
opening in the narrow direction). The minimum open area for all types of fish screens is twenty-seven percent. The 
screened intake facility must have enough surface area to ensure that the velocity through the screen is less than 0.4 
feet per second. 

42. The fish screen must remain in place whenever water is being withdrawn from the stream through the pump intake.

43. Return diverted water to the channel immediately downstream of the work area. Dissipate flow energy from the 
diversion to prevent scour or erosion of the channel and bank.

IN-WATER WORK AREA ISOLATION USING A COFFERDAM STRUCTURE: STREAM RELOCATION

44. Use a cofferdam, dike, or similar structure to exclude water from the work area.

45. Maintain water quality when installing and removing the cofferdam, dike or similar structure.

46. Install the cofferdam, dike or similar structure and remove fish prior to the start of other work in the wetted 
perimeter.

CULVERT REPLACEMENTS

47. Remove the existing culverts in the dry or in isolation from the stream flow. 

48. Remove all the components and associated materials of the existing culverts and dispose of these materials at an 
approved upland location. 

49. Establish the culvert invert elevations with reference point(s) or benchmark(s) created before starting work on the 
project. Clearly mark and preserve the reference point(s). 

50. Set the stream simulation culverts at the same gradient (between 0.75 and 1.25) as the prevailing stream gradient. 
As stated in the uploaded application materials the prevailing channel gradient of the relocated stream channel will be 
3.78%. 

51. The approved gradation for the streambed mix for this project is WSDOT specification 9-03.11(2) 4-inch Cobbles: 
100 percent less than 4-inches, 70-90 percent less than 3-inches, 20-50 percent less than 1.5-inches, and up to 10 
percent less than 0.75-inch. 

52. Countersink the stream simulation culverts to a minimum depth of two feet using the approved streambed 
substrate.

53. The streambed through the culverts must include a sinuous low-flow channel expected under common conditions in 
the reach and a high-flow bench on both sides of the culvert.

54. Protect structural fill associated with the culvert installations from erosion to the 100-year peak flow.

55. Approach material must be structurally stable and composed of material that if eroded into the water will not harm 
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fish life.

56. The owner(s) must maintain the culverts to ensure they provide continued, unimpeded fish passage. If the culverts 
become a hindrance to fish passage, the owner(s) must obtain a Hydraulic Project Approval and provide prompt repair.

CHANNEL RELOCATION AND REALIGNMENT

57. The new main stem channel must be constructed as per the details and specifications outlined in the associated 
plan set, entitled, ‘Zackuse Creek Fish Passage Project,' dated May, 2017.

58. Permanent new channel must be similar in length, width, depth, flood plain configuration, and gradient to the 
reference channel(s). The new channel must incorporate habitat components, bed materials, channel morphology, and 
native or other approved vegetation to provide equal or better habitat compared to that which previously existed in the 
old channel.

59. The series of  grade control bands to be installed are classified by WDFW as a fishway. All grade control structures 
must meet state fish passage criteria upon completion of the project and for the life of the fishway. The owner(s) will be 
responsible for monitoring the relocated stream channel and replaced water crossing structures.

60. The approved gradation for the 13-grade control bands for this project is WSDOT specification 9-03.11(2) 12-inch 
Cobbles: 100 percent less than 12-inches, 70-90 percent less than 10-inches, 30-60 percent less than 5-inches, and up 
to 10 percent less than 0.75-inch.

61.  Annual Reporting Requirement. As stated on page 7 of the uploaded monitoring plan, ‘City of Sammamish 
Zackuse Creek Fish Passage Project, Culvert and Stream Monitoring Plan,’ dated February 16, 2018, ‘The annual 
reports will be submitted to the permitting agencies and interested stakeholders for comment by December 30 of each 
monitoring year.’  

62. The person or people responsible for inspecting and maintaining the fishway must take corrective actions if fish 
passage issues arise.

63. This permit authorizes installation, placement, and repositioning of large woody material, procured on site and/or 
brought to site in accordance with the details and specifications of the uploaded plans and application materials.

64. As shown on sheet 15 of 20 of the approved planset, ‘Zackuse Creek Fish Passage Project,' dated May, 2017, a 
minimum of 10 large woody material habitat structures will be placed at and waterward of the OHWL. 

65. Use fir, cedar, or other coniferous species to construct the log and rootwad fish habitat structures.

66. When placing, repositioning, or removing large woody material, station equipment on the bank.

67. Do not drag large woody material. Suspend large woody material during placement, repositioning, or removal so it 
does not damage the bed or banks. Full suspension can be achieved with hand-operated or heavy equipment.

68. Place a 2-foot (minimum) deep layer of rounded, uniformly-graded streambed substrate with a size composition in 
accordance with the uploaded application materials throughout the entirety of the constructed stream channel (WSDOT 
specification 9-03.11(2) 4-inch Cobbles). 

69. Angular rock is not permitted to be placed within the channel.
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LOCATION #1: Site Name: Zackuse Creek
East Lake Sammamish Parkway NE, East Lake Sammamish Trail, East Lake Sammamish Shore Lane 
NE, Sammamish, WA 98075

WORK START: March 15, 2018 WORK END: March 14, 2023

WRIA Waterbody: Tributary to:

08 - Cedar - Sammamish Lake Sammamish Sammamish Slough

1/4 SEC: Section: Township: Range: Latitude: Longitude: County:

32 25 N 06 E 47.609968 -122.070294 King

Location #1 Driving Directions

Driving east on I-90, take exit 15. Left onto 17th Ave NE, follow to NW Sammamish Road. Left on East Lake Sammamish 
Parkway. Project site will be approximately 6 miles from turn at intersection on East Lake Sammamish Shore Lane NE and 
East lake Sammamish Parkway NE.

70. Place spoils from the new channel in an upland area above the limits of anticipated floodwater. 

71. If, following project completion and the return of flow to the constructed stream, the water goes subsurface at any 
point, the owner(s) will take steps to address the problem, including the addition of fines or small, rounded gravels, to 
the extent necessary to seal the bed and return the flow to the surface.

RIPARIAN ENHANCEMENT AND RESTORATION

72. As shown in the approved plansets, invasive species will be removed and subsequently controlled within the limits 
of the proposed project footprint and culvert replacement locations.

73. Replant the job site with the plant species composition and planting densities approved by the Washington
Department of Fish and Wildlife and as shown on the approved plansets.

74. Complete plantings during the appropriate season (fall or spring for potted stock, winter for bare-root seedlings, fall 
through spring for whips and cuttings) after project completion per the approved plan. Maintain plantings for at least 
three years to ensure at least eighty percent of the plantings survive. Failure to achieve the eighty percent survival in 
year three will require you to submit a plan with follow-up measures to achieve requirements or reasons to modify 
requirements. 

DEMOBILIZATION AND CLEAN-UP

75. Return water flow slowly to the in-water work areas to prevent the downstream release of sediment laden water. 

76. Remove all materials and equipment from the site and dispose of all excess spoils and waste materials in an 
upland area above the limits of anticipated floodwater.

77. Remove any temporary erosion and sediment control methods after job site is stabilized or within three months of 
project completion, whichever is sooner.
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APPLY TO ALL HYDRAULIC PROJECT APPROVALS

This Hydraulic Project Approval pertains only to those requirements of the Washington State Hydraulic Code, 
specifically Chapter 77.55 RCW.  Additional authorization from other public agencies may be necessary for this project.  
The person(s) to whom this Hydraulic Project Approval is issued is responsible for applying for and obtaining any 
additional authorization from other public agencies (local, state and/or federal) that may be necessary for this project.

This Hydraulic Project Approval shall be available on the job site at all times and all its provisions followed by the person
(s) to whom this Hydraulic Project Approval is issued and operator(s) performing the work.

This Hydraulic Project Approval does not authorize trespass.

The person(s) to whom this Hydraulic Project Approval is issued and operator(s) performing the work may be held liable 
for any loss or damage to fish life or fish habitat that results from failure to comply with the provisions of this Hydraulic 
Project Approval.

Failure to comply with the provisions of this Hydraulic Project Approval could result in a civil penalty of up to one 
hundred dollars per day and/or a gross misdemeanor charge, possibly punishable by fine and/or imprisonment.

All Hydraulic Project Approvals issued under RCW 77.55.021 are subject to additional restrictions, conditions, or 
revocation if the Department of Fish and Wildlife determines that changed conditions require such action. The person(s) 
to whom this Hydraulic Project Approval is issued has the right to appeal those decisions. Procedures for filing appeals 
are listed below.

MINOR MODIFICATIONS TO THIS HPA: You may request approval of minor modifications to the required work timing 
or to the plans and specifications approved in this HPA unless this is a General HPA. If this is a General HPA you must 
use the Major Modification process described below. Any approved minor modification will require issuance of a letter 
documenting the approval. A minor modification to the required work timing means any change to the work start or end 
dates of the current work season to enable project or work phase completion. Minor modifications will be approved only 
if spawning or incubating fish are not present within the vicinity of the project. You may request subsequent minor 
modifications to the required work timing. A minor modification of the plans and specifications means any changes in the 
materials, characteristics or construction of your project that does not alter the project's impact to fish life or habitat and 
does not require a change in the provisions of the HPA to mitigate the impacts of the modification. If you originally 
applied for your HPA through the online Aquatic Protection Permitting System (APPS), you may request a minor 
modification through APPS. A link to APPS is at http://wdfw.wa.gov/licensing/hpa/. If you did not use APPS you must 
submit a written request that clearly indicates you are seeking a minor modification to an existing HPA. Written requests 
must include the name of the applicant, the name of the authorized agent if one is acting for the applicant, the APP ID 
number of the HPA, the date issued, the permitting biologist, the requested changes to the HPA, the reason for the 
requested change, the date of the request, and the requestor's signature. Send by mail to: Washington Department of 
Fish and Wildlife, PO Box 43234, Olympia, Washington 98504-3234, or by email to HPAapplications@dfw.wa.gov. You 
should allow up to 45 days for the department to process your request.
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MAJOR MODIFICATIONS TO THIS HPA: You may request approval of major modifications to any aspect of your HPA. 
Any approved change other than a minor modification to your HPA will require issuance of a new HPA. If you originally 
applied for your HPA through the online Aquatic Protection Permitting System (APPS), you may request a major 
modification through APPS. A link to APPS is at http://wdfw.wa.gov/licensing/hpa/. If you did not use APPS you must 
submit a written request that clearly indicates you are requesting a major modification to an existing HPA. Written 
requests must include the name of the applicant, the name of the authorized agent if one is acting for the applicant, the 
APP ID number of the HPA, the date issued, the permitting biologist, the requested changes to the HPA, the reason for 
the requested change, the date of the request, and the requestor's signature. Send your written request by mail to: 
Washington Department of Fish and Wildlife, PO Box 43234, Olympia, Washington 98504-3234. You may email your 
request for a major modification to HPAapplications@dfw.wa.gov. You should allow up to 45 days for the department to 
process your request.

APPEALS INFORMATION

If you wish to appeal the issuance, denial, conditioning, or modification of a Hydraulic Project Approval (HPA), 
Washington Department of Fish and Wildlife (WDFW) recommends that you first contact the department employee who 
issued or denied the HPA to discuss your concerns. Such a discussion may resolve your concerns without the need for 
further appeal action. If you proceed with an appeal, you may request an informal or formal appeal. WDFW encourages 
you to take advantage of the informal appeal process before initiating a formal appeal. The informal appeal process 
includes a review by department management of the HPA or denial and often resolves issues faster and with less legal 
complexity than the formal appeal process. If the informal appeal process does not resolve your concerns, you may 
advance your appeal to the formal process. You may contact the HPA Appeals Coordinator at (360) 902-2534 for more 
information.

A. INFORMAL APPEALS: WAC 220-660-460 is the rule describing how to request an informal appeal of WDFW actions 
taken under Chapter 77.55 RCW. Please refer to that rule for complete informal appeal procedures. The following 
information summarizes that rule.

A person who is aggrieved by the issuance, denial, conditioning, or modification of an HPA may request an informal 
appeal of that action. You must send your request to WDFW by mail to the HPA Appeals Coordinator, Department of 
Fish and Wildlife, Habitat Program, PO Box 43234, Olympia, Washington 98504-3234; e-mail to 
HPAapplications@dfw.wa.gov; fax to (360) 902-2946; or hand-delivery to the Natural Resources Building, 1111 
Washington St SE, Habitat Program, Fifth floor. WDFW must receive your request within 30 days from the date you 
receive notice of the decision. If you agree, and you applied for the HPA, resolution of the appeal may be facilitated 
through an informal conference with the WDFW employee responsible for the decision and a supervisor. If a resolution 
is not reached through the informal conference, or you are not the person who applied for the HPA, the HPA Appeals 
Coordinator or designee may conduct an informal hearing or review and recommend a decision to the Director or 
designee. If you are not satisfied with the results of the informal appeal, you may file a request for a formal appeal.

B. FORMAL APPEALS: WAC 220-660-470 is the rule describing how to request a formal appeal of WDFW actions 
taken under Chapter 77.55 RCW. Please refer to that rule for complete formal appeal procedures. The following 
information summarizes that rule.
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A person who is aggrieved by the issuance, denial, conditioning, or modification of an HPA may request a formal appeal 
of that action. You must send your request for a formal appeal to the clerk of the Pollution Control Hearings Boards and 
serve a copy on WDFW within 30 days from the date you receive notice of the decision. You may serve WDFW by mail 
to the HPA Appeals Coordinator, Department of Fish and Wildlife, Habitat Program, PO Box 43234, Olympia, 
Washington 98504-3234; e-mail to HPAapplications@dfw.wa.gov; fax to (360) 902-2946; or hand-delivery to the Natural 
Resources Building, 1111 Washington St SE, Habitat Program, Fifth floor. The time period for requesting a formal 
appeal is suspended during consideration of a timely informal appeal. If there has been an informal appeal, you may 
request a formal appeal within 30 days from the date you receive the Director's or designee's written decision in 
response to the informal appeal.

C. FAILURE TO APPEAL WITHIN THE REQUIRED TIME PERIODS: If there is no timely request for an appeal, the 
WDFW action shall be final and unappealable.

Habitat Biologist Casey.costello@dfw.wa.gov  for Director 

WDFWCasey Costello 425-427-0969
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PAUE2017-00521 – Zackuse Creek Public Utility and Agency Exception                   Notice of Decision 
 Page 1 of 3 

 
NOTICE OF DECISION ZACKUSE CREEK FISH PASSAGE PROJECT PUBLIC  

AGENCY & UTILITY EXCEPTION (PAUE) AND NOTICE OF STATE ENVIRONMENTAL 
POLICY ACT (SEPA) THRESHOLD DETERMINATION OF NON-SIGNIFICANCE (DNS)   

ZACKUSE CREEK FISH PASSAGE PROJECT PAUE2017-00521 
 

Date of Notice: December 20, 2017 
Appeal Period Ends January 10, 2018 at 5 PM 

NOTICE IS HEREBY GIVEN that on December 20, 2017 
the City of Sammamish Department of Community 
Development issued a Public Agency & Utility Exception 
(PAUE) for the Zackuse Creek Fish Passage Project, 
PAUE2017-00521. Public notice has been provided via: 
mailed notice to property owners within 1,000 feet of the 
subject site, a sign posted on the subject site, and by placing a 
legal notice in the local newspaper.  

The purpose of the Zackuse Creek Fish Passage Project is to 
improve fish passage and spawning habitat for native kokanee 
salmon in Zackuse Creek. There are two components for this 
project. The first component will replace three partial fish 
passage concrete culverts with fish passable culverts. The 
second project component is to restore an unstable portion of 
Zackuse Creek in order to create enhanced stream channel 
morphology that is better suited for kokanee spawning and 
rearing habitat. The project will improve fish passage within 
Zackuse Creek by improving fish access and increasing 
available aquatic habitat.  

The project includes work on both private property and public 
right of way. The three culvert replacements are planned in the following locations 1) East Lake Sammamish 
Parkway, approximately 900-feet south of its intersection with Louis Thompson Hill Road, 2) King County 
Parks East Lake Sammamish Trail - Tax Parcel 3225069015, 3) East Lake Sammamish Shore Lane - Tax 
Parcel 1738700085 (Weber), accessing through East Lake Sammamish Shore Lane – Tax Parcel 1738700090 
(Ivanhoff). Additional private property work will be completed on Tax Parcels 3225069021 (Pereyra) and 
3225069277 (Pereyra) for the stream restoration portion of the work. 

The Zackuse Creek Fish Passage and Stream Restoration Project is a City of Sammamish sponsored stand-
alone fish habitat enhancement project funded by the City of Sammamish and King County Parks, as well as 
grants from the King County Flood Reduction Program, King County Executive Council Water Works, and 
the King County Sub-regional Opportunity Fund.  

This project is identified by the Lake Sammamish Kokanee Work Group (Blueprint for the Restoration and 
Enhancement of Lake Sammamish Kokanee Tributaries, 2014) as a habitat restoration action that will directly 
contribute to the recovery of kokanee salmon in Lake Sammamish. The project has the potential to both 
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PAUE2017-00521 – Zackuse Creek Public Utility and Agency Exception                   Notice of Decision 
 Page 2 of 3 

reintroduce kokanee into Zackuse Creek and promote the establishment of a self-sustaining population. The 
project is also identified in the City of Sammamish’s Storm and Surface Water Management Comprehensive 
Plan (2016) and Six Year Stormwater Capital Improvement Plan. 

The City of Sammamish is prepared to start construction in June of 2018, given a fish passage window from 
July 1 to September 30, and expects project completion by October 2018. A copy of the Decision and 
Exhibits, except for this notice, can be accessed through the following link: 
https://spaces.hightail.com/receive/5p8H74BDtR.  

File Number: PAUE2017-00521 

Date of Application: June 23, 2017 

Date of Completeness Determination: July 12, 2017 

Date of Notice of Application: July 19, 2017 

Applicant: City of Sammamish, c/o Tawni Dalziel, 801 228th Avenue SE, Sammamish, WA 98075, Phone: 
(425) 295-0500, Email tdalsiel@sammamish.us.  

Authorized Agent: Otak, Inc., c/o Kevin O’Brien, 11241 Willows Road NE, Redmond, WA 98052, Phone: 
(425) 822-4446. 

Property Owners: 

 Walter T. Pereyra, 202 East Lake Sammamish Parkway NE, Sammamish, WA 98074  
 Peter Weber and Denise Bunchek Weber, 205 East Lake Sammamish Shore Lane NE, Sammamish, WA 98074 
 King County Parks, c/o Frank Overton, 201 South Jackson Street, KSC-NR-700, Seattle, WA 98104 
 Daniel and Laurie Ivanoff, 2045 250th Place NE, Sammamish, WA 98074 

Project Location: The proposed project is located within the NW ¼ of Section 32, Township 25 North, Range 
06 East, W.M. The following King County Assessor Parcel Numbers are associated with the proposal: 
3225069021 (Pereyra), 3225069015 (King County ROW), 1738700085 (Weber), and 1738700090 (Ivanoff). 

State Environmental Policy Act (SEPA) Determination: The proposed development was reviewed under 
the provisions of State Environmental Policy Act, (SEPA). A Threshold Determination of Non-Significance 
(DNS) was issued under the optional DNS process specified in WAC 197-11-355. 

Existing Environmental Documents Available for Review: Base Land Use Application, Plan Set, Public 
Comments, Applicant Response to Public Comments, Geotechnical Report, SEPA Environmental Checklist, 
Critical Area Study, Critical Areas Affidavit, Cultural Resources Assessment, Draft Temp Construction 
Easement, JARPA, Project Narrative, Zackuse Creek Bed Material Stability Technical Memorandum, Culvert 
Sizing Recommendations Technical Memorandum, Zackuse Credits Credit Debit Memorandum, and Legal 
Description.  

Staff Project Planner Assigned: Ryan Harriman, AICP, Senior Planner P: (425) 295-0529, E: 
rharriman@sammamish.us. Address: City of Sammamish City Hall, 801 228th Avenue SE, Sammamish, 
Washington 98075. 

Appeal Period: This decision may be appealed to the City of Sammamish Hearing Examiner pursuant to the 
provisions of SMC 20.10.080 and 20.15.130. Appeals must be submitted in writing with the appropriate filing 
fee ($250.00) and received by 5 pm on the last day of the appeal period at City Hall, located at 801 228th Ave 
SE, Sammamish, WA, 98075. Appeal instructions are available at City Hall, or are available upon request at 
(425) 295-0500. Appeals for this decision must be received at the address above by: January 10, 2018 at 5:00 
PM per SMC 20.15.130. Please direct comments to the Staff Project Planner Assigned.  

Inquiries regarding the application, revised decision, and appeal process, as well as requests to view 
documents pertinent to the proposal, may be made at the City of Sammamish City Hall, 801 – 228th Avenue 
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SE, Sammamish, Washington 98075, (Tel: 425.295.0500) during normal business hours, Monday through 
Friday, 8:30 a.m. to 5:00 p.m. 

Mediation of disputes is available pursuant to SMC 20.20. Requests for mediation should be made as soon as 
it is determined the disputed issue(s) cannot be resolved by direct negotiation. Please contact the Department 
of Community Development for additional information on the Land Use Mediation Program. 

SITE PLAN 
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CITY OF SAMMAMISH  M&O (425) 952-2115

EASTSIDE FIRE AND RESCUE (425) 392-3433

SAMMAMISH PLATEAU WATER (425) 392-6256

COMCAST (425) 263-5353

FRONTIER (425) 261-6342

PUGET SOUND ENERGY (GAS) (425) 449-7410

PUGET SOUND ENERGY (POWER) (425) 457-4542
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June 6, 2018 

Tawni Dalziel 
City of Sammamish 
801 – 228th Avenue SE 
Sammamish, WA 98075 

Re: Zackuse Creek Culvert Replacement (C2016-198) — Otak Project No. 32794.000 
Summary of Project Costs Related to King County Coordination 

Dear Tawni: 

At your request I have reviewed the Zackuse Creek project costs to identify those costs that were the result of 
coordinating with King County and the inclusion (or not) of the two culverts that they were replacing. You asked 
for the costs associated with items 1 and 8 from our Contract Amendment 2 dated April 28, 2018. I have made my 
best estimates of those costs based on the staff and activities they were performing. The two items of interest are 
shown below. 

1. Additional permitting support due to several major project changes including the need for SEPA and local
permits and the addition of King County culverts in the Army Corps and WDFW permits.

8. After submission of the 90-percent design PS&E, the City was concerned that the County’s work may not
be included with the City’s contract drawings, and asked Otak to look at having a new contractor staging
area added to our plans, and moving the wingwalls of the culvert so that they would not extend beyond
the City’s right-of-way. Then the City asked that the County’s work be included as separate bid schedules
in the bid package submitted for advertisement. The inclusion of the King County work was included in
Otak’s contract amendment dated August 4, 2017. The addition of the new staging area and adjustments
to the wing walls were not accounted for in that August amendment. The consideration of including or
removing the County’s work from the bid documents has had impacts on project permitting and resulted
in revising the plans and specifications to have the City purchase the culvert and the contractor
responsible for installing it.

The costs for item 1 are estimated to be $14,000 reflecting 110 staff hours. The costs for item 8 are estimated to 
be $19,000 reflecting 140 staff hours. 

There are two separate and additional items that were the result of coordination with the County. The City 
approved Amendment 1 of our contract for the sole purposes of including King County Plans and Specifications 
with our design packages. That amendment was for $10,633 and assumed that the County plans and 
specifications would be provided to Otak 2 weeks prior to our schedule for submitting the 90-percent and final 
plans, specifications and cost estimates (PS&E). That amendment included $5,327 for a Cultural Resources 
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Page 2 
Summary of Project Costs Related to King County Coordination June 6, 2018 
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Survey and Report because the assumption was that the cultural resources survey completed for King County’s 
trail project would be applicable and sufficient for the City’s project. 
 
Finally, after the submission of the bid set, Otak was informed that County’s culverts would not be included in the 
contract, and we prepared an addendum (number 2) and a conformed set of plans and specifications to reflect 
those final changes. That effort for Addendum 2 was approximately $1,000 and this cost was included in the 
original contract task for services during bidding. The cost for the conformed set is approximately $800 and is 
included in our amendment 2 for services during construction. 
 
Please feel free to call me at (425) 739-4204 or email me at greg.laird@otak.com if you have any questions 
concerning this invoice or the project progress. 
 
Sincerely, 
Otak, Incorporated 
 
 
 
Greg Laird, PE  
Principal 
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Memorandum 

To: Tawni Dalziel, P.E. City of Sammamish 
From: Greg Laird 
Copies: Courtney Moore 
Date: April 28, 2018 

Subject: 
Zackuse Creek Fish Passage and Stream Restoration Project – Contract Amendment 
Request 

Project No.: 32794 

The following request for contract scope and budget amendment for the Zackuse Creek Fish Passage Project is 
based on anticipated and unanticipated project conditions during the course of design and permitting.  This 
request is presented into three additional scope tasks which includes in additional final PS&E deliverable, 
unanticipated project conditions, and engineering services during construction. 

Task 7.4.  Final PS&E deliverable 

Required to allow City review of revisions due to above unanticipated project conditions. 

Task 10 – Unanticipated Project Conditions 

1. Additional permitting support due to several major project changes including the need for SEPA and local
permits and the addition of King County culverts in the Army Corps and WDFW permits.

2. Additional coordination with Sammamish Plateau Water and Sewer District was needed since the original
project scope did not assume deep excavation. The peat underlying ELSP and the decision to remove the
peat required the design of a bypass for both water and sewer.

3. Evaluation of culvert alternatives to address unsuitable peat subsurface conditions, including evaluation
of structure types, construction methods, utility relocation, and schedule for construction.

4. Evaluation of temporary access road for construction of stream restoration. The original project scope
assumed wetlands would be temporarily impacted and restored for stream construction. However, during
surveying, an existing access road to the north of the project was located and, through survey and
design, was determined could be modified to provide very minimal impact to the existing wetlands during
construction.

5. Right of way survey issues. The City and County ROW survey did not agree. Effort was made to research
discrepancy.

6. Roadway widening was requested for maintenance, inspection and access of the culvert.  This widening
was not anticipated with original project scope. Evaluating the request from City maintenance for
additional access to the culvert.

Additionally, the City maintenance raised a concern about branches becoming stuck within the culvert
and having sufficient provisions for City Maintenance crews to access and remove large branches. We
were asked to evaluate raising the height of the culvert to provide more head room, and asked to add
access into the culvert from the ELSP travel lanes.
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7. The support of the roadway was originally anticipated to be retaining walls to minimize impact to
wetlands.  However, once subsurface exploration was completed and settlement concerns of the
underlying peat were analyzed, retaining walls were not selected as the optimum design. Roadway
embankment slope design was therefore needed.

8. Considerations concerning inclusion of King County work in the City bid package
After submission of the 90-percent design PS&E, the City was concerned that the County’s work may not

be included with the City’s contract drawings, and asked Otak to look at having a new contractor staging

area added to our plans, and moving the wingwalls of the culvert so that they would not extend beyond
the City’s right-of-way. Then the City asked that the County’s work be included as separate bid schedules

in the bid package submitted for advertisement. The inclusion of the King County work was included in
Otak’s contract amendment dated August 4, 2017. The addition of the new staging area and adjustments
to the wing walls were not accounted for in that August amendment. The consideration of including or
removing the County’s work from the bid documents has had impacts on project permitting and resulted
in revising the plans and specifications to have the City purchase the culvert and the contractor
responsible for installing it.

Task 11.  Engineering Services during Construction 

1. Project Management
Otak will include completing subconsultant agreements with the Aspect and Cultural Resources
Consultants, scheduling staff, and reviewing and approving invoices. This effort is limited to 24 hours total
for this item.

2. Office Consultation and Submittal Review
Otak and its subconsultants will be required to review a variety of submittals in support of the County
administering the Construction Contract, including construction plans and working drawings, shop
drawings, material samples, requests for information (RFIs), and testing reports that may be time-critical
and potentially technically complex. The Otak and our subconsultants will provide consultation and review
at the request of the County to discuss work progress, review claims, and evaluate alternatives for
addressing construction and/or Contractor challenges. This effort is limited to 168 hours total for this item.
Documentation of the hourly effort (by discipline) expended for this task shall be submitted to the Project
Manager weekly.

3. Field Consultation and Observation during Construction
Field consultation and observation during construction will be required and will be based on the full time
observation during construction of the stream relocation (potentially twenty 10-hour days), and based on
twenty 4-hour visits during critical construction activities such as subgrade excavation, culvert assembly,
and utility reconnection. This effort is limited to 280 hours total for this item. Documentation of the hourly
effort (by discipline) expended for this task shall be submitted to the Project Manager weekly.

4. Evaluation of Value Engineering Change Proposals
Evaluation of Value Engineering Change Proposals (VECP) that are required of the Consultants by the
County will be based on an hourly rate of the staff required, and 68 total hours of effort is allocated for the
Consultants.

5. Attendance at Coordination Meetings and conference Calls
Attendance at coordination meetings and participation in conference calls will be required. Attendance
shall be for ten 2-hour meetings, and ten 1-hour calls attended or participated in by the Principal (or
Project Manager) and Project Engineers of record for each discipline.  This effort is limited to 68 hours
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total for this item. Documentation of the hourly effort (by discipline) expended for this task shall be 
submitted to the Project Manager weekly. 

Deliverables 
- Meeting minutes and notes by the Project Manager for each meeting attended
- Field activity reports for each site visit via PDF and email
- Reviews and responses submitted electronically via PDF and email

6. Record Drawing
Otak will prepare the record drawings based on red-line markups provided by the Contractor and based
on our field observations.

Deliverables
- AutoCAD in accordance to City Standards
- Electronic PDF
- Full size 22x34 mylars

In summary, this memo describes budget requests as follows: 

Task 7.4.  Final PS&E deliverable $   32,000 
Task 10.   Unanticipated Project Conditions $   166,000 
Task 11.   Engineering Services during Construction $   110,400 

Total $308,400 
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City Council Joint Study Session with Planning Commission - Jun. 4, 2018 

 

NOTES 

City Council Joint Study Session with Planning Commission 

6:30 PM - June 4, 2018 

City Hall Council Chambers, Sammamish, WA 

  

Mayor Christie Malchow called the joint study session of the Sammamish City Council to order at 6:30 p.m. 

  

 

TOPICS 
 
1. Update: Solid Waste & Recycling 

  

Maia Knox, Management Analyst for the Department of Public Works, gave an update on the City's 
Solid Waste & Recycling.  The presentation is available to view here.  

 
2. Discussion: Transportation Concurrency and LOS Emergency Comprehensive Plan Amendment to the 

Glossary and Transportation Element and Related Code Revisions 

  

Cheryl Paston, Deputy Director of Public Works, and Kendra Breiland, AICP with Fehr & Peers, 
provided an update of the Transportation Concurrency and LOS Emergency Comprehensive Plan 
Amendment to the Glossary and Transportation Element and Related Code Revisions to the City 
Council and Planning Commission.  Their presentation is available here.  

 

ADJOURNMENT 
 
The meeting adjourned at 8:26 pm. 
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City Council Special Meeting - Jul. 9, 2018 

 

NOTES 

City Council Special Study Session 

4:30 PM - July 9, 2018 

City Hall Council Chambers, Sammamish, WA 

  

Mayor Christie Malchow called the special study session of the Sammamish City Council to order at 4:30 p.m. 

 

Councilmembers Present: Mayor Christie Malchow 

Deputy Mayor Karen Moran 

Councilmember Jason Ritchie 

Councilmember Ramiro Valderrama 

Councilmember Chris Ross 

Councilmember Tom Hornish 

Councilmember Pam Stuart 

 

Councilmember Hornish arrived late at 4:34 pm. 

 

Councilmembers Absent:  

 

Staff Present: City Manager Lyman Howard 

City Clerk Melonie Anderson 

Director of Community Development Jeff Thomas 

Planning Manager Kellye Hilde 

Senior Planner Doug McIntyre 

Director of Parks & Recreation Angie Feser 

Director of Public Works Steve Leniszewski 

Deputy Director of Public Works Cheryl Paston 

Director of Organizational Development Glenn Akramoff 

City Attorney Michael Kenyon 

Deputy Clerk Lita Hachey 

 

ROLL CALL 
 
 

Roll was called.  

  

 

PLEDGE OF ALLEGIANCE 
 

Page 1 of 4

Draft

CONSENT CALENDAR #13.

Page 314 of 324



 
City Council Special Meeting - Jul. 9, 2018 

 

Councilmember Ross led the pledge.  

 

APPROVAL OF AGENDA 
 
MOTION: Councilmember Ramiro Valderrama moved to approve the agenda.  Deputy Mayor Karen Moran 
seconded. Motion carried unanimously 6-0 with Councilmember Tom Hornish absent. 

 

EXECUTIVE SESSION 
 
 

Executive session to evaluate the qualifications of an applicant for public employment and to review the 
performance of a public employee pursuant to RCW.42.30.110(1)(g) 

 

Deputy Mayor Moran extended the executive session until 8:15 pm.  

Mayor Malchow extended the executive session at 8:15 pm until 8:45 pm.  

Mayor Malchow extended the executive session at 8:45 pm until 9:15 pm. 

 

City Council retired to an executive session at 4:34 pm and returned at 9:12 pm with no action: 

  

 

PUBLIC COMMENT 
 
 

Mary Wictor, 408 208 Ave NE, spoke about stormwater runoff into Zackuse Creek and the effects on the 
Kokanee.  Showed a presentation available upon request to the City Clerk.  

 

 

CONSENT CALENDAR 
 
 Payroll: for the period ending June 15, 2018 for pay date of June 20, 2018 in the amount of 

$426,079.94   
 
 Payroll: for the period ending June 30, 2018 for pay date of July 5, 2018 in the amount of $436,545.41  
 
 Approval: Claims For the Period Ending July 9, 2018 in the Amount Of $1,319,972.30 For Check No. 

50917 through 51021  
 
 Resolution: Granting Final Plat Approval for the Inglewood Landing Subdivision - FSUB2018-00367  
 
 Contract: Interim City Manager Services/Prothman 

 

Councilmember Hornish requested to remove Item # 5 - Contract: Interim City Manager Services/ 
Prothman and move it to the Regular City Council meeting on July 17, 2018.     

MOTION: Councilmember Tom Hornish moved to approve the consent calendar as amended.  Councilmember 
Ramiro Valderrama seconded. Motion carried unanimously 7-0. 

 

PRESENTATIONS 
 
 Interviews: Arts Commission 

  

City Council interviewed the following candidates for three positions on the Arts Commission.   
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City Council Special Meeting - Jul. 9, 2018 

• Jillian Born 

• Andrew Rubinstein 

• Sudeshna Dixit 

  

City Manager Lyman Howard suggested that since there are three positions and three talented 
candidates that the Council place this item on the consent calendar on the July 17, 2018 Regular 
Meeting.  

   
 
 Update: Urban Forest Management Plan 

  

Kellye Hilde, Planning Manager and Ian Scott, Davey Resource Group Inc. gave an update on the 
Urban Forest Management Plan, reviewed the Urban Forest StoryMap and showed a presentation 
available here.  

    
MOTION: Mayor Christie Malchow moved to extend the meeting until 11:00 pm. Deputy Mayor Karen Moran 
seconded. Motion carried 6-1 with Councilmember Tom Hornish dissenting. 
 
 Discussion: Proposed Changes to Public Disclosure Policies 

  

Melonie Anderson, City Clerk led a discussion on the proposed changes to the Public Disclosure 
policies and gave a presentation available here.  

  

Councilmember Valderrama stated that the State legislators are currently modifying the regulations 
relating to public disclosure. The Association of Washington Cities should have the new proposals and 
questioned how that will impact our city. 

   
 

UNFINISHED BUSINESS - NONE 

 

NEW BUSINESS 
 
 Resolution: City Council Social Media Policy 

  

Kellie Stickney, Communications Manager and Mike Sugg, Management Analyst, gave an update on 
the proposed Social Media Policy and showed a presentation available here.  

  

Mayor Malchow feels that this policy would infringe on the Council's first amendment rights.  

Councilmember Hornish would prefer to have social media guidance or guidelines and not a formal 
policy. Mayor Malchow, Chris Ross and Jason Ritchie agreed with this. 

    
MOTION: Councilmember Jason Ritchie moved to adopt the social media policy.  Councilmember Pam Stuart 
seconded. Motion failed 2-5 with Mayor Christie Malchow, Deputy Mayor Karen Moran, Councilmember 
Jason Ritchie, Councilmember Chris Ross, and Councilmember Tom Hornish dissenting. 

 

COUNCIL REPORTS/ COUNCIL COMMITTEE REPORTS 
 
 Minutes: May 11, 2018 Finance Committee Special Meeting  
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City Council Special Meeting - Jul. 9, 2018 

 Minutes: Apr. 19, 2018 Communications Committee Regular Meeting  
 
 Minutes: Jun. 20, 2018 Public Safety Committee Regular Meeting  
 

CITY MANAGER REPORT 
 
 

Council gave direction to start the Council meeting on Tuesday, July 10, 2018 at 5:30 pm, instead of 5:00 pm.  

  

 

ADJOURNMENT 
 
 

The meeting adjourned at 11:00 pm.  
MOTION: Councilmember Ramiro Valderrama moved to adjourn. Councilmember Jason Ritchie seconded. 
Motion carried unanimously 7-0. 

 

 

Lita Hachey, Deputy City Clerk Christie Malchow, Mayor 
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Agenda Bill 

City Council Regular Meeting 

July 17, 2018  

 

SUBJECT: 
 

Consider adding road segments to the City's draft transportation 
concurrency and level of service policy. 
 

DATE SUBMITTED: 
 

July 11, 2018 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☐  Action     ☑  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Review and provide direction regarding conducting the necessary 
analysis to evaluate whether road segments should be added to the 
City's draft transportation concurrency and level of service policy, and to 
make the necessary revisions to the Comprehensive Plan and associated 
codes. 
 

EXHIBITS: 
 

 

BUDGET:  
Total dollar amount N/A ☐ Approved in budget 

Fund(s)  ☑ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☑  Transportation ☐  Community Safety 

☐  Communication & Engagement ☑  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☐  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Review and provide direction regarding conducting the necessary analysis to evaluate whether road 
segments should be added to the City's draft transportation concurrency and level of service policy, 
and to make the necessary revisions to the Comprehensive Plan and associated codes. 

 

KEY FACTS AND INFORMATION SUMMARY: 

Earlier this year, Council affirmed their preferred concurrency policy an intersection-wide, volume 
weighted average delay approach with a Level of Service (LOS) of C for minor and collector arterials, 
LOS of D for principal arterials with allowance for LOS E where LOS D cannot be achieved with three 
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approach lanes per direction. Staff discussed the draft emergency amendments to the Comprehensive 
Plan Transportation policies and necessary associated code changes at three joint meetings of the 
Planning Commission and City Council between April 30-June 4, 2018. This culminated in two public 
hearings before the Planning Commission on June 21st after which the Commission unanimously 
moved to recommend approval of all the proposed changes. The Council held the first of two public 
hearings on July 10th. Council voted 4-3 to approve no Comprehensive Plan amendments at this 
meeting and instead directed staff to evaluate the impacts of adding road segments to the proposed 
concurrency and LOS and to present options for moving forward at the July 17 Council meeting. 

  

Since there was not enough time to develop packet material for next week's meeting, staff will bring 
the material to the meeting which will describe options for adding street segments to the proposed 
concurrency and LOS policy, policy questions that need Council direction, a revised schedule for 
adoption, and potential added costs. It should be noted that if Council decides to add road segments to 
the currently proposed draft concurrency and LOS policies and code updates, the Department of 
Commerce will need to review the updated draft Comprehensive Plan amendments, the SEPA checklist 
will need to be amended, the City's codes will need to be updated, and the Council will need to 
reschedule the two public hearings. It is not anticipated that the Planning Commission will need to hold 
a public hearing again. 

 

FINANCIAL IMPACT: 

It is unknown what the financial impact is until the Council approves the scope of work needed to 
address their concerns. 

 

OTHER ALTERNATIVES CONSIDERED: 

None, as this implements Council's direction on July 10th regarding evaluating the addition of road 
segments to the City's concurrency and LOS policies. 

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

Comprehensive Plan - Transportation Element 
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CHRISTIE MALCHOW – COUNCIL REPORT 
JULY 17, 2018 

 

 
7/11/18 Attended Public Issues Committee (PIC) 

     
• August PIC meeting has been cancelled 
• Call for SCA call for nominations will be in August.  Please consider applying…but let’s have a discussion 

amongst us before formally applying in September so that we don’t double up anywhere.  2 
Councilmembers applying for the same committee will nullify both applicants.  SCA will not chose 1 
Councilmember over another from the same city. 

• Cybersecurity event (aimed at elected officials, but open to staff of member cities).  8/1/18 at 4:30pm at 
Mercer Island Community & Event Center.  Please RSVP to Caitlin@soundcities.org  

• RPC: Angela Birney (Redmond) moved from the alternate position to the committee & James McNeal 
(Bothell) was elected at PIC to that alternate seat. 

• Regional Affordable Housing Task Force: As far as funding, PIC seemed favorable to not having a new 
revenue source, but rather focusing on measurable impact with a newly identified $100M in revenue that 
the Exec’s office announced from the hotel/motel tax for an immediate revenue source.  Was also 
discussed a need to concentrate more on the 30% AMI.  There is also a suggestion from the KC Council to 
create a new regional committee.  This could be a Sound Transit type model…which had concern from 
some to have it be elected, not appointed & not to model Sound Transit on this. 

• Next One Table meeting will be July 31st.  Anyone can attend. 
• September 15th in Normandy Pa 
• Future Pre-PIC meeting topics:  

PSRC VISION  2050 (July) • Open Public Meetings Act with trainer Kinnon Williams, Inslee Best  
(September) •  Emergency Management  (October) •  Social Media (November) 

• Future Ballot Measures to be aware of: 
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AGENDA CALENDAR 
 

Meeting 
Date 

Packet 
Material 
Due 

Time Meeting 
Type Topics 

Aug 2018    No Meetings 
Sept 2018      
Mon 9/03  6:30 pm  Study 

Session 
Canceled for Labor Day 

Tues 9/04 8/28 6:30 pm Regular 
Meeting 

Resolution: Adopting Employee Handbook (60-minutes) 
Presentation: Housing Strategy – Part I (60-minutes) 
 
Consent: 
Contract: Beaver Lake Park Phase 1 Improvements, Design/TBD 
Contract: Laughing Jacobs Creek Basin Plan - Consultant 

Services/TBD 
Contract: Big Rock Park, Site B, Phase I Improvements/KPG 
Resolution: 212th Way SE Project Acceptance 
Contract: Pacific Estates Bog (21st St/21st Pl) Stormwater 

Improvement Project - Consultant Services/TBD 
 

Tues 9/11 9/03 6:30 pm Study 
Session 

Discussion: Police Services Study Update (60-minutes) 
Discussion: 2019-20 Budget (2-hours) 
Discussion: Transportation Master Plan Funding Options (90-

minutes) 
 

Tues 9/18 9/10 6:30 pm Regular 
Meeting 

Presentation: Transportation Master Plan and Traffic Impact 
Fee Study Update (60-minutes) 

Presentation: Housing Strategy-Part II (60-minutes) 
 
Consent: 
Proclamation: Diaper Awareness Week 
Contract: ITS Phase 2 Design/TBD 
Resolution: Water Quality and Aquatic Habitat Monitoring 

Strategic Plan 
 

Oct 2018     
Mon 10/01 9/24 6:30 pm  Study 

Session 
Discussion: Capital Facilities Element Updates – School Impact 

Fees (30-minutes) 
Discussion: 2019-20 Budget (2-hours) 
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Tues 10/02 9/24 6:30 pm Regular 
Meeting 

Public Hearing/Ordinance: First Reading Capital Facilities   
Element Updates – School Impact Fees (30-minutes) 

Public Hearing/Resolution: Housing Strategy Approval (60-
minutes) 

Approval: 2019/2020 Human Services Grant Funding 
 
Consent: 
 
 

Tues 10/09 10/01 6:30 pm Study 
Session 

Discussion: Transportation Master Plan Update and Traffic 
Impact Fee Update (60-minutes) 

Discussion: 2019-20 Budget (2-hours) 
 

Tues 10/16 10/08 6:30 pm Regular 
Meeting 

Resolution: Housing Strategy Approval (if needed) 
Public Hearing/Ordinance First Reading Housing Element 
Updates – Housing Strategy (15-minutes) 

Discussion: Urban Forest Management Plan (60-minutes) 
 
Consent: 
Resolution: Flashing Yellow Arrow Installation Project 

Acceptance 
Resolution: East Lake Sammamish Parkway Ditch Maintenance 

Project Acceptance 
 

Nov 2018     
Mon 11/05 10/29 6:30 pm  Study 

Session 
Discussion: Issaquah Pine Lake Road Phase 1- Project Update 

Tues 11/06 10/29 6:30 pm Regular 
Meeting 

Public Hearing/Ordinance: First Reading of the 2019-20 Budget 
Public Hearing/Ordinance: First Reading for the 2019 Property 

Tax Levy Ordinance including Presentation of 2019 Revenue 
Estimates from all Sources 

Consent: 
Resolution: ELSP/SE 33rd Crosswalk Project Acceptance 
 

Tues 11/13 11/05 6:30 pm Joint Study 
Session 

w/Park & 
Rec Com. 

Discussion: Big Rock Park Parcel B Master Plan Update 
Discussion: Lower Commons Master Plan Update 
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Tues 11/20 11/12 6:30 pm Regular 
Meeting 

Public Hearing/Ordinance: First Reading 2019 School Impact 
Fee Update (15-minutes) 

Ordinance: Second Reading of the 2019-20 Budget ordinance. 
Ordinance: Second Reading of the 2019 Property Tax Ordinance 
Resolution: 2019 Fee Schedule 
Resolution: 2019 Salary Schedule (COLA)                    
Resolution: 2019 Medical Premium Co-pay 
Resolution: Adopting the 2019 Legislative Priorities 
 
Consent: 
Resolution: Minor Intersection Improvements Project 

Acceptance 
Resolution: Sahalee Way Stormwater Tightline Project 

Acceptance 
 

Dec 2018     
Mon 12/03 11/26 6:30 pm  Study 

Session 
Discussion: 2019 Comprehensive Plan Amendments – Docket 

Requests (60-minutes) 
 

Tues 12/04 11/26 6:30 pm Regular 
Meeting 

Public Hearing/Resolution: 2019 Comprehensive Plan 
Amendments – Docket Requests (60-minutes) 

Ordinance: Final Reading Annual Amendments to the 
Comprehensive Plan (30-minutes) 

Resolution: Adopting the Police Services Study 
 
 
Consent: 
Ordinance: Second Reading School Impact Fee Updates 
Contract: Environmental Review Support Services/TBD 
Contract: Building Inspection Support Services/TBD 
Contract: Building Plan Review Support Services/TBD 
Contract: Planning Review Support Services/TBD 
Contract: Klahanie Master Plan/TBD 
Bid Award: Vactoring Contract – Small Public Works 

Maintenance Contract/TBD 
Bid Award:  Stormwater Facility Maintenance – Small Public 

Works Maintenance Contract/TBD 
Bid Award:  Stormwater Pond Mowing – Small Public Works 

Maintenance Contract/TBD 
Contract: 2019-2020 City-wide Water Quality Monitoring - 

Consultant Services/TBD 
 

Tues 12/11 12/03 6:30 pm Study 
Session 
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Tues 12/18 12/10 6:30 pm Regular 
Meeting 

 
Consent: 
 

 To Be Scheduled To Be Scheduled Parked Items 
 • Lk. Sammamish Water Level 

• Growth Centers 
• Internet Usage & Social 

Media Policies 
• Indexing the impact fee 

rates 
• Small Cell Facility 

Technology 
 

• Special Events Ordinance 
• Maintenance Safety Program 

Adoption 
• M&O Strategic Plan 
• Fleet Management Policy 
• Roadway Funding Strategy 
• Maintenace & Fire Station 

Facility Assessment 
• Franchise Agreement/SPWS 
• Comprehensive Solid Waste 

Plan 
• Bid Award: Citywide 

Guardrail Repair/TBD 
 
 
 

• Inner City Bus Service 
• Good Samaritan Law 
• Plastic Bags 
• Policy on Drones in Parks 
• Review of regulations regarding 

the overlay areas, low impact 
development and special 
protection areas for lakes.  

• Draft Water Quality and 
Riparian Habitat Monitoring 
Plan 
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